

Holzmacher, McLendon & Murrell, P.C. ▴ H2M Associates, Inc.  
H2M Labs, Inc. ▴ H2M Construction Management, Inc.


575 Broad Hollow Road, Melville, New York 11747  
(631) 756-8000, Fax: (631) 694-4122

www.h2m.com

August 9, 2005

Steven M. Scharf, P.E.  
Project Engineer  
Division of Environmental Remediation  
New York State Department of Environmental Conservation  
625 Broadway  
Albany, New York 12233 7015

Re: Town of Oyster Bay  
Interim Remedial Measure at Bethpage Community Park  
Interim Status Report – August, 2005  
H2M Project No. TOBY 04-02



Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent.

## **Tasks Initiated or Completed**

### Summary

Subsequent to the July Status Report, the bulk of activity has been data compilation, data validation and report preparation. As discussed with your office, we have chosen to utilize more than one data validator in order to facilitate a shorter turn-around time. Accordingly, we have now submitted approximately half of the data packages to the following two validation firms:

- Data Validation Services, Inc.
- Nancy J. Potak

### Analytical Data Activity

- The balance of the data packages (SDGs TOB0020 through TOB0046) have been received from the laboratory.
- All data packages have been submitted to an independent data validator for review.

### Reporting Activity

The analytical data packages are currently being compiled into report tables to be included in the Remedial Action Plan report. Work has begun on the preparation of the report itself, including boring and well construction logs, documentation of field activities and preparation of draft figures.

Mr. Steven M Scharf  
Interim Remedial Measure – Bethpage Community Park  
Status Report  
August 9, 2005  
Page 2

## **Tasks to be Completed During the Next Reporting Period**

Tasks expected to be initiated or completed during the next reporting period include the following:

- Continued compilation of data.
- Continuation of report writing activity.

## **Schedule**


Scheduling remains unchanged from the projections made in the prior (July 2005) status report including the following:

- Data validation activity is expected to be completed by mid September 2005.
- Remedial Action Plan, including a summary of site investigation activity and results, is anticipated to be submitted to NYSDEC by late September 2005.

If you should you have any questions, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

**HOLZMACHER, McLENDON & MURRELL, P.C.**



Philip J. Schade, P.E.

cc: Richard W. Lenz, P.E., Commissioner of Public Works  
Frank DeStefano, Commissioner of Parks  
James T. Whelan/Town of Oyster Bay  
Phyllis Barry / Town of Oyster Bay  
Theodore W. Firetog, Esq.  
Gary Litwin/ NYSDOH  
Peter Scully/ NYSDEC  
Rosalie Rusinko, Esq./ NYSDEC  
John Molloy, P.E./ H2M  
Richard Humann, P.E./ H2M