

Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

ARCADIS G&M, Inc.
88 Duryea Road
Melville
New York 11747
Tel 631 249 7600
Fax 631 249 7610

ENVIRONMENTAL

Subject:
March 2006 Monthly Progress Report
Northrop Grumman Corporation
Operable Unit 3
NYSDEC Site ID # 1-30-003A
Bethpage, New York
ARCADIS Project No. NY001348.0906.00003

Melville,
April 6, 2006

Dear Mr. Scharf:

Contact:
Carlo San Giovanni

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports the activities for Operable Unit 3 (OU3) performed by Northrop Grumman Corporation (NGC) during the month of March 2006; activities planned for April 2006 are also discussed. This report is the 1st OU3 monthly progress report since the AOC between NGC and the New York State Department of Environmental Conservation (NYSDEC) was signed on 06-24-2005.

Extension:
631-391-5259

OU3 Activities Conducted During March 2006

Completed and submitted OU3 revised RI/FS Work Plan to the NYSDEC.

Made initial contact with Town of Oyster Bay (TOB) to extend the existing Access Agreement (which expires in June 2006) for the Bethpage Community Park. TOB requested negotiations be postponed until April 2006.

Initiated coordination and planning for Phase 2 RI, including:

- Budget approval/authorization.
- Contract and schedule subcontractors.
- Schedule project staff and provide work plan/documents for review.
- Begin preparation of site plans required by TOB under the access agreement.

OU3 Activities Expected During April 2006

Preparation and submittal of Monthly Progress Report.

Receive and review OU3 RI/FS Work Plan approval from the NYSDEC.

Conduct access agreement negotiations with TOB.

Continue Phase 2 RI planning/coordination activities.

Initiate Phase 2 RI activities, including:

- Conduct groundwater sampling of existing wells (Pre-IRM Investigation), scheduled for April 12th.
- Non-intrusive field verification and markouts to begin week of April 17th.
- Anticipate subcontractor mobilization to begin the Week of April 24th.

Sincerely,

ARCADIS G&M, Inc.



Carlo San Giovanni
Project Manager

Copies:

M. Wolfert, ARCADIS
D. Stern, ARCADIS
File, ARCADIS
L. Leskovjan, NGC
J. Cofman, NGC