


Holzmacher, McLendon & Murrell, P.C. ▴ H2M Associates, Inc.
H2M Labs, Inc. ▴ H2M Architects & Engineers, Inc.

575 Broad Hollow Road, Melville, New York 11747
631.756.8000, Fax: 631.694.4122

www.h2m.com

September 8, 2006

Steven M. Scharf, P.E.
Project Engineer
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233 7015



Re: Town of Oyster Bay
Interim Remedial Measure at Bethpage Community Park
Interim Status Report – September 2006
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent (Index # W1-0018-02-03).

Tasks Initiated or Completed

Tasks recently initiated or completed include the following:

- Ice rink demolition has been completed.
- The Town of Oyster Bay has awarded the remediation contract to Blue Water Environmental, Inc.
- H2M has submitted a revised sampling and analysis plan to NYSDEDC relative to environmental characterization of fill material currently stockpiled at the Town of Oyster Bay Department of Public Works facility. This fill material is being contemplated for use as clean fill during the remediation/construction activity at the Park. The NYSDEC has approved the sampling plan and the required soil samples have been collected.
- H2M has been coordinating with Blue Water Environmental Inc. relative to development of the various logistical plans required by the NYSDEC's May 4, 2006 Remedial Action Plan approval Letter.

Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

Mr. Steven M. Scharf
Interim Remedial Measure – Bethpage Community Park
Status Report
September 8, 2006
Page 2

- Submittal to NYSDEC of various plans identified in the Remedial Action Plan approval letter.
- If the above noted plans are deemed acceptable to the Department, remedial action will begin.
- Receipt of laboratory analytical data relative to soil pile characterization.

Schedule

Schedule milestones related to the next reporting period are as follows:

- Submittal of remediation logistical plans to NYSDEC September 15, 2006.
- Start-up of remedial action by September 30, 2006, pending approval of logistical plans.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

HOLZMACHER, McLENDON & MURRELL, P.C.



Philip J. Schade, P.E. *PS*

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay
Richard Betz, Commissioner of Parks/Town of Oyster Bay
Phyllis Barry, Public Information Officer/Town of Oyster Bay
Theodore Firetog, Esq.
Gary Litwin/NYSDOH
Peter Scully/NYSDEC
Rosalie Rusinko, Esq./NYSDEC
John Molloy, P.E./H2M
Richard Humann, P.E./H2M