

Holzmacher, McLendon & Murrell, P.C. ▴ H2M Associates, Inc.
H2M Labs, Inc. ▴ H2M Architects & Engineers, Inc.

575 Broad Hollow Road, Melville, New York 11747

631.756.8000, Fax: 631.694.4122

www.h2m.com

March 26, 2007

Steven M. Scharf, P.E.
Project Engineer
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233 7015

Re: Town of Oyster Bay
Interim Remedial Measure at Bethpage Community Park
Interim Status Report – March 2007
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent (Index # W1-0018-02-03).

Tasks Initiated or Completed

Tasks recently initiated or completed include the following:

- Soil remediation activity has continued and is currently underway.
- Backfilling of remediated areas is ongoing as weather permits.
- Approximately 131,000 tons of impacted soils have been excavated and disposed of off site to date.
- Project progress meetings have been held bi-weekly at the subject site. Meeting minutes are generated and distributed. The project is currently on schedule. Excavation activity is expected to be completed by May 15, 2007.
- A significant volume of historical debris (over 10,000 tons) has been identified and delineated. Pioneer Crossing, a Subtitle D landfill in Pennsylvania has been identified as a disposal location for the debris. Removal of the debris commenced on March 6, 2007. Debris removal is ongoing.
- The NYSDEC has requested an updated Project Management Plan to provide additional details on how any unanticipated debris would be handled. A Project Management Plan Addendum was submitted to NYSDEC on February 20, 2007.
- In response to NYSDEC's letter of January 23, 2007, a proposed scope of work for additional remediation in the "B-43 Area" was submitted to the Department on February 18, 2007. Also in response to NYSDEC's letter of January 23, 2007 a March 6, 2007 letter was sent to the Department addressing Freon in soil vapor.

Mr. Steven M. Scharf
Interim Remedial Measure – Bethpage Community Park
Status Report
March 26, 2007
Page 2

Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

- Continued removal and off-site disposal of contaminated soils.
- Continued backfilling of remediated areas.
- Continued removal of historic debris.
- Bi-weekly project progress meetings at the job site.
- Additional excavation work in the “B-43 Area” assuming Work Plan approval by NYSDEC.

Schedule

Project progress meetings are expected to be conducted every other Wednesday at the project site.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

HOLZMACHER, McLENDON & MURRELL, P.C.



Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay
Richard Betz, Commissioner of Parks/Town of Oyster Bay
Phyllis Barry, Public Information Officer/Town of Oyster Bay
Theodore Firetog, Esq.
Gary Litwin/NYSDOH
Peter Scully/NYSDEC
Rosalie Rusinko, Esq./NYSDEC
John Molloy, P.E./H2M
Richard Humann, P.E./H2M