


Holzmacher, McLendon & Murrell, P.C. ▲ H2M Labs, Inc.
H2M Associates, Inc. ▲ H2M Architects & Engineers, Inc.

175 Pinelawn Road, Suite 308, Melville, New York 11747
631.756.8000, Fax: 631.454.8432

www.h2m.com

October 4, 2007

Steven M. Scharf, P.E.
Project Engineer
Division of Environmental Remediation
New York State Department of Environmental Conservation
625 Broadway
Albany, New York 12233 7015



Re: Town of Oyster Bay
Interim Remedial Measure at Bethpage Community Park
Interim Status Report – October 2007
H2M Project No. TOBY 04-02

Dear Mr. Scharf:

On behalf of the Town of Oyster Bay, Holzmacher, McLendon & Murrell, P.C. (H2M) is pleased to provide herein a status report on the Interim Remedial Measure for the Bethpage Community Park pursuant to Section III of the Order on Consent (Index # W1-0018-02-03).

Tasks Initiated or Completed

Tasks recently initiated or completed include the following:

- The contractor previously submitted project close-out documentation including as-built drawings and a topographic survey. These documents were returned to the contractor with comments and have subsequently been resubmitted. H2M is currently reviewing the revised drawings and surveys.
- Contaminated soil shipped from the Park on April 12, 2007 to Stablex, Quebec via four railcars loaded at the intermodal rail yard in North Bergen, NJ have been returned based upon results of soil quality testing conducted by Stablex. The returned rail cars were accepted by the Generator (Town) on September 28, 2007 and were re-manifested for disposal at alternative TSCA TSD facilities. The alternative facilities include Waste Control Specialists in Andrews, TX, and Wayne Disposal (EQ) in Belleville, MI.
- Progress has continued towards completion of a remediation report.

Mr. Steven M. Scharf
Interim Remedial Measure – Bethpage Community Park
Status Report
October 4, 2007
Page 2

Tasks to be Completed During the Next Reporting Period

Tasks expected to be initiated or completed during the next reporting period include the following:

- H2M will review the contractor close-out drawings with the Town.
- H2M will continue to prepare the remediation report.

Schedule

A draft final project report is expected to be completed for review by the Town during the next reporting period.

If you should you have any questions or concerns, please contact me at (631) 756-8000 extension 1623.

Very truly yours,

HOLZMACHER, McLENDON & MURRELL, P.C.



Philip J. Schade, P.E.

cc: James Byrne, P.E., Commissioner of Public Works/Town of Oyster Bay
Richard Betz, Commissioner of Parks/Town of Oyster Bay
Phyllis Barry, Public Information Officer/Town of Oyster Bay
Theodore Firetog, Esq.
Gary Litwin/NYSDOH
Peter Scully/NYSDEC
Rosalie Rusinko, Esq./NYSDEC
John Molloy, P.E./H2M
Richard Humann, P.E./H2M