



ARCADIS of New York, Inc.
Two Huntington Quadrangle
Suite 1S10
Melville
New York 11747
Tel 631.249.7600
Fax 631.249.7610
www.arcadis-us.com

Mr. Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

ENVIRONMENT

Subject:
September 2007 Monthly Progress Report,
Northrop Grumman Systems Corporation,
Operable Unit 3,
NYSDEC Site ID # 1-30-003A,
Bethpage, New York

Date:
October 5, 2007

Contact:
David Stern

Dear Steve:

Phone:
631-391-5284

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports the activities for Operable Unit 3 (OU3) performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of September 2007; activities planned for October 2007 are also discussed. This report is the 18th OU3 monthly progress report since the AOC between Northrop Grumman and the New York State Department of Environmental Conservation (NYSDEC) was signed on June 24, 2005.

Email:
David.Stern@arcadis-us.com

Our ref:
NY001464.0907.00003

OU3 Activities Conducted During September 2007

- Prepared and submitted the August 2007 AOC Monthly Progress Report.
- Continued coordination and planning for OU3 Interim Remedial Measures (IRMs), including:
 - Completed, submitted, and received NYSDEC approval of 95 percent design for Soil Gas IRM.

Imagine the result

- Continued to coordinate with ARCADIS-Blasland, Bouck & Lee Environmental Services (ABBLES) for preparation for Soil Gas IRM construction.
- Continued development of scope and quantitative analysis in support of Groundwater IRM.
- Conducted Phase 3 RI field activities, including:
 - Coordinated and performed disposal of RI-related investigation-derived waste.
- Continued RI and IRM data review/evaluation, including:
 - Continued preparation of on-site RI Report.
 - Prepared letter requesting NYSDEC concurrence of proposed use of NYCRR Part 375 Restricted-Residential Soil Standard, Criteria, and Guidance Values (SCGs).
 - Continued to review RI data and determine the location of data gaps.

OU3 Activities Expected During October 2007

- Prepare and submit September 2007 Monthly Progress Report.
- RI data review/evaluation, as follows:
 - Continue preparation of on-site RI Report. Obtain and review Town of Oyster Bay Soil IRM Report as part of preparation of RI Report.
 - Obtain NYSDEC concurrence of NYCRR Part 375 Restricted-Residential Soil Standard, Criteria, and Guidance Values (SCGs).
 - Continue evaluation of data toward possible refinement to the CSM, assessment of data gaps, and support of planning for IRMs.
- Conduct planning, implementation, and data review/evaluation for on-site IRMs as follows:
 - Continue Soil Gas IRM System Construction.
 - Continue development of scope and quantitative analysis in support of Groundwater IRM.

ARCADIS


Mr. Steve Scharf
NYSDEC
October 5, 2007

- o Continue preparation of the Groundwater IRM Work Plan.


Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.



David E. Stern
Senior Scientist



Michael F. Wolfert
Project Director

Copies:

- C. San Giovanni, ARCADIS
- File, ARCADIS
- M. Hofgren, Dvirka & Bartilucci
- L. Leskovjan, Northrop Grumman
- J. Cofman, Northrop Grumman
- Bethpage Public Library – Public Repository