

Mr. Steven M. Scharf, P.E.  
Project Engineer  
New York State Department of Environmental Conservation (NYSDEC)  
Division of Environmental Remediation  
Remedial Action, Bureau A  
625 Broadway  
Albany, New York 12233-7015

Subject:

February 2010 Monthly Progress Report  
Northrop Grumman Systems Corporation  
Operable Unit 3, NYSDEC Site ID # 1-30-003A, Bethpage, New York

Dear Steve:

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of February 2010. Activities planned for March 2010 are also discussed.

### **OU3 Activities Conducted During February 2010**

Activities performed this period include:

#### **On-Site and Off-Site Remedial Investigation/Feasibility Study (RI/FS)**

- Continued evaluating additional Site Area Focused Feasibility Study (FFS) Alternatives to address New York State Department of Environmental Conservation (NYSDEC) comments on draft FFS
- Held conference call with NYSDEC to discuss comments on the Site Area FFS Report
- Completed response to H2M comment letter on Study Area RI report and submitted response to NYSDEC
- Prepared for additional stakeholder meetings to discuss Study Area potential groundwater remedial alternatives

ARCADIS of New York, Inc.  
Two Huntington Quadrangle  
Suite 1S10  
Melville  
New York 11747  
Tel 631.249.7600  
Fax 631.249.7610  
[www.arcadis-us.com](http://www.arcadis-us.com)

ENVIRONMENT

Date:  
March 5, 2010

Contact:  
David Stern

Phone:  
631-391-5284

Email:  
[David.Stern@arcadis-us.com](mailto:David.Stern@arcadis-us.com)

Our ref:  
NY001496.0910.00007

- Continued preparation of Study Area FFS

**Soil Gas IRM**

- Continued full-scale Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)

**Groundwater IRM**

- Continued full-scale OM&M of the Groundwater IRM
- Performed change-out of vapor phase granular activated carbon media (single bed)

**Other**

- Submitted January 2009 AOC Monthly Progress Report to NYSDEC

**OU3 Activities Scheduled During March 2010**

**On-Site and Off-Site RI/FS**

- Submit response to NYSDEC comments on Site Area FFS
- Initiate revisions to Site Area FFS, based on Northrop Grumman's response to NYSDEC comments
- Continue preparation of Study Area FFS
- Continue preparation for additional stakeholder meetings to discuss Study Area potential remedial alternatives
- Submit Supplement to the Study Area RI Report to NYSDEC

**Soil Gas IRM**

- Continue routine OM&M of the Soil Gas IRM

**Groundwater IRM**

- Continue routine OM&M of the Groundwater IRM


**Other**

- Submit February 2010 AOC Monthly Progress Report to NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.

A handwritten signature in black ink, consisting of several loops and a long horizontal stroke extending to the right.

David E. Stern  
Senior Scientist /Associate Project Manager

Copies:

J. Cofman, Northrop Grumman  
K. Smith, Northrop Grumman  
Bethpage Public Library – Public Repository  
C. San Giovanni, ARCADIS  
M. Wolfert, ARCADIS  
File, ARCADIS