



ARCADIS of New York, Inc.
Two Huntington Quadrangle
Suite 1S10
Melville
New York 11747
Tel 631.249.7600
Fax 631.249.7610
www.arcadis-us.com

Mr. Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation (NYSDEC)
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

ENVIRONMENT

Subject:
April 2010 Monthly Progress Report
Northrop Grumman Systems Corporation
Operable Unit 3, NYSDEC Site ID # 1-30-003A,
Bethpage, New York

Date:
May 5, 2010

Dear Steve:

Contact:
David Stern

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of April 2010. Activities planned for May 2010 are also discussed.

Phone:
631-391-5284

OU3 Activities Conducted During April 2010

Email:
David.Stern@arcadis-us.com

Activities performed this period include:

Our ref:
NY001496.0910.00007

On-Site and Off-Site Remedial Investigation/Feasibility Study (RI/FS)

- Continued revisions to the Site Area FFS, based on Northrop Grumman's response to NYSDEC comments on the draft FFS
- Continued preparation of Study Area FFS

Soil Gas IRM

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)

Imagine the result

Groundwater IRM

- Continued OM&M of the Groundwater IRM. Remedial Well RW-2 shut down for maintenance on April 26, 2010.
- Prepared for maintenance of Remedial Well RW-2

Other

- Submitted March 2010 AOC Monthly Progress Report to NYSDEC

OU3 Activities Scheduled for May 2010**On-Site and Off-Site RI/FS**

- Complete revisions to Site Area FFS and submit revised Site Area FFS to NYSDEC by May 12
- Continue preparation of Study Area FFS

Soil Gas IRM

- Continue routine OM&M of the Soil Gas IRM
- Submit First Quarter 2010 OM&M Report to NYSDEC

Groundwater IRM

- Continue routine OM&M of the Groundwater IRM
- Complete maintenance of Remedial Well RW-2 and resume pumping at normal rate

Other

- Submit April 2010 AOC Monthly Progress Report to NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.

A handwritten signature in black ink, appearing to read 'David E. Stern', with a long horizontal line extending to the right.

David E. Stern
Senior Scientist /Associate Project Manager

Copies:

J. Cofman, Northrop Grumman
K. Smith, Northrop Grumman
Bethpage Public Library – Public Repository
C. San Giovanni, ARCADIS
M. Wolfert, ARCADIS
File, ARCADIS