

Mr. Steven M. Scharf, P.E.
Project Engineer
New York State Department of Environmental Conservation (NYSDEC)
Division of Environmental Remediation
Remedial Action, Bureau A
625 Broadway
Albany, New York 12233-7015

Subject:
September 2010 Monthly Progress Report
Northrop Grumman Systems Corporation
Operable Unit 3, NYSDEC Site ID # 1-30-003A,
Bethpage, New York

Dear Steve:

In accordance with Section III of Administrative Order on Consent (AOC) Index # W1-0018-04-01, this letter reports Operable Unit 3 (OU3) activities performed by Northrop Grumman Systems Corporation (Northrop Grumman) during the month of September 2010. Activities planned for October 2010 are also discussed.

OU3 Activities Conducted During September 2010

Site Area and Study Area Remedial Investigation/Feasibility Studies (RI/FS)

- Continued preparation of Study Area Feasibility Study (FS).

Soil Gas IRM

- Continued Operation, Maintenance, and Monitoring (OM&M) of the Soil Gas Interim Remedial Measure (IRM)

Groundwater IRM

- Continued OM&M of the Groundwater IRM

Other

- Performed monthly monitoring of Monitoring Well MW116-5

ARCADIS of New York, Inc.
Two Huntington Quadrangle
Suite 1S10
Melville
New York 11747
Tel 631.249.7600
Fax 631.249.7610
www.arcadis-us.com

ENVIRONMENT

Date:
October 5, 2010

Contact:
David Stern

Phone:
631-391-5284

Email:
David.Stern@arcadis-us.com

Our ref:
NY001496.0910.00007

- Submitted the August 2010 AOC Monthly Progress Report to the NYSDEC

OU3 Activities Scheduled for October 2010

Site Area and Study Area RI/FSs

- Continue to prepare the Study Area FS.

Soil Gas IRM

- Continue routine OM&M of the Soil Gas IRM

Groundwater IRM

- Continue routine OM&M of the Groundwater IRM
- Perform the 4th Quarter sampling, including the annual groundwater monitoring event.

Other

- Perform the October 2010 monitoring of Monitoring Well MW116-5
- Submit the September 2010 AOC Monthly Progress Report to the NYSDEC

Feel free to call us if you have any questions.

Sincerely,

ARCADIS of New York, Inc.

A handwritten signature in black ink, appearing to read 'D. Stern', with a long horizontal line extending to the right.

David E. Stern
Senior Scientist/Associate Project Manager

Copies:

J. Cofman, Northrop Grumman
K. Smith, Northrop Grumman
E. Hannon, Northrop Grumman
C. Henry, EMAGIN
Bethpage Public Library – Public Repository
C. San Giovanni, ARCADIS
M. Wolfert, ARCADIS
File, ARCADIS