



ARCADIS
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.671.9120
Fax 315.449.4111
www.arcadis-us.com

Ms. Alicia Barraza
New York State Department of Environmental Conservation
Division of Solid & Hazardous Materials
Bureau of Solid Waste and Corrective Action
625 Broadway
Albany, New York 12233-7258

ENVIRONMENT

Subject:
Bayer MaterialScience LLC
125 New South Road
Hicksville, New York
USEPA ID#: NYD002920312
Monthly Progress Report – February 2010

Date:
March 23, 2010

Dear Ms. Barraza:

Contact:
John C. Brussel, PE

On behalf of Bayer MaterialScience LLC (Bayer), enclosed is the February 2010 monthly progress report for the above-referenced site. The report was prepared in accordance with reporting requirements outlined in Paragraph IV of the December 2002 Order on Consent (File #R1-20011022-212) between Bayer and the New York State Department of Environmental Conservation (NYSDEC).

Phone:
315.671.9441

If you have any questions regarding the attached report, feel free to contact Ramon Simon of Bayer at 281.383.6149 or the undersigned.

Email:
John.Brussel@arcadis-us.com

Sincerely,

Our ref:
B0032305.0001 #5

ARCADIS

John C. Brussel, PE
Principal Engineer

Copies:
Ms. Katy Murphy, New York State Department of Environmental Conservation
(via e-mail)
Ms. Renata Ockerby, New State Department of Health (via e-mail)
Mr. Wayne Baldwin, Bayer MaterialScience LLC (via e-mail)
Mr. Ramon Simon, Bayer MaterialScience LLC (via e-mail)
Mr. Glenn Sabadosa, Bayer MaterialScience LLC (via e-mail)

Imagine the result

MONTHLY PROGRESS REPORT – FEBRUARY 2010

**RCRA CORRECTIVE ACTION PROGRAM
BAYER MATERIALSCIENCE LLC
125 NEW SOUTH ROAD
HICKSVILLE, NEW YORK**

ACTION

- A conference call with the New York State Department of Environmental Conservation (NYSDEC) and New York State Department of Health (NYSDOH) was held on February 18, 2010 to discuss the Phase IV soil vapor investigation (SVI) results and steps to be taken in response to the results.
- The NYSDEC and NYSDOH completed review of the Phase IV soil vapor investigation results and provided comments to Bayer in a letter dated February 23, 2010.

DELIVERABLES THIS MONTH

- No project related deliverables were submitted to the NYSDEC or NYSDOH in February 2010.

ACTION NEXT MONTH

- A letter will be prepared that responds to comments on the Interim Corrective Measure Additional PCB Soil Removal Certification Report (ARCADIS, January 2010) that were provided by the NYSDEC in e-mail correspondence dated February 4, 2010.
- A letter will be prepared that summarizes information on use of the commercial buildings located east/southeast of the Bayer Hicksville property, including volatile organic compound (VOC) generation, use, handling, storage, spills, or release, if applicable.
- The CMS Report will be finalized and submitted to the NYSDEC in March 2010, if possible.

SCHEDULE CHANGES

- There were no significant schedule changes in February 2010.