



Mr. Steven M. Scharf, P.E.
New York State Department of Environmental Conservation
Division of Environmental Remediation
Remedial Bureau A
625 Broadway, 12th Floor
Albany, New York 12233-7016

Subject:

Bayer MaterialScience LLC
125 New South Road
Hicksville, New York
NYSDEC Site #130004
Monthly Progress Report – July 2012

Dear Mr. Scharf:

On behalf of Bayer MaterialScience LLC (Bayer), enclosed is the July 2012 monthly progress report for the above-referenced site.

If you have any questions regarding the attached report, feel free to contact David Schnelzer of Bayer at 412.777.7603 or the undersigned.

Sincerely,

ARCADIS of New York, Inc.

John C. Brussel, PE
Principal Engineer

Copies:

Ms. Katy Murphy, New York State Department of Environmental Conservation
(via e-mail)
Ms. Renata Ockerby, New State Department of Health (via e-mail)
Mr. Ramon Simon, Bayer MaterialScience LLC (via e-mail)
Mr. David Schnelzer, Bayer MaterialScience LLC (via e-mail)

ARCADIS
6723 Towpath Road
P.O. Box 66
Syracuse
New York 13214-0066
Tel 315.671.9120
Fax 315.449.4111
www.arcadis-us.com

ENVIRONMENT

Date:

August 31, 2012

Contact:

John C. Brussel, PE

Phone:

315.671.9441

Email:

John.Brussel@arcadis-us.com

Our ref:

B0032305.0007 #10

Imagine the result

G:\Div10\COMMON\Bayer MaterialScience\Hicksville\10 Final Reports and Presentations\2012\1591211022_July 2012_Monthly Report_Cover Letter.doc

MONTHLY PROGRESS REPORT – JULY 2012

RCRA CORRECTIVE ACTION PROGRAM BAYER MATERIALSCIENCE LLC 125 NEW SOUTH ROAD HICKSVILLE, NEW YORK

ACTION THIS MONTH

- The New York State Department of Environmental Conservation (NYSDEC), Bayer, and ARCADIS participated in a July 2, 2012 conference call to discuss the status of the project, the NYSDEC's anticipated release date of the Record of Decision (ROD), and progress on the "draft" Remedial Design (RD).
- ARCADIS prepared a Citizen Participation Plan (CPP) and submitted it to Bayer on July 6, 2012 for review.
- ARCADIS completed the "draft" RD for the proposed final remedy and provided the "draft" RD and supporting documents to Bayer on July 12, 2012 for review.

DELIVERABLES THIS MONTH

- No project-related deliverables were submitted to the NYSDEC or New York State Department of Health in July 2012.

ACTION NEXT MONTH

- Complete the CPP and submit it to the NYSDEC.
- Complete the RD and submit it to the NYSDEC.

SCHEDULE CHANGES

- There were no significant schedule changes in July 2012 that may impact the existing overall project schedule.