

**Frost Street Sites**  
**Groundwater Extraction Hydraulic Containment**  
**Daily Summary**  
**Thursday, November 2, 2017**

---

Envirotrac mobilized to the site to begin installation of the manifold and sampling vault equipment.



**Frost Street Sites**  
**Groundwater Extraction Hydraulic Containment**  
**Daily Summary**  
**Friday, November 10, 2017**

---

- Envirotrac continued installation of the manifold, sampling sump, and control panel.
- Groundwater sampling activities were performed; attempt to start sampling EX-1B.

