

DAILY OBSERVATION REPORT

NYSDEC

Day: Monday Date: 7-13-09

Temperature: (F) 70 (am) 75 (pm)

Wind Direction: S (am) S (pm)

Weather: (am) sunny

(pm) sunny

Pendaflex Site Characterization**NYSDEC Site # 1-30-185****Contract # D-004368-35**

Arrive at site 755 (am)

Garden City, New York

Leave site: 400 (pm)

HEALTH & SAFETY:

Are there any changes to the Health & Safety Plan?
(If yes, list the deviation under items for concern)

Yes () No (x)

Are monitoring results at acceptable levels?

Soil

Yes (x) n/a () * No ()

Waters

Yes (x) n/a () * No ()

Air

Yes (X) n/a () * No ()

- If No, provide comments

OTHER ITEMS:

Site Sketch Attached: Yes () No (x)

Photos Taken: Yes (x) No ()

DESCRIPTION OF DAILY WORK PERFORMED:

Levent and AI with NOVA Geophysical onsite to clear boring, soil vapor and hydropunch sample locations. All locations cleared with electro magnetometer and ground penetrating radar. Locations were surveyed with handheld GPS upon clearance.

11am- Aztech onsite (Bob and Rob). Installed soil vapor points SV01-SV04 by driving point to 10 ft. bgs. Stainless screen and tubing were dropped into borehole and run to surface. Sand pack placed around screen to 1 foot above screen. Hydrated bentonite used as seal to ground surface.

1300 – break for lunch

1345 – began soil sampling with Geoprobe/macrocore samples. Samples collected from most contaminated interval or at soil-groundwater interface.

Due to travel time of drillers, quit for day at 400pm.

PROJECT TOTALS:**SAMPLING (Soil/Water/Air)****Contractor Sample ID:****DEC Sample ID:****Description:**

SB05 (15-20) (and MS/MSD)

Soil sample for VOC, SVOC, Metals, PCB, PEsticides

DAILY OBSERVATION REPORT

Day: Monday Date: 7-13-09

CONTRACTOR/SUBCONTRACTOR EQUIPMENT AND PERSONNEL ON SITE:

(Name of contractor) personnel: David Crandall/Dan Culican

(Name of Subcontractor) personnel: Levent and Al with NOVA, Bob and Rob with Aztech

(Name of contractor) equipment: GPR/EM (NOVA) Geoprobe 6610DT (Aztech)

*(*Indicates active equipment)*

Other Subcontractors:

VISITORS TO SITE:

1. Bob Corcoran, NYSDEC

PROJECT SCHEDULE ISSUES:

PROJECT BUDGET ISSUES:

None.

ITEMS OF CONCERN:

COMMENTS:

ATTACHMENT(S) TO THIS REPORT:

SITE REPRESENTATIVE:

Name: ~~David Crandall~~

cc:

DAILY PHOTOLOG



Geophysical Clearance



Geoprobe Drilling



Macrocore Collection



Installing Vapor Point.



Completed Soil Vapor Point