

**MONTHLY PROGRESS REPORT
SPECTRUM FINISHING CORPORATION
WORK ASSIGNMENT D006131-1
REMEDIAL ACTION OVERSIGHT**

SITE NAME/ACTIVITY: Spectrum Finishing Corp. - Remedial Construction Oversight

SITE NUMBERS: 1-52-059

NYSDEC PROJECT MANAGER: David Chiusano

CDM PROJECT MANAGER: John P. Blaum

PERIOD: May 2007

PROJECT DESCRIPTION/OBJECTIVE:

The objective of this work assignment is for CDM to provide remedial construction oversight, bidding assistance and conduct environmental sampling that consists of soil vapor intrusion and groundwater sampling.

PROGRESS MADE THIS REPORTING PERIOD

Task 1 and Task 2 –CDM completed the background review of existing information. Under Task 2, CDM received environmental sample data from Chemtech and sent a complete data package to Nancy Potak for data validation. CDM began preparation of the draft letter report summarizing the results of the environmental sampling data. The survey was completed by Om P. Popli and they were waiting for information from the Town of Babylon to complete the survey

BUDGET UPDATE

	Budget	Spent as of 5/26/07	Percent Complete	Remaining Budget
Task 1 - Work Plan & Document Review	\$32,912	\$31,925	97%	\$987
Task 2 - Environmental Sampling & Report	\$99,011	\$34,930	35%	\$64,081
Task 3 - Pre-Bid Services	\$32,280	\$0	0%	\$32,280
Task 4 - Construction Oversight & Reporting	\$359,987	\$0	0%	\$359,987
Totals	\$524,190	\$66,855	13%	\$457,355

HEALTH AND SAFETY

A site-specific health and safety plan (HASP) was prepared by CDM as part of the work plan. On-site work was performed in compliance with the HASP.

DELIVERABLES SUBMITTED/APPROVALS & COMMENTS RECEIVED

Work Assignment Issued	January 22, 2007
Final Work Plan Submittal	March 27, 2007
Notice To Proceed	April 5, 2007
Environmental Sampling Complete	April 27, 2007

MBE/WBE PARTICIPATION

CDM will prepare a quarterly MBE/WBE utilization reports for submittal to NYSDEC. This plan will be used to justify State reimbursement as applicable under the contract. In summary, the following MBE/WBE project participants include:

- MBE analytical laboratory [Chemtech Laboratory]
- MBE Surveyor [Om Popli]
- WBE Data Validator [Nancy Potak]
- MBE Quarterly Reports [Kenneth Shider]

ACTIVITIES PLANNED FOR NEXT MONTH

- Complete Data Validation
- Submit Draft Letter Report
- Provide sampling oversight for NYSDEC at Spectrum

ANTICIPATED PROBLEMS or POTENTIAL SCHEDULE IMPACTS

Some delay anticipated due to O'B&G being behind schedule on fieldwork and completing the remedial design. CDM has been tasked with additional field effort that was not included in the original scope but is being covered under our existing Task 2 budget for Environmental Sampling. CDM is providing oversight of O'B&G's work and we will provide a backhoe for O'B&G's fieldwork and also the cost to repair/patch paved sections of parking are disturbed during O'B&G's fieldwork.