

CERTIFICATION REPORT
for
Town of Huntington
Interim Remedial Program
Huntington/East Northport Landfill Closure

Prepared for the
Town of Huntington
Suffolk County, New York



1996

VOLUME III

Cashin Associates, P.C.
Engineers and Architects

1200 Veterans Memorial Highway, Hauppauge, New York 11788 - (516) 348 - 7600
601 Brickell Key Drive, Suite 606, Miami, Florida 33131 - (305) 579 - 2006
50 Tice Boulevard, Woodcliff Lake, New Jersey 07675 - (201) 930 - 1600

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557



DAILY REPORT No. 00183
Tuesday August 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 75-95 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP uses ramp at bottom of slope just off west service road in vicinity of Section 5 to install select fill 1st lift between Channels X & C from Section 5 to 4 (Item #7). Excavate Channels F & E from Section 13W to 14W in front of Gundle operation (Item #6). Make repairs to subgrade below geosynthetics at downdrain erosion area between Section 4 & 17A, Channels X to C (Item #6). Remove fill above damaged liner north of Section 4A, Channel D to C (Item #7).

Gundle install gas vent layer of geonet at Section 13W to 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Install gas vent layer of geonet in front of JDP at Section 4A to 4, Channels X to C (Item #23). Work on liner and gas vent layer between 18 & 13W above Channel E (Item #23 & 24).

Residential Fence installs fabric on poles from southwest corner of project north along the west side of the project. CA interprets Contract Dwg. C25 that barbed wire portion of fence will be bent toward the landfill as it was on the existing fence and as Ogden has it oriented toward the plant around its property line.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1 1/2 day	w/roller	site	Item 6
Bulldozer	JDP	3 Cat. D5	(w/comp)	site	Item 7
Bulldozer	JDP	1 D7		site	Item 7
Bulldozer	JDP	1 D4		site	Item 7
Generators	GUNDLE	4 portable		site	Item 24 (welding)
Loadall	GUNDLE	1 small loader		site	Item 23, misc.
Payloader	JDP	1		site	Item 23, misc.
Roller	JDP	1		site	Item 7
Truck	JDP	1 10 wheel	dump	site	Item 7

101
N.Y.
11-31
257

D. W. REE, RT 1
100

PO
100

UPLIFT

YF

YORKS

YORKS

YORKS

W

side

side

side

side

side

side

side

side

side

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00183
Tuesday August 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Truck	JDP	2	30cy	site		Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CA Mgr	GEO	1		5		site		DW, GD, KD, JK, HL, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	20		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		11		site		Bob, Randy

TOTAL		6	4	67	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00183
Tuesday August 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 8/2/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00184
Wednesday August 2, 1995

Vendor : Cashin Associates, PC
Project : HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 75-98 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP uses several ramps at bottom of slope just off west service road to install select fill 1st lift between Channels X & C from Section 4 to 6 (Item #7). Remove fill above damaged liner north of Section 4A, Channel D to C (Item #7) use BH & 5 man crew with dozer for 1/2 day. Deploy geogrid from Section 2 to 6B. Start second lift at Section 2 between Channels N & B. Discuss overlap procedure where anchor trench turns creating pie effect. Overlap from top of trench to toe of slope with separation of fill between layers of geogrid at point of overlap.

Gundle install gas vent layer of geonet at Section 13W to 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Install gas vent layer of geonet in front of JDP at Section 4A to 4, Channel K to toe of slope at west service road (Item #23). Work on liner repairs between 18 & 13W (Item #23).

Note: Heat at 18" above liner reaches 108 degrees. Geo evaluates Gundle welding technique and judges it to be satisfactory. Gundle is allowed to continue to weld liner.

Gundle laborer experiences heat distress and ambulance is called. Laborer goes to the hospital.

Residential Fence installs fabric on poles from southwest corner of project north along the west side of the project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	1		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00184
Wednesday August 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT								
Description	Source	Unit	Type	Work	Area	Remarks		
Truck	JDP	2	30cy	site		Item 7		
FIELD FORCE LABOR								
Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CA Mgr	GEO	1		5		site		DW, GD, KD, JK, HL, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	21		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	66	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00184
Wednesday August 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	site visit inspect failure area.
00 am	CDM CV Camp Dresser McKee	Curt Velsor	with Brian Farrelly observe failed area just north of 4A between C & D.

Certified by: Cashin Associates, PC

Signed: Stephen H. Biny

Date: 8/4/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00185
Thursday August 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 75-90 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP uses several ramps at bottom of slope just off west service road to install select fill 1st lift between Channels X & C from Section 4 to 6 (Item #7). Remove fill above damaged liner north of Section 4A, Channel D to C (Item #7) use BH & 5 man crew with dozer for 1/2 day. Deploy geogrid from Section 2 to 6B. Start second lift at Section 2 between Channels N & B. Discuss overlap procedure where anchor trench turns creating pie effect. Overlap from top of trench to toe of slope with separation of fill between layers of geogrid at point of overlap.

Gundle install gas vent layer of geonet near Section 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Work on liner repairs between 18 & 13W (Item #23).

Residential Fence installs fabric on poles from southwest corner of project north along the west side of the project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	1		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00185
Thursday August 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, KD, JK, HL, JA
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	21		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		6	4	66	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00185
Thursday August 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
12:30 pm	LJG BP Lippincott, Jacobs & Gouda	Bo Pazuniak, P.E.	Site visit to observed damaged area of slope near Section 4A. Observed installation of 2nd lift of select between Section 2 to 1 and geogrid deployment in front of 2nd lift.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij
Date: 8/4/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00186
Friday August 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Some Sun

CONSTRUCTION ACTIVITY

JDP uses several ramps at bottom of slope just off west service road to install select fill 1st lift between Channels X & C from Section 4 to 6 (Item #7). Remove fill above damaged liner north of Section 4A, above Channel D (Item #7) use BH & 5 man crew with dozer for 1/2 day. Deploy geogrid from 6B thru 4A between C & X. Install 2nd lift of select fill 6B thru 4A (Item #7). Install 1st lift 4A to 4 (Item #7).

Gundle install gas vent layer of geonet near Section 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Work on liner repairs between 18 & 13W (Item #23). Work on repair of liner/geonet where dozer scraped along 6B between C & X. Install temp liner of damaged slope area to weather protect it until Monday.

Identical Fence installs fabric on poles from southwest corner of project south along the west side of the project.

Telephone Conversation with Bo Pazuniak of LJG confirms his approval of the Bodkin Connection for the overlapping pieces of geogrid which are used to cover the exposed 2nd lift pie shaped section of material at a turn in the anchor trench. BP observed the procedure during his site visit of 8/3/95.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	oper 1/2 day=D5	site	Item 7
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00186
Friday August 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		4		site		DW, GD, JK, HL, Eshwar K
Health & Safety	JDP			1		site		BD
Laborer	JDP		2	13		site		
Laborer	GUNDLE		1	21		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	3		16		site		Bob, Randy

T O T A L		7	4	70	0			

DELIVERIES

e	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00186
Friday August 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 8/7/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00187
Monday August 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-80 Sky: Cloudy

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 1st lift between Channels X & C from Section 4 to 6 (Item #7). Deploy geogrid from 6B thru 4A between C & X (Item #25). Install 2nd lift of select fill 6B thru 4A (Item #7). Install 1st lift 4A to 4 (Item #7). Install channel underdrain collector pipe (Item #14).

Gundle install gas vent layer of geonet near Section 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Work on liner repairs at damaged slope between 5 to 4A between C & D (Item #23).

Meeting held at Town Hall (1:30PM) to discuss slope damage and changes to contractor placement procedure.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00187
Monday August 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		17		site		Bob, Randy

T O T A L		6	5	77	0			

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00187
Monday August 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brip

Date: 8/8/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00188
Tuesday August 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-80 Sky: Clear

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 1st lift between Channels X & C from Section 4 to 6 (Item #7). Deploy geogrid from 6B thru 4A between C & X (Item #25). Install 2nd lift of select fill 6B thru 4A (Item #7). Install 1st lift 4A to 4 (Item #7). Install channel underdrain collector pipe (Item #14). Install overlap geogrid (1700) in the area of 6B (Item #25). Excavate additional channels in front of Gundie south of Section 14W to 19W (Item #6). Compact slope area south of Section 14W to 19W in front of Gundie work (Item #6).

Advise JDP to review drawing C-2 posted on CA's wall which shows the extents of of the hydroseeding, drainage layer of geocomposite and toe drain pipe.

Gundie install gas vent layer of geonet near Section 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Work on liner repairs at damaged slope between 5 to 4A between C & D (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7, repair area
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00188
Tuesday August 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Generator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		17		site		Bob, Randy
T O T A L		6	5	77	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00188
Tuesday August 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Bix

Date: _____

8/9/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00189
Wednesday August 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 2nd lift between Section 6B to 6A(Item #7). Excavate additional channels in front of Gundle south of Section 14W to 19W (Item #6). Compact slope area south of Section 14W to 19W in front of Gundle work(Item #6).

Advise JDP to review drawing C-2 posted on CA's wall which shows the extents of of the hydroseeding, drainage layer of geocomposite and toe drain pipe.

Gundle install gas vent layer of geonet near Section 14W (Item #23). Install liner between Section 13W to 14W (Item #24). Work on liner repairs at damaged slope between 5 to 4A between C & D(Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7, repair area
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, misc.
Truck	JDP	1	10 wheel dump	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00189
Wednesday August 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			1		site		
Technician	GUNDLE	2		17		site		Bob, Randy
T O T A L		6	5	75	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00189
Wednesday August 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis
Date: 8/10/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00190
Thursday August 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 2nd lift between Section 6B to 6A(Item #7). Excavate additional channels in front of Gundle south of Section 14W to 19W (Item #6). Compact slope area south of Section 14W to 19W in front of Gundle work(Item #6).

Merrick Utilities installs interior piping for condensate drains(Item #G11f).

Gundle install gas vent layer of geonet Section 15W to 19W (Item #23). Install liner between Section 15W to 19W (Item #24). Work on liner repairs at damaged slope between 5 to 4A between C & D(Item #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item G14
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, 24, 25
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00190
Thursday August 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Generator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Pipefitter	MERRICK			2		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			2		site		
Technician	GUNDLE	2		17		site		Bob, Randy

T O T A L		6	5	78	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00190
Thursday August 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Belf

Date: 8/11/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00191
Friday August 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-5 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 1st lift between Section 5 to 17A, Channel X to C (Item #7). Excavate channel and install downdrain at Section 6B (Item #16). Install 2nd lift of select fill Section 4 to 6 (Item #7). Install 6" underdrain pipe in Channel D near Section 17A downdrain (Item #14). Excavate & compact trenches Section 21W to 23W in front of Gundler work (Item #6).

Hinck works on conduit & grounding at blower pad (Item #G14).

Gundler install drainage layer of geonet Section 17 to 18 (Item #23). Install liner between Section 21W to 22W (Item #24). Work on liner repairs at damaged slope between 5 to 4A between C & D (Item #23 & 24).

Gundler reports that Channel C is bridged as result of JDP placing the 1st lift from the toe of slope without the Channel C being filled prior to the 9" lift. JDP said it followed the procedure in Section 02231 "Final cover select fill shall be placed on the side slopes starting at the toe of the slope and working toward the top of the slope". GEO indicates bridging must be corrected. Gundler will not work over the weekend until issue is resolved.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16,
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Generators	GUNDLER	4	portable	site	Item 24 (welding)
Loadall	GUNDLER	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23,24,16
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00191
Friday August 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC,
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Electricians	HINCK			2		site		
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist.
Teamster	JDP			3		site		
Technician	GUNDLE	2		14		site		Bob, Randy

T O T A L		6	5	76	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00191
Friday August 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beir
Date: 8/14/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00192
Monday August 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Clear

CONSTRUCTION ACTIVITY

JDP uses ramps at bottom of slope just off west service road to install select fill 2nd lift of select fill Section 4 to 6 (Item #7). Install 6" underdrain pipe in Channel D near Section 17A downdrain (Item #14). Continue installation of 36" downdrain N near Section 6B (Item #16). Repair composite (Item #23). Install geogrid (Item #25).

Gundle install drainage layer of geonet Section 17A to 18 (Item #23). Install liner between Section 20W to 21W (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16,
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23,24,16
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	1	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00192
Monday August 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		DW, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technician	GUNDLE	2		14		site		Bob, Randy

T O T A L		6	5	71	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00192
Monday August 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buip
Date: 8/15/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00193
Tuesday August 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-89 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP fills Channels C & D from 50' north of 4A to 4 in 1 lift (CDM considering change in lift spec at Channels) (Item #7). Install 6" underdrain pipe and geogrid in Channel C & D at repair area 4A to 4 (Item #14 & 25). Continue fill placement supporting 36" down drain N near Section 6B (Item #7). Repair bridged composite and liner in Channel C, Section 4 to GV 36 (Item #23, 24). Excavate & shape Channels I & Q, Section 15E to 20E. Install 1st lift of select fill between D&K, 4A to 4 and between C&D, both sides of 4A.

Gundle install drainage layer of geonet Section 17 to 18 (Item #23). Install gas vent layer of composite and liner between Section 21W to 22W (Item #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6,
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23, 24, 14
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	1	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00193
Tuesday August 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, GD, JK, HL, JA, KD
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	19		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technician	GUNDLE	2		10		site		Bob, Randy
T O T A L		6	5	68	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00193
Tuesday August 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 8/16/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00194
Wednesday August 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: AM Fog, 0 Temperature: 70-90 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 6"underdrain pipe and geogrid in Channels near downdrain G, Section 17A (Item #14 & 25). Install clay underdrain chutes to downdrain G (Item #34). Place 1st lift of select fill at Section 6 to 4 (Item #7). Survey support (Item #1). Compact 1st lift of select & deploy geogrid Section 6 to 4 (Item #7, 25). Prepare Channels Q, I, H&J from Section 22W to 15A for liner/composite work by Gundle (Item #6).

Gundle install drainage layer of geonet Section 17 to 13W (Item #23).

Afternoon project meeting held at TOH Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6,
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Loadall	GUNDLE	1	small loader	site	Item 23, misc.
Payloader	JDP	2		site	Item 23,34
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00194
Wednesday August 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		6		site		DW, GD, JK, HL, JA, KD, JP
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	12		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technician	GUNDLE	2		12		site		Bob, Randy
T O T A L		6	5	65	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00194
Wednesday August 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:00 AM	GEO KC GeoSyntec Consultants	Ken Cargill	Observe placement of 1st lift between C&D, 4A to 4. Attend project meeting.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix
Date: 8/17/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00195
Thursday August 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: AM Fog, 0 Temperature: 70-90 Sky: Overcast

CONSTRUCTION ACTIVITY

Place 1st lift of select fill at Section 4A to 18(Item #7).
Survey support(Item #1). Compact 1st lift of select & deploy geogrid Section
4A to 18(Item #7, 25). Compact slopes Section 22W to 15A for liner/composite
work by Gundle (Item #6).

Gundle install drainage layer of geonet Section 14W to 15W (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Excavator	JDP	4	Cat. D5 (w/comp)	site		Item 6,7
Generators	GUNDLE	4	portable	site		Item 24(welding)
Payloader	JDP	2		site		Item 23,34
Roller	JDP	1		site		Item 6
Truck	JDP	1	10 wheel dump	site		Item 7
Truck	JDP	2	30cy trailer	site		Item 7
Watertruck	JDP	1		site		dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		6		site		DW, GD, JK, HL, JA, KD, JP

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00195
Thursday August 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	12		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Pl Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Technician	GUNDLE	2		12		site		Bob, Randy

T O T A L		6	5	60	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

8:00 am LJG BP Bo Pazuniak, P.E.
lippincott, Jacobs & Gouda

Observe placement @ trench in
one lift. Dig down & perform
compaction tests. 87+ to 82 at

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00195
Thursday August 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:00 am	LJG BP lippincott, Jacobs & Gouda	Bo Pazuniak, P.E.	30" below top of 1st lift. Bo wants 85% compaction 36" down from top 1st lift.
11:00 am	CDM BF Camp Dresser McKee	Brian Farrelly	Observe with LJG procedure for placement. JDP will bring large plate compactor. When trench is ready, BF will witness tests at 3' level at trenches.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 8/18/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00196
Friday August 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 70-90 Sky: Sunny

CONSTRUCTION ACTIVITY

Place 1st lift of select fill at Section 4A to 18(Item #7).
Survey support(Item #1). Compact 1st lift of select & deploy geogrid Section
4A to 18(Item #7, 25). Compact slopes Section 22W to 15A for liner/composite
work by Gundle (Item #6). Install underdrain pipe in channels (Item #14).

Gundle install gas vent layer of geonet composite Section 19A to 19E (Item
#23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Excavator	JDP	1		site	Item 6,
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA					site	BD(Off)
CQA Mgr	GEO	1		6		site	DW, GD, JK, HL, JA, KD, JP
Health & Safety	JDP			1		site	BD
T O T A L		1	0	7	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00196
Friday August 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beitz

Date: 8/19/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00197
Saturday August 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet Section 19A to 19E from Channel Q to east service road (Item #23). Too windy to deploy the liner. Stop work at noon.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		3		site	DW,NB,JP,KD
Laborer	GUNDLE		1	12		site	
Operator	JDP			1		site	payloader
Operator	GUNDLE			2		site	generator/loadall
Resident Eng	CA	1				site	SHB
Technician	GUNDLE	1		13		site	Randy Story
T O T A L		3	1	31	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00197
Saturday August 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

11:00 am	JDP BD	Brian Duggan	site visit
	J.D. Posillico, Inc.		

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij

Date: 8/21/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00198
Monday August 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-90 Sky: Sunny

CONSTRUCTION ACTIVITY

Place 1st lift of select fill at Section 4 to 18(Item #7). Survey support(Item #1). Compact 1st lift of select & deploy geogrid Section 4 to 18(Item #7, 25). Compact slopes Section 22W to 20E for liner/composite work by Gundle (Item #6). Install 6" toe drain pipe from stormwater collection manhole #1 to 2(Section 17A to 19W, Item #18a). Place 2nd lift of select between 4A to 4, from Channel C to top of slope(Item #7).

Gundle installs gas vent layer of geonet composite Section 19A to 20E(Item #23). Gundle deploys liner Section 19A towards 19E(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Roller	JDP	1		site	Item 6
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00198
Monday August 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		DW,JA,KD,JP,N Brooks
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	18		site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator & loadall
Assistant Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	1		11		site		Randy
T O T A L		5	5	69	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00198
Monday August 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buiz

Date: 8/22/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00199
Tuesday August 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 18 to just south of 14W, from Channel R to haul road(Item #7). Survey support(Item #1). Deploy geogrid and place/compact 2nd lift Section 4 to 17A, Channel C to D(Item #7). Install channel underdrain pipe, Channel E to 13W(Item #14) and place geogrid in Channel (Item #25). Prepare channels and slope(I.E., compact, etc.) between Section 20E to 22A(Item #6). Perform channel/anchor trench procedure(2 lifts) in presence of CDM representative(Item #7).

Gundle installs gas vent layer of geonet composite Section 19E to 20E(Item #23). Gundle deploys liner Section 19E towards 20E(Item #24).

Advise JDP that the transmission line of GW-6 can be cut flush with the ground and plugged 3' above grade so Gundle can boot the steel casing. ENLE said this line will be abandoned but they can always tie in a surface line at a later date.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00199
Tuesday August 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, JA, KD, JP, N Brooks
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	20		site		liner crew to 6:30pm
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	1		11		site		Randy

T O T A L		5	5	73	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00199
Tuesday August 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:00 am	CDM BF Camp Dresser McKee	Brian Farrelly	Observe compaction procedure for anchor channels(2 lifts). Observe density tests (89% & 92%) of lifts in channel R. Seemed satisfied. CA will confirming memo.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij
Date: 8/23/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00200
Wednesday August 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 18 to just south of 14W, from Channel R to haul road(Item #7). Survey support(Item #1). Deploy geogrid and place/compact 2nd lift Section 4 to 17A, Channel C to D(Item #7). Install channel underdrain pipe, Channel E to 13W(Item #14) and place geogrid in Channel (Item #25). Prepare channels and slope(I.E., compact, etc.) between Section 20E to 22A(Item #6). Perform channel/anchor trench procedure(2 lifts) in presence of CDM representative(Item #7).

Gundle installs gas vent layer of geonet composite Section 19E to 20E(Item #23). Gundle deploys liner Section 19E towards 20E(Item #24).

Meeting with GEO and JDP regarding procedure for installing placement ramps. Have conference call during meeting with KC/GEO and review approved procedures.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00200
Wednesday August 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		4		site	DW, JA, KD, JP, NB	
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	18		site		liner crew to 6:30pm
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	1		11		site		Randy
T O T A L		5	5	71	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00200
Wednesday August 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja
Date: 8/24/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00201
Thursday August 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 18 to just south of 14W, from service road to Channel E, Channel E to F(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 4 to 17A, Channel C to D(Item #7). Prepare Channel B from Section 2 to 6B for final berm (Item #7). Isolate section between E & F near Section 18 where subgrade beneath liner is spongy. Must open up liner and repair. Anticipate that the problem is caused by leachate(Item #6).

Gundle installs gas vent layer of geonet composite Section 19E, 20E to 21E(Item #23). Gundle deploys liner Section 19E, 20E towards 21E(Item #24). Remove sample of liner & composite from test pad for analysis by GEO per project meeting of 8/16/95. Gundle will make cut thru liner at above referenced spongy area. Too windy for Gundle to work late.

Work on calculation of cut(12,000 cy) and fill(20,000 cy) between Section 12 and A for RD/TOH with GM. Deliver cut/fill drawing to TOH.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6,7
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00201
Thursday August 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, JA, KD, JP, NB
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	16		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	1		11		site		Randy

T O T A L		5	5	69	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00201
Thursday August 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Brigg

Date: _____

8/25/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00202
Friday August 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 18 to just south of 14W, from service road to Channel E, Channel E to F (Item #7). Survey support (Item #1). Place/compact 2nd lift Section 4 to 17A, Channel C to D (Item #7). Prepare Channel B from Section 2 to 6B for final berm (Item #7). Isolate section between E & F near Section 18 where subgrade beneath liner is spongy. Must open up liner and repair. Anticipate that the problem is caused by leachate (Item #6).

Gundle installs gas vent layer of geonet composite Section 19E, 20E to 21E (Item #23). Gundle deploys liner Section 19E, 20E towards 21E (Item #24).

JDP reports problem with Akzo material delivery. No more deliveries until Akzo is current on invoices for July 95. JDP wants to know when its July requisition will be released. Advise JDP that only 203 rolls (422,240 sf) on site as of the part of today's work. This represents 10 to 15 working days. Prepare Memo to TOH regarding the amount of Akzo material included in the July pay request. JDP contacted TOH and requested partial payment to cover the Akzo material included in Payment #8.

RSC demands relief concerning the installation of the ramps. CA said the spec will be followed until a change is approved by CDM. CA calls LJG. CA prepares and submits a memo to CDM requesting a modification of the placement procedure for the temporary ramps.

D&B balances existing eastside & westside perimeter gas collection system. JDP provides laborer to keep eastside blower running.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16
Bulldozer	JDP	4	Cat. D5 (w/comp)	site	Item 6, 7, 25
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 7, 23, 24

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00202
Friday August 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work	Area	Remarks
Truck	JDP	1	10 wheel dump	site		Item 7
Truck	JDP	2	30cy trailer	site		Item 7
Watertruck	JDP	1		site		dust control

FIELD FORCE LABOR								
Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, EK, KD, JP, NB
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	13		site		liner crew to 6:30pm
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00202
Friday August 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
Technician	GUNDLE	1		11		site		Randy

T O T A L		5	5	65	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B FB Dvirka and Bartilucci	Fred Brown	and partner balance blower systems connected to existing eastside and westside blowers.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 8/26/95

11 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00203
Saturday August 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet Section 20E to 21E from Channel I to east service road (Item #23). Deploy and seam liner Section 20E to 21E (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	3	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		4		site	DW, NB, JP, KD, JA
Laborer	GUNDLE		1	14		site	
Operator	GUNDLE			1		site	generator/payloader
Resident Eng	CA	1				site	SHB
Technician	GUNDLE	1		11		site	Randy Story
T O T A L		4	1	30	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00203
Saturday August 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair

Date: 8/28/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00204
Monday August 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 13W to 15W, service road to Channel E, Channel E to F(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 17A to 18, Channel E to F, service road to Channel E(Item #7). Prepare channels and slope at south section for Gundie Section 22A to 22W(Item #6). Prepare gabion area near Section 22W(Item #11).

Gundie installs gas vent layer of geonet composite Section 22E to 22A(Item #23). Gundie deploys liner Section 22E towards 22A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	4	Cat. D5	site	Item 6, 7, 25
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDIE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7, 23, 24
Roller	JDP	1	1/2 DAY W/BH	site	Item 6
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00204
Monday August 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD,RC
CQA Mgr	GEO	1		4		site		DW,JA,KD,JP,NB
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	14		site		liner crew to 6:30pm
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		6	5	68	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00204
Monday August 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Beir
Date: 8/29/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00205
Tuesday August 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 13W to 15W, service road to Channel E, Channel E to F(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 17A to 18, Channel E to F, service road to Channel E(Item #7). Prepare channels and slope at south section for Gundle Section 22A to 22W(Item #6). Prepare gabion area near Section 22W(Item #11).

Gundle installs drainage layer of geonet composite Section 20W to 21W(Item #23).

Attend project meeting at Resource Recovery Facility.

D&B reviews location for MW-3. No available location across the street. Decide that JDP will have to excavate for the 24" diameter drain line between Gates 1 & 2. This should expose the location of the underground duct bank. D&B says moving the location west to inside the fenceline is satisfactory. Location should be determined when JDP has located the 24" line.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	4	Cat. D5	site	Item 6, 7, 25
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 7, 23, 24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00205
Tuesday August 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC
CQA Mgr	GEO	1		4		site		DW, JA, KD, JP, NB
Laborer	JDP		3	17		site		
Laborer	GUNDLE		1	14		site		
Operator	JDP			8		site		Dozers till 4:30 pm
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00205
Tuesday August 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	with Fred Brown & assistant. To resolve existing east side blower problem.

Certified by: Cashin Associates, PC

Signed: Stephen H Buix
Date: 8/30/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00206
Wednesday August 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 13W to 15W, service road to Channel E, Channel E to R(Item #7). Survey support, layout location for Gate #1 & 2(Item #1). Place/compact 2nd lift Section 17A to 18, Channel E to F, service road to Channel E(Item #7). Deploy geogrid from Channel R to E, Section 13W to 14W(Item #25). Prepare gabion area near Section 22W(Item #11). Install toe drain pipe south of 19W(Item #18a).

Gundle installs gas vent layer of composite Section 22A to 23(Item #23). Install liner, Section 22A to 23(Item #24).

D&B on site to balance east side and determine reason for existing blower running intermittently.

requests JDP to layout gates 1&2 and the 24" drainage line between them. JDP must determine if the route of 24" line crosses the existing underground ductbank(fiber optic telephone). If it crosses does the drainage line go over it or under it.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	4	Cat. D5	site	Item 6,7,25
Bulldozer	JDP	1	Cat. D4	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00206
Wednesday August 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC
CQA Mgr	GEO	1		5		site		DW, JA, KD, JP, NB, Bill
Laborer	JDP		3	17		site		
Laborer	GUNDLE		1	14		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	66	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00206
Wednesday August 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	D&B FB Dvirka and Bartilucci	Fred Brown	and assistant check balancing for existing eastside blower section. Requested to determine why the eastside blower continues shut down.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix

Date: 8/31/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00207
Thursday August 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-90 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 15W to 19W, service road to Channel E, Channel E to R(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 18 to 14W, Channel E to F/R, service road to Channel E(Item #7). Reinstall type 1 gas vent GV-48(damaged by kids rolling geogrid or composite down the hill)(Item #28). Install gabion area near Section 22W(Item #11). Cut into spongy area(10'x 10') just north of Section 18W, Channel E to F and expose leachate oozing thru common fill(Item #34). Remove spongy area and replace with common fill(Item #6).

Gundle installs gas vent layer of composite and liner Section 23 to 22W(Item #23 & 24). Cut drainage composite & liner at spongy area and repair liner/composites after JDP removes leachate material (Items #23 & 24).

with RD regarding payment of drainage composite. JDP entitled to difference between original drawing and CO#2. Downslope side of anchor trench and wrap around underdrain pipe will be included in the measurement for payment.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,25
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00207
Thursday August 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1		1		site		BD, RC
CQA Mgr	GEO	1		5		site		DW, JA, KD, JP, NB, Bill
Laborer	JDP		3	17		site		
Laborer	GUNDLE		1	14		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & assist
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	66	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00207
Thursday August 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buix
Date: 9/1/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00208
Friday September 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 19W to 20W, service road to Channel E, Channel E to R (Item #7). Survey support (Item #1). Place/compact 2nd lift Section 14W to 15W, Channel E to R, service road to Channel E (Item #7). Install 12" gabion area near Section 22W (Item #11). Install toe drain pipe south Section 20W (Item #18a). Install clay plugs for down drain along Section 19W (Item #34). Deploy geogrid Section 15W to 19W (Item #25).

Gundle installs drainage layer of composite Section 23 to 22W (Item #23). Finish repair composite & liner at spongy area near Section 18W (Items #23 & 24). Install gas vent layer of composite & liner at top of hill where 22W & 22E intersect (Items #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7, 25
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 7, 23, 24
Truck	JDP	1	10 wheel dump	site	Item 7
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1		site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00208
Friday September 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, RC, KD, JP, NB, BH
Laborer	JDP		3	17		site		
Laborer	GUNDLE		1	14		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	64	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00208
Friday September 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair

Date: 9/5/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00209
Tuesday September 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 19W to 20W, service road to Channel I, Channel I to R(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 19W to 20W, Channel I to R(Item #7). Install 36" down drain to Channel A(Item #16). Deploy geogrid Section 15W to 19W(Item #25). Prepare subgrade for liner deployment at crest of south peak from Channel I to 50' north of Q(Item #6).

Gundle installs drainage layer of composite Section 23 to 22W(Item #23). Finish repair composite & liner at spongy area near Section 18W (Items #23 & 24). Install gas vent layer of composite & liner at top of hill where 22W & 22E intersect (Items #23 & 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 7, 23, 24
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00209
Tuesday September 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		5		site		DW, RC, KD, JP, NB, BH
Laborer	JDP		3	17		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	62	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00209
Tuesday September 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 9/6/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00210
Wednesday September 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 19W to 20W, service road to Channel I, Channel I to Q(Item #7). Install 1st lift service road to Channel I at Section 20W to 21W(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 19W to 20W, Channel I to R(Item #7). Install rip rap around 36" down drain to Channel A(Item #10). Deploy geogrid Section 15W to 19W(Item #25). Prepare subgrade for liner deployment at Section 15E to 13A, Channel I to service road(Item #6).

Gundle installs gas vent layer of composite from Section 19A to 15E(Item #23). Work liner detail work south end(Item #24).

Dave Williams leaves for medical(dental) reasons & leave. Scheduled to return 9/16/95.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 11
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7, 23, 24
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00210
Wednesday September 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		NB, RC, KD, JP, BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			8		site		
erator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00210
Wednesday September 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brig
Date: 9/7/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00211
Thursday September 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 65-85 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and compact 1st lift of select fill at Section 19W to 20W, service road to Channel I, Channel I to Q(Item #7). Install 1st lift service road to Channel I at Section 20W to 21W(Item #7). Survey support(Item #1). Place/compact 2nd lift Section 19W to 20W, Channel I to R(Item #7). Install 36" down drain G at Section 17A (Item #16). Excavate/regrade north sump and move common fill at base of slope near Section 8A (Item #6).

Gundle installs gas vent layer of composite from Section 19A to 15E(Item #23). Work liner detail work south end(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		4		site	NB,RC,KD,JP,BH

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00211
Thursday September 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Al Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		6	5	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
 H/EN Landfill
 East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00211
Thursday September 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buys
Date: 9/8/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00212
Friday September 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Place/compact 2nd lift Section 19W to 20W, Channel I to R(Item #7). Install 36" downdrain G at Section 17A(Item #16). Regrade north sump with dozer (Item #6). Survey out sick. Install horizontal gas collection pipe along top of south section of landfill (Item #4). Prepare slopes for topsoil placement(Item #7).

Gundle installs liner from Section 19A to 15E(Item #24). Install gas vent layer Section 15E to 13A(Item #23). Work liner detail work south end(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	3	30cy trailer	site	Item 7
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00212
Friday September 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		NB,RC,KD,JP,BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP					site		Frank(sick)
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		6	4	64	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00212
Friday September 8, 1995

Vendor: Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs
Date: 9/9/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00213
Saturday September 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Temperature: 60-80 Sky: Overcast

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet Section 19A to 13A as required for patching(Item #23). Deploy and seam liner Section 13A to 14E (Item #24).

Monitor existing east side blower. Operated overnight.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	4	portable	site	Item 24 (welding)
loader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		3		site	NB,JP,KD
Laborer	GUNDLE		1	13		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Technician	GUNDLE	2		11		site	Bob & Randy
T O T A L		5	1	29	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00213
Saturday September 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buix

Date: 9/11/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00214
Monday September 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Clear

CONSTRUCTION ACTIVITY

Place/compact 2nd lift berm around Downdrain G at Section 17A(Item #7). Install 36" downdrain G at Section 17A(Item #16). Survey support(Item #1). Install topsoil on Slopes from Section 2 to 6B(Item #8). Install rip rap at Channel B connection to Downdrain N and at Channel C,D connections to Downdrain G (Item #10).

Gundle installs liner from Section 19A to 15E(Item #24). Install gas vent layer Section 15E to 13A(Item #23). Work liner detail work south end(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	4	30cy trailer	site	Item 7,8
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00214
Monday September 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		NB,RC,KD,JP,BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		7	4	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00214
Monday September 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	GEO DS GeoSyntec Consultants	Daniel Schauer	Site visit by Geo Project manager from Florida office.

Certified by: Cashin Associates, PC

Signed: Stephen H Buix

Date: 9/12/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00215
Tuesday September 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Clear

CONSTRUCTION ACTIVITY

Place/compact 2nd lift berm around Downdrain G at Section 17A(Item #7). Install 36" downdrain G at Section 17A(Item #16). Survey support(Item #1). Install topsoil on Slopes from Section 2 to 6B(Item #8). Install rip rap at Channel B connection to Downdrain G and at Channel (Item #10).

Gundle installs liner from Section 19A to 15E(Item #24). Install drainage layer of composite south of 21W(Item #23). Work liner detail work south end(Item #24).

Attend project meeting at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16,10
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	4	30cy trailer	site	Item 7,8
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00215
Tuesday September 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		NB, RC, KD, JP, BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		7	4	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00215
Tuesday September 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	GEO DS GeoSyntec Consultants	Dan Schauer	Site visit. Attend project meeting.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij
Date: 9/13/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00216
Wednesday September 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some rain Temperature: 60-80 Sky: Overcast

CONSTRUCTION ACTIVITY

Place/compact 2nd lift berm around Downdrain G at Section 17A(Item #7). Survey support(Item #1). Install topsoil on slopes from Section 6B to 4(Item #8). Prepare north slope for liner work (I.E., dig anchor channel, fine grade,etc.) from Section 2 to 3A(Item #6). Uncover edge of liner at Section 2 (Item #6,7).

Gundle installs drainage layer of composite Section 22A to 22E(Item #23). Work liner detail work Section 15E to 19A(Item #24).

Gundle stops at 11AM due to showers(light rain). No rain from 1PM to 3:30PM. JDP works the entire day.

Meeting in CA field trailer with JDP landscape subcontractor, Larkfield. JDP request approval of alternate fertilizer. CA submits request to CDM.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	4	30cy trailer	site	Item 7,8
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00216
Wednesday September 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		NB, RC, KD, JP, BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		7	4	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00216
Wednesday September 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	LARKFLD B Larkfield Landscapers, Inc.	Bob	Meeting to discuss hydroseeding procedures.

Certified by: Cashin Associates, PC

Signed: Stephen H Buje
Date: 9/14/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00217
Thursday September 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Temperature: 60-80 Sky: Overcast

CONSTRUCTION ACTIVITY

Place/compact 2nd lift berm around Downdrain G at Section 17A(Item #7). Survey support(Item #1). Install topsoil on slopes from Section 6B to 4(Item #8). Prepare north slope for liner work (I.E., dig anchor channel, fine grade, etc.) from Section 2 to 3A(Item #6). Uncover edge of liner at Section 2 (Item #6,7). Rework the transfer area in preparation for the liner work to come across the north slope.

Gundle installs drainage layer of composite Section 22A to 22E(Item #23). Work liner detail work Section 15E to 19A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	4	30cy trailer	site	Item 7,8
Watertruck	JDP	1	JDP 10 wheeler	site	dust control

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00217
Thursday September 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		4		site		NB,RC,KD,JP,BH
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	13		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Ident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		7	4	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00217
Thursday September 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 9/15/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00218
Friday September 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill along south service road and over toe drain Section 22B to 22E(Item #7). Survey support(Item #1). Install topsoil on slopes from Section 6B to 4(Item #8). Prepare north slope for liner work (I.E., dig anchor channel, fine grade,etc.) from Section 2 to 3A(Item #6).

Gundle installs drainage layer of composite Section 22E to 20E(Item #23). Work liner detail work Section 15E to 19A(Item #24).

Meeting with RSC regarding depth checks(1 per 100sf) for placement of topsoil. Received test report from Cornell that showed the organic matter content(OM) to be below the required 5%. Directed JS of JDP to stop the placement of the topsoil. Placed phone calls(hourly) to CDM to discuss the matter starting at 10AM. Faxed memo to CDM regarding the topsoil and asked for approval of 2 to 5% minimum OM. Talked to CDM in the afternoon and CDM will accept the placed soil and all future must be 3% for OM. CDM approved the 10-30-15 fertilizer.

Meeting with Gundle & JDP. Gundle needs area for liner. JDP will have section ready for tomorrow. Gundle running out of composite. JDP delayed by section of liner where no gas vent layer present at Section 2 between Channel A & B (JDP uncovered section for Gundle to fix). Gundle wants to finish the north face in next two weeks. Gundle request permission to work on Sundays if the weather should take away two work days between Monday-Friday. CA to talk to TOH.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer #350	site	Item 7, fine grader
Generators	GUNDLE	4	portable	site	Item 24(welding)
Loader	JDP	2		site	Item 7,23,24,misc.
Truck	JDP	4	30cy trailer	site	Item 7,8

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00218
Friday September 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Watertruck	JDP	1	JDP 10 wheeler	site		dust control

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
Mgr	GEO	1		3		site		NB,RC,KD,JP,BH(Bln)
Laborer	JDP		3	19		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		7	4	62	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00218
Friday September 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bering

Date: 9/16/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00219
Saturday September 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: Sunny

CONSTRUCTION ACTIVITY

Gundle deploys gas vent layer of geonet and installs/seams liner from Section 2 to 3 (Item #23,24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		3		site	JP, KD, BH
Laborer	GUNDLE		1	11		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Technician	GUNDLE	2		11		site	Bob & Randy
T O T A L		5	1	27	0		

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00219
Saturday September 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja
Date: 9/18/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00220
Monday September 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: Sunny

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22B to 22E (Item #7). Survey support (Item #1). Install topsoil on slopes from Section 18 to 13W (Item #8). Repair washouts at north slope and at other areas across site (Item #6). Install rip rap at channel connections to down drain G at 17A (Item #10).

Gundle repairs damaged geonet composite along north slope Section 2 to 3 (Item #23).

Heavy Sunday rain caused erosion and washouts on the slopes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 6,10
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,8
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23,24, misc.
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L 0 0 0 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00220
Monday September 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, KD, JP
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		7	4	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00220
Monday September 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buie
Date: 9/19/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00221
Tuesday September 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Sunny

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 23 to 21 (Item #7). Survey support (Item #1). Install topsoil on slopes from Section 17, 18 to 13W (Item #8). Repair washouts at north slope and at other areas across site (Item #6). Install 36" down drain M pipe at 19W (Item #16). Prepare slopes (dig anchor channels, fine grade, etc.,) from 3 to 3A for liner work (Item #6).

Gundle repairs damaged geonet composite along north slope Section 2 to 3 (Item #23). Install liner and gas vent composite from Section 2 to 3 (Items #23, 24).

Res. Eng. attends working session of Town Board to present CO #3 (2pm to 5pm).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 6, 16
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7, 8
Bulldozer	JDP	1	small dozer #350	site	Item 8, fine grade
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 23, 24, misc.
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00221
Tuesday September 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, KD, JP, BH
Laborer	JDP		3	23		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		7	4	66	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00221
Tuesday September 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buiz

Date: 9/20/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00222
Wednesday September 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 23 to 21 (Item #7). Survey support (Item #1). Install topsoil on slopes from Section 18 to 15W (Item #8). Install 36" down drain M pipe at 19W (Item #16). Prepare slopes (dig anchor channels, fine grade, etc.,) from 3 to 7 for liner work (Item #6). Problem with seepage at north face slope where Gundle installed liner on Saturday. Remove liner and rework subgrade (Item #6).

Gundle installs drainage geonet composite along west slope near 15E while waiting for seepage problem to be resolved at Section 2 (Item #23).

Larkfield starts hydroseeding from Section 2 to 4 (Item #32).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 16, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7, 8
Bulldozer	JDP	1	small dozer #350	site	Item 8, fine grade
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Hydroseeder	LARKFLD	1		site	Item 32
Payloader	JDP	1		site	Item 23, 24, misc.
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00222
Wednesday September 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, KD, JP, BH
Laborer	JDP		3	23		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD	1		4		site		hydroseed work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		8	4	71	0			

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00222
Wednesday September 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buif
Date: 9/21/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00223
Thursday September 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 20W,21W to 22W (Item #7). Survey support(Item #1). Install topsoil on slopes from Section 18 to 15W(Item #8). Install 36" down drain G cleanout pipe at 17A (Item #16). Prepare slopes(dig anchor channels, fine grade, etc.,) from 3 to 7 for liner work(Item #6). Problem with seepage at north face slope where Gundle installed liner on Saturday. Remove liner and rework subgrade(Item #6).

Gundle installs drainage geonet composite along west slope near 15E while waiting for seepage problem to be resolved at Section 2 (Item #23). JDP & Gundle decide to bypass seepage problem by installing temporary liner over seepage area. They will remove later on and repair when landfill is dryer.

Field hydroseeds from Section 17A to 4 (Item #32). Install erosion control blanket from Section 2 to 4 (Item #26).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	2		site	Item 16, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7, 8
Bulldozer	JDP	1	small dozer #350	site	Item 8, fine grade
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Hydroseeder	LARKFLD	1		site	Item 32
Payloader	JDP	1		site	Item 23, 24, misc.
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00223
Thursday September 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, KD, JP, BH
Laborer	JDP		3	23		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD	1		11		site		hydroseed & ecm work
Operator	JDP			9		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		8	4	79	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00223
Thursday September 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
16:30 pm	GEO BB GeoSyntec Consultants	Bob Bacchus	Site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 9/22/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00224
Friday September 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22W, 22B to 23 (Item #7). Survey support (Item #1). Install rip rap at 36" down drain G & M at 17A & 19W (Item #11). Install M cleanout pipe (Item #16). Prepare slopes (dig anchor channels, fine grade, etc.,) from 3 to 7 for liner work (Item #6).

Gundle installs drainage geonet composite along west slope near 14E (Item #23). Install temporary liner at Section 2 to 3 between B & N to bypass leakage problem.

Larkfield hydroseeds from Section 17A to 13W (Item #32). Installs erosion control blanket from Section 2 to 4 (Item #26).

Noted damage to existing Condensate Well just west of Structure #4 & N-3. Advise JDP of damage. JDP has ordered new concrete ring.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Hydroseeder	LARKFLD	1		site	Item 32
Payloader	JDP	2		site	Item 11, 16
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00224
Friday September 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, KD, JP
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD	1		11		site		hydroseed & ecm work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		8	4	75	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
08:00 am	#23	1.00	truckload	Akzo	composite	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00224
Friday September 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bering
Date: 9/25/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00225
Monday September 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Drizzle Temperature: 50-70 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22W, 22B to 23 (Item #7). Survey support (Item #1). Install channel underdrain pipe and geogrid rolls between 19A to 22E and to 7 for liner work (Item #10, 25). Cover toe drain pipe and service road area with select fill (Item #7). Repair slopes after rain storm (Item #6).

Gundle installs drainage geonet composite along west slope near 14E (Item #23).

Larkfield installs erosion control blanket from Section 2 to 4 (Item #26).

Heavy rain Friday night requires slope repair activities, etc.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, misc.
Bulldozer	JDP	4	Cat. D5	site	Item 6, 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 11, 16
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00225
Monday September 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site	DW, RC, NB, JP	
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	5		site	ecm work	
Generator	JDP			7		site		
Operator	GUNDLE			2		site	generator & loadall	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP	1				site	Frank	
Teamster	JDP			5		site		
Technician	GUNDLE	2		11		site	Bob, Randy	

T O T A L		7	5	67	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00225
Monday September 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz

Date: 9/26/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00226
Tuesday September 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22W,22B to 23 (Item #7). Survey support(Item #1). Install channel underdrain pipe and geogrid rolls between 19A to 22E and to 7 for liner work(Item #10,25). Cover toe drain pipe and service road area with select fill(Item #7). Repair slopes after rain storm(Item #6). Install toe drain pipe from 19A to 13E(Item #18A).

JDP removes silt and drops pipe down from channel C.&D transitions at Downdrain G. Claims it is a design flaw. 1 foreman and 1 laborer work 1/2 day for work involved with lowering the pipe. Removal of silt would be erosion control under basic contract. Told JS NOT TO WORK ON TRANSITION REPAIR UNTIL CA FINDS OUT IF CDM WILL BE LOOKING AT THE DAMAGE.

Gundle no work due to rain.

Wickfield no work due to rain.

Attend project meeting at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	5	Cat. D5	site	Item 7
Payloader	JDP	1		site	Item 7,14,25
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00226
Tuesday September 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, NB, JP
Laborer	JDP		3	19		site		
Operator	JDP			6		site		
Resident Eng	CA	1				site		SHB
il Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			5		site		
T O T A L		5	3	35	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00226
Tuesday September 26, 1995

Vendor :. Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Baig

Date: 9/27/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00227
Wednesday September 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22W, 22B to 23 (Item #7). Survey support (Item #1). Install channel underdrain pipe and geogrid rolls between 19A to 22E and to 7 for liner work (Item #10, 25). Cover toe drain pipe and service road area with select fill (Item #7). Repair slopes after rain storm (Item #6). Install toe drain pipe from 19A to 13E (Item #18A).

Gundle no work due to wet slopes.

Larkfield hydroseed top of slope between Section 6B & 4 (Item #32). Patch with hydroseed along west slope & Section 17A-18. Install erosion control mat between Section 6B to 4 (Item #26).

T/C with RD of TOH: RD advised CA that the Tensar composite as tested in the lab has been approved by CDM and that CA can advise JDP to procure the Tensar composite in lieu of the Akzo composite.

T/C with FL of JDP: SB advised JDP that the Tensar composite is approved and JDP can order the Tensar composite.

T/C with EP of CDM: SB with RK of TOH discussed the problem of the half cut transition pipes floating due to the water in the rip rap lifting up the pipe. The contractor suggested installing 1' of rip rap inside the half cut pipe to offset the uplift of the water. EP agreed that installing the 1' of rip rap from the gabion side should solve the problem. CA directs JDP to install 1' of rip rap for 10' from the gabion side of the transition pipe inside the half cut pipe.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, misc.
Bulldozer	JDP	4	Cat. D5	site	Item 6, 7
Payloader	JDP	1		site	Item 7, 14
Jack	JDP	3	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00227
Wednesday September 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Truck	JDP	1	10 Wheeler	site		Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA					site		BD(personal day)
Mgr	GEO	1		3		site		DW,EK,NB,JP
Laborer	JDP		3	19		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Operator	JDP			6		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			4		site		
T O T A L		4	4	43	0			

DELIVERIES

Line	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00227
Wednesday September 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

09:00 am	TOH Town of Huntington	RK Richard Koopman	Site visit

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Brix

Date: _____

9/28/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00228
Thursday September 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill at south nose of project Section 22E to 20E (Item #7). Survey support (Item #1). Install channel underdrain pipe and geogrid rolls between 19A to 22E (Item #10,25). Cover toe drain pipe and service road area with select fill (Item #7). Prepare slopes for liner work north of haul road, Section 13A to 12 (Item #6).

Gundle installs gas vent geonet composite along east slope above haul road north of 14E (Item #23).

Larkfield installs erosion control blanket from Section 4 to 17A along west slope (Item #26).

EQUIPMENT

Description	Source	Unit	Type	Work	Area	Remarks
Backhoe	JDP	1		site		Item 6, misc.
Bulldozer	JDP	5	Cat. D5	site		Item 6, 7
Generators	GUNDLE	4	portable	site		Item 24 (welding)
Payloader	JDP	2		site		Item 11, 16
Payloader	GUNDLE	1	loadall	site		Item 23
Truck	JDP	3	30cy trailer	site		Item 7
Truck	JDP	1	10 Wheeler	site		Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks

T O T A L		0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00228
Thursday September 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, NB, JP
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	6		site		ecm work
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		7	5	68	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00228
Thursday September 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit with RSC. Suggest 12"stone under 6"RCA.

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 9/29/95

11 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00229
Friday September 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 50-70 Sky: Sunny

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 21E to 20E(Item #7). Survey support(Item #1). Install channel underdrain pipe and geogrid rolls between 21E to 14E (Item #14,25). Prepare slopes for liner work north of haul road, Section 12A to 11(Item #6). Install topsoil section 14W to 19W (Item #8).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 12 to 12A(Item #23).

Larkfield hydroseed from Section 13W to 15W (Item #32). Larkfield installs erosion control blanket from Section 17A to 13W along west slope(Item #26).

Meeting(CA,GEO,JDP,Gundle) held in trailer to discuss select fill placement and seepage in anchor trench problems. Sketch submitted by JDP for anchor trench air where leachate erodes trench walls(fix= gravel covered by add'l layer of composite). GEO(KC) reviews sketch and concurs with corrective action. Worst spot is in Channel B where Section 12 crosses channel. Repair was sufficient to allow Gundle to weld in a dry environment.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6,misc.
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer	site	Item 8
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 14,16
Payloader	GUNDLE	1	loadall	site	Item 23
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00229
Friday September 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW,RC,NB,JP
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob,Randy

T O T A L		7	5	72	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00229
Friday September 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 9/30/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00230
Saturday September 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 50-70 Sky: Clear

CONSTRUCTION ACTIVITY

Gundle deploys and installs/seams liner from Section 13 to 12A(Item #24).
Gundle installs gas vent layer of composite from Section 12 to 12A(Item #23)

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generator	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO			2		site	JP,NB
Laborer	GUNDLE		1	12		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Technician	GUNDLE	2		11		site	Bob & Randy
T O T A L		3	1	27	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00230
Saturday September 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Bix

Date: _____

10/2/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00231
Monday October 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 22E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 14E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 12A to 11A(Item #6). Install topsoil section 14W to 19W and start along south nose Section 23 (Item #8).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 12A to 11(Item #23).

Larkfield installs erosion control blanket from Section 17A to 13W along west slope(Item #26).

Note:

1. JDP requested to provide a revised construction schedule which will be forwarded to the Town for their time extension request to the DEC. JDP asked to be as realistic as possible. TOH will advise the DEC that weather may delay the project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7
Bulldozer	JDP	1	small dozer	site	Item 8
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 6, 7
Payloader	GUNDLE	1		site	Item 23, 24
Truck	JDP	3	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Dust Control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00231
Monday October 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, RC, NB, JP, KD, BH
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	6		site		ecm work
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator & loadall
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1				site		Frank
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		7	5	71	0			

DELIVERIES

me	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00231
Monday October 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buif

Date: 10/3/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00232
Tuesday October 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-80 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 22E to 13E(Item #7). Install 2nd lift of select fill Section 22B(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 9A(Item #6). Install topsoil section 15W to 20E including south nose of landfill(Item #8). Grade roadway along landfill side of west basin (Item #7). Install rip rap around storm collection structure #1(Item #10).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 11A to 10(Item #23).

Larkfield installs erosion control blanket from Section 17A to 13W along west slope(Item #26).

FED DAMAGE(SLASHED IN ANCHOR TRENCHES & NEAR SECTION 2 WORK) TO INSTALLED LINER IN THE AFTERNOON. POLICE CALLED TO SITE AT 3PM. GUNDLE NOTICES THAT 2 ROLLS OF LINER WERE SLASHED AROUND 6PM. JDP NOTIFIED.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 7, 8
Bulldozer	JDP	1	small dozer	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 7
Payloader	GUNDLE	1		site	Item 23, 24
Truck	JDP	3	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Dust Control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00232
Tuesday October 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, RC, NB, JP, KD, BH
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	6		site		ecm work
erator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy
T O T A L		7	5	72	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
8:00 am	#14	1.00	truckload	ADS	6" U/D	perforated

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00232
Tuesday October 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
11:00 am	#10	1.00	truckload	Mt. Hope	rip rap	

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui

Date: 10/4/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00233
Wednesday October 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Brief rain Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 22E to 13E(Item #7). Install 2nd lift of select fill, Section 19E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 9A(Item #6). Grade topsoil at channels, Section 19W to 22B including south nose of landfill(Item #8). Install crushed stone roadway(6"lift) along landfill side of west basin (Item #9). Install rip rap along landfill side of service road around west basin(Item #10).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 11A to 10(Item #23). Repair slashed liner in Channel B, Section 12 to 12A(Item #24).

Workfield installs erosion control blanket from Section 13W to 19W along west slope(Item #26).

Note: JDP reports that the blowers were shipped today. Expect delivery Friday.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 10, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8,9
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 7
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Dust Control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00233
Wednesday October 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, NB, JP, BH
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob, Randy

T O T A L		7	5	73	0			

DELIVERIES

me	Material	Quantity	Location	Ticket No.	Description	Remark

1. Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00233
Wednesday October 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
12:00 pm	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit. Discuss payment calculation for Akzo in the trenches.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 10/5/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

0 DAILY REPORT No. 00234
Thursday October 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 55-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 22E to 13E(Item #7). Install 2nd lift of select fill, Section 19E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 9A(Item #6). Grade topsoil at channels, Section 19W to 22B including south nose of landfill(Item #8). Install crushed stone roadway(12"lift) along landfill side of west basin, Section 6B to 19W (Item #9). Install rip rap along landfill side of service road around west basin, Section 6B to 19W(Item #10).

Gundle not working due to rain.

Larkfield installs erosion control blanket from Section 13W to 19W along west slope(Item #26).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 10
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 10
Payloader	JDP	1		site	Item 9
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00234
Thursday October 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW,RC,NB,JP,BH
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1			site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			4		site		
Technician	GUNDLE	2				site		Bob,Randy

T O T A L		7	5	51	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00234
Thursday October 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Brix

Date: _____

10/6/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00235
Friday October 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 60-80 Sky: Clear

CONSTRUCTION ACTIVITY

Repair slopes after heavy overnight rain. Transfer area flooded but silt flow limited by the use of stone, cold patch @gate #2 and temporary u/d pipe from channels. Pump out water from channels. Install 1st lift of select fill Section 22E to 13E(Item #7). Install 2nd lift of select fill, Section 19E to 13E(Item #7). Grade for service road along fenceline south of west basin(Item #6).

Gundle not working due to wet surface from yesterday's rain.

Larkfield not working due to wet surface conditions.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 10
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 10
Payloader	JDP	1		site	Item 9
Truck	JDP	2	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00235
Friday October 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		DW, RC, NB, BH
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	1		site		cleanup
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Asistent Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2				site		Bob, Randy
T O T A L		7	4	40	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00235
Friday October 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benig
Date: 10/9/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00236
Monday October 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 20E to 13E(Item #7). Install 2nd lift of select fill, Section 20E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 8(Item #6). Shapeup topsoil for landscaper Section 19W to 22W(Item #8). Install rip rap along landfill side of service road around west basin, Section 19W to 17A(Item #10). Unload blowers at blower pad (Item #G13).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 11A to 10(Item #23). Remove damaged gas vent composite (last rain), regrade subgrade and reinstall 12 to 12A(Item #24).

Markfield hydros Section 14W to 22W along west slope(Item #32).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 10, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8, 9
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 7
Payloader	GUNDLE	1		site	Item 23, 24
Truck	JDP	3	30cy trailer	site	Item 7, 8
Truck	JDP	1	10 Wheeler	site	Dust Control

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00236
Monday October 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW,RC,NB,Dan & Russ
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob,Randy

T O T A L		7	5	74	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
09:00 am	G13	2.00	blower pad	Chicago	Blowers	unloaded

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00236
Monday October 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	TYREE KH Tyree Brothers Environmental Service	Kevin Hale	Discuss completion of monitoring wells and installation of boxes. Tyree advised that they should be completed by November 1, 1995.

Certified by: Cashin Associates, PC

Signed: Stephen H Buix
Date: 10/10/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00237
Tuesday October 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 20E to 13E(Item #7). Install 2nd lift of select fill, Section 20E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 3(Item #6). Install rip rap along landfill side of service road around west basin, Section 19W to 17A(Item #10). Install crushed stone for service road Section 6A to 17A(Item #9). Install topsoil between roadway and fenceline along west service road south of 17A(Item #8).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 11A to 10(Item #23). Remove damaged gas vent composite (last rain), regrade subgrade and reinstall 12 to 12A(Item #24).

Field hydros Section 14W to 22W along west slope(Item #32).

Attend project meeting at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8,9
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 7
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7,8

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00237
Tuesday October 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW,RC,NB,Dan & Russ
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			4		site		
Technician	GUNDLE	2		11		site		Bob,Randy
T O T A L		7	5	74	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00237
Tuesday October 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Binf
Date: 10/11/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00238
Wednesday October 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-75 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 20E to 13E(Item #7). Install 2nd lift of select fill, Section 20E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 3(Item #6). Install rip rap along landfill side of service road around west basin, Section 19W to 17A(Item #10). Install crushed stone for service road Section 6A to 17A(Item #9). Install topsoil between roadway and fenceline along west service road south of 17A(Item #8).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 11A to 10(Item #23). Remove damaged gas vent composite (last rain), regrade subgrade and reinstall 12 to 12A(Item #24).

rkfield installs erosion control matting on west slope, Section 15W to 20W (Item #26).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer	site	Item 8,9
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 8,9,10
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	4	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7,8

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00238
Wednesday October 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW,RC,NB,Dan & Russ
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	5		site		ecm work
Generator	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB					site		Dave Robert (sick)
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			5		site		
Technician	GUNDLE	2		10		site		Bob,Randy
T O T A L		6	5	68	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00238
Wednesday October 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Meet with Joe Seplavy and discuss blower piping. Agree to meet tomorrow morning at 9AM with Merrick Utility and review blower installation.
10:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	Site Visit. Meeting with JDP, CA and Geo to discuss Section 2 area where water is oozing. Agree to cap top first if subgrade is no dry enough to sustain liner installation.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 10/12/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00239
Thursday October 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-80 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 20E to 13E(Item #7). Install 2nd lift of select fill, Section 20E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 3(Item #6). Install rip rap along landfill side of service road around west basin, Section 19W to 17A(Item #10). Install RCA for west service road Section 6B to 17A(Item #9). Grade roadway and fenceline along west service road between Section 17A & 22B and install topsoil between roadway and fenceline (Items #6,8). Install wood shed at blower pad (Item #G10a).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 10 to 9A(Item #23,24).

Payment Requisition #10 and hand deliver to TOH.

Meeting at site with D&B, JDP, Merrick & CA to discuss blower piping configuration.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 10, misc.
Bulldozer	JDP	5	Cat. D5	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8,9
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 7
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	4	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7,8,9

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00239
Thursday October 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW, RC, NB, Dan & Russ
Carpenter	JDP			3		blower area		
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Laborer	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy
T O T A L		6	4	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00239
Thursday October 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Peter Waznys Dvirka and Bartilucci		Meeting with Merrick, JDP and CA regarding blower piping configuration. Merrick to submit sketch to correct problem.
09:15 am	MERRICK T Tom Merrick Utility		Discuss piping layout with D&B.
10:30 am	CA JG Jim Gladysz Cashin Associates, PC		Site visit with Brookhaven people.

Certified by: Cashin Associates, PC

signed: Stephen H. Buz
Date: 10/13/95

11 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00240
Friday October 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-80 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 20E to 13E(Item #7). Install 2nd lift of select fill, Section 20E to 13E(Item #7). Install channel underdrain pipe and geogrid rolls between 22E to 13E (Item #14,25). Prepare slopes for liner work north of haul road (I.E., dig channels, fine grade slopes, etc.), Section 10 to 3(Item #6). Install rip rap along landfill side of service road around west basin, Section 19W to 17A(Item #10). Install RCA for west service road Section 6B to 17A(Item #9A). Grade roadway and fenceline along west service road between Section 17A & 22B and install topsoil between roadway and fenceline (Items #6,8). Layout west service road(Item #1). Complete rough carpentry work for blower shed(Item #G10a).

Larkfield hydroseeds and installs erosion control matting south of 19W (Items #26, 32).

Gundle installs gas vent geonet composite and liner along east slope above haul road north of 10 to 9A(Item #23,24).

Residential Fence install fenceline posts from 6B to 17A.

Send Monthly report to TOH.

Meeting at site with D&B, JDP, Merrick & CA to discuss blower piping configuration.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	5	Cat. D5	site	Item 7,8
Bulldozer	JDP	1	small dozer	site	Item 8,9,9A
Bulldozer	JDP	1	Cat. D6	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Loader	JDP	1		site	Item 10
Payloader	GUNDLE	1		site	Item 23,24

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00240
Friday October 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT								
Description	Source	Unit	Type	Work	Area	Remarks		
Truck	JDP	4	30cy trailer	site		Item 7,8		
Truck	JDP	1	10 Wheeler	site		Item 9A		
Truck/Backhoe	RESFENCE	1	dig post holes	site		Item 30		
FIELD FORCE LABOR								
Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		4		site		DW,RC,NB,Dan & Russ
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Laborer	RESFENCE		1	3		fenceline		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00240
Friday October 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Surveyor	JDP	1		1		site		Frank & Tony
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		7	6	76	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj

Date: 10/14/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00241
Saturday October 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 55-80 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 19E to 13E(Item #7). Install 2nd lift of select fill, Section 19E to 13E(Item #7). Install rip rap along landfill side of service road, Section 6 to 4(Item #10). Install RCA for west service road west of west catch basin, Section 17A to 15W(Item #9A). Grade and install topsoil at west catch basin(Item #8). Install asphalt shingles and felt over blower shed(Item #G 10b). Grade MSW and top of landfill compact lifts with D6 (Item #3). Survey support(Item #1).

Larkfield installs erosion control matting south of 19W (Item #26).

Gundle installs liner along east slope Section 8A to 8(Item #24). Install gas vent layer of composite and liner, Section 8 to 7(Items #23,24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	4	Cat. D5	site	Item 7,8
Bulldozer	JDP	1	Cat. D6	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 9A,10
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	2	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 9A

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00241
Saturday October 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		4		site	DW,RC,NB,Dan & Russ	
Carpenter	JDP			3		blower area	roof shed	
Laborer	JDP		2	15		site		
Laborer	GUNDLE		1	11		site		
Landscaper	LARKFLD		1	5		site	ecm work	
Operator	JDP			6		site		
Operator	GUNDLE			2		site	generator/payloader	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			3		site		
Technician	GUNDLE	2		9		site	Bob,Randy	

T O T A L		6	5	61	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00241
Saturday October 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Belf

Date: 10/16/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00242
Monday October 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-20 Precipitation: 0 Temperature: 45-60 Sky: Sunny

CONSTRUCTION ACTIVITY

Dewater trenches and repair damaged areas resulting from Saturday night rain Section 8 to 7 (Item #6). Install 1st lift of select fill Section 15E to 13E (Item #7). Install 2nd lift of select fill, Section 15E to 13E (Item #7). Install rip rap along landfill side of service road, Section 6 to 4 (Item #10). Grade and install topsoil at west catch basin (Item #8). Survey support (Item #1). Grade transfer area for liner work and around blower pad for roadway (Item #6). Grade and install topsoil between fenceline and west side road Section 4 to 6 (Item #8).

Larkfield installs erosion control matting Section 22E to 20E (Item #26). Hydroseed Section 20E to 19A and around west catch basin (Item #32).

Gundle makes liner repairs along east slope Section 8A to 8 (Item #24). Install vent layer of composite and liner, Section 8 to 7 including transfer station area where contractor parks construction equipment (Items #23, 24).

T/C with D&B regarding piping layout for blower pad with the blowers as delivered. The blower shop drawing was faxed to D&B. D&B is working on piping configuration which will accomodate the top horizontal exhaust of the blowers.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6, 10
Bulldozer	JDP	4	Cat. D5	site	Item 7, 8
Bulldozer	JDP	1	Cat. D6	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 10
loader	GUNDLE	1		site	Item 23, 24
Truck	JDP	2	30cy trailer	site	Item 7, 8

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00242
Monday October 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT								
Description	Source	Unit	Type	Work	Area	Remarks		
Truck	JDP	1	10 Wheeler	site		Item 7		
FIELD FORCE LABOR								
Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
A Mgr	GEO	1		5		site		DW, RC, NB, Dan, Russ, JP
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	9		site		hydro & ecm work
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		9		site		Bob, Randy

TOTAL		6	6	71	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00242
Monday October 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 10/17/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00243
Tuesday October 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-60 Sky: Sunny

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 14E to 13E(Item #7). Install 2nd lift of select fill, Section 14E to 13E(Item #7). Install rip rap along fenceline side of service road, Section 6 to 4(Item #10). Grade service road alongside landfill Section 19W to 22W and around blower pad(Item #7).

Larkfield installs erosion control matting around west catch basin (Item #26).

Tyree on site drilling Monitoring Well MW-19(Item 1a). Locate MW-23 east of blower pad and south of fenceline. Problem with backfill material(I.E., used excavated material as backfill).

Gundle performs detail work on liner work in transfer station(Item #24). Install gas vent layer of composite on slope between Section 8 to 7 (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	5	Cat. D5	site	Item 7,8
Bulldozer	JDP	1	Cat. D6	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 6
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 6,10
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00243
Tuesday October 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO			5		site		RC,NB,Dan,Russ,JP
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	6		site		ecm work
Generator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		9		site		Bob,Randy

T O T A L		5	6	68	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00243
Tuesday October 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Measurements at blower pad.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 10/18/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00244
Wednesday October 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 14E to 13E(Item #7). Install 2nd lift of select fill, Section 14E to 13E(Item #7). Install rip rap along fenceline side of service road, Section 6 to 4(Item #10). Grade service road alongside landfill Section 19W to 22W and around blower pad(Item #6).

Larkfield installs erosion control matting around west catch basin (Item #26).

Tyree on site drilling Monitoring Well MW-11 & MW-23(Item #G1a). Locate MW-23 just outside south fence line east of existing blower. Only location available that avoids overhead electric to blower station, new perimeter header, rip rap swale along roadway, new underground electric, etc.

Residential Fence installs fabric along west service road Section 6B to 17A (Item # 30).

Gundle performs detail work on liner work in transfer station(Item #24). Install gas vent layer of composite and liner on slope between Section 8 to 7 (Items #23,24). Install gas vent and liner in transfer area northeast corner against scale house foundation(Items #23, 24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6,10
Bulldozer	JDP	4	Cat. D5	site	Item 7,8
Bulldozer	JDP	1	Cat. D6	site	Item 7
Bulldozer	JDP	1	small dozer	site	Item 8
Drill Rig	TYREE	1		site	Item G1a,
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	2		site	Item 10
Payloader	GUNDLE	1		site	Item 23,24

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00244
Wednesday October 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	2	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
Inspector	CA	1				site	BD
CQA Mgr	GEO			5		site	RC,NB,Dan,Russ,JP
Drillers	TYREE		1	1		site	drill MW WELLS
Laborer	JDP		3	21		site	
Laborer	GUNDLE		1	12		site	
Landscaper	LARKFLD		1	5		site	ecm work
Operator	JDP			6		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		site	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Surveryor	JDP		1	1		site	Frank & Tony

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00244
Wednesday October 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		5	7	69	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:30 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair

Date: 10/19/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00245
Thursday October 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Clear

CONSTRUCTION ACTIVITY

Install 1st lift of select fill Section 14E to 13E(Item #7). Install 2nd lift of select fill, Section 14E to 13E(Item #7). Tie into test pad with select fill and geogrid(Items #7, 14). Grade and shape up slope between Section 7 & 3A(Item #6). Install select fill ramp across transfer station to provide access to Section 7 to 2(Item #7). Install topsoil on slope Section 19E to 14E(Item #8).

Provide copy of D&B revised blower station piping to JDP. Merrick Utility did not come to the site in the afternoon to discuss installation.

Larkfield not on site today.

Residential Fence installs fabric along west service road, Section 6B to 17A (Item #30).

See on site drilling Monitoring Well MW-3(Item #G1a). Finish MW drilling.

Gundle performs detail work on liner work in transfer station(Item #24). Install gas vent layer of composite and liner on slope between Section 8 to 7 (Items #23,24).

Work with JDP regarding installation procedure for Tensar composite. Send memo to Geo to review.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,8
Bulldozer	JDP	1	small dozer	site	Item 8
Drill Rig	TYREE	1		site	Item #G1a
Generators	GUNDLE	4	portable	site	Item 24(welding)
Loader	JDP	1		site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00245
Thursday October 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work	Area	Remarks
Payloader	GUNDLE	1		site		Item 23,24
Truck	JDP	3	30cy trailer	site		Item 7,8
Truck	JDP	1	10 Wheeler	site		Item 7

FIELD FORCE LABOR								
Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO			5		site		RC,NB,Dan,Russ,JP
Drillers	TYREE		1	1		site		Drill MW WELLS
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Laborer	RESIDENT		1	2		site		fence work
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00245
Thursday October 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		5	6	66	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:30 am	D&B PW Drvirka and Bartilucci	Peter Waznys	Site visit. Drop off copy of revised piping layout for blower station. Discuss need for flex connections at fans to isolate fan vibration. CA will have JDP install flex.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brij

Date: 10/20/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00246
Friday October 20, 1995

Vendor : Cashin Associates, PC
Project : HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-70 Sky: Sunny

CONSTRUCTION ACTIVITY

Shape up test pad area(Item #7). Place topsoil Section 14E to 13A(Item #8). Grade, add 3 trailers of fill, shape up slope between Section 7 & 3A(Item #6). Cover transfer station area with select fill over area where liner is placed (Item #7). Prepare channels for expected weekend rain. Place and fine grade RCA on west service road, Section 6B to 17A(Item #9A). Place rip rap along west service road Section 4 to 17A(Item #10).

Merrick Utility on site start to align equipment and set piping(Item #G11e). Discuss use of fernco connection(send sketch) to isolate blower vibration from piping with D&B.

Larkfield hydroseeds prepared area along east side of landfill(Item #32). Install erosion control matting over hydroseeded areas(Item #26).

Residential Fence installs fabric along west service road, Section 6B to 17A (Item #30).

Tyree on site drilling Monitoring Well MW-3(Item 1a). Finish MW drilling.

Gundle performs detail work on liner work in transfer station(Item #24). Install gas vent layer of composite and liner on slope between Section 8 to 7 (Items #23,24).

Work with JDP regarding installation procedure for Tensar composite. Send memo to Geo to review.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,8
Bulldozer	JDP	1	small dozer	site	Item 8
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00246
Friday October 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7,8
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			5		site	RC,NB,Dan,Russ,JP
Laborer	JDP		3	21		site	
Laborer	GUNDLE		1	12		site	
Laborer	RESIDENT		1	2		site	fence work
Landscaper	LARKFLD		1	10		site	hydro & ecm work
Operator	JDP			8		site	
Operator	GUNDLE			2		site	generator/payloader
Pipefitter	MERRICK			1		blower pad	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		site	Dave Robert

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00246
Friday October 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		5	6	76	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buij
Date: 10/23/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00247
Monday October 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-70 Sky: Clear

CONSTRUCTION ACTIVITY

Shape up the site after heavy Saturday, Section 9 to 2 & Section 19E to 13E (Item#6,7). RSC removes existing fence gate posts on Saturday (Item #34). Place and fine grade RCA on west service road, Section 6B to 22W (Item #9A). Place rip rap along west service road Section 14W to 22W (Item #10).

Larkfield installs erosion control matting over hydroseeded areas (Item #26).

Gundle installs gas vent layer of composite on slope between Section 12 to 10 (Item #23).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer	site	Item 8
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 10,34
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00247
Monday October 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		5		site	DW, RC, NB, Russ, JP, Dan	
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	5		site	ecm work	
Operator	JDP			9		site		
Operator	GUNDLE			2		site	generator/payloader	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site	Bob, Randy	
T O T A L		6	6	71	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00247
Monday October 23, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:00 pm	DEC NYSDEC	JG John Grathwol	and Mike Komoroske visit and tour the site. Seemed satisfied with the progress.

Certified by: Cashin Associates, PC

Signed: Stephen H. Bink

Date: 10/24/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00248
Tuesday October 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-70 Sky: Sunny

CONSTRUCTION ACTIVITY

Shape up the site after heavy Saturday rain, Section 3A to 2 (Item #6). Place and fine grade RCA on west service road, Section 6B to 22W (Item #9A). Place rip rap along west service road, Section 19W to 22W (Item #10). Install topsoil, Section 15E to 13E (Item #8). Install select fill above haul road, Section 12 to 10 (Item #7).

Merrick Utility installs blower pad piping (Item #G11e).

Larkfield installs erosion control matting over hydroseeded areas (Item #26).

Gundle installs gas vent layer of composite and liner on slope between Section 7 to 2 (Item #23,24).

Send job meeting at Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,8
Bulldozer	JDP	1	small dozer	site	Item 9
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 10
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00248
Tuesday October 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, RC, NB, Russ, JP, Dan
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	12		site		
Landscaper	LARKFLD		1	6		site		ecm work
Generator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		6	5	70	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00248
Tuesday October 24, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:30 am	TOH RK Town of Huntington	Richard Koopman	Site visit prior to project meeting.
11:30 am	TOH RB Town of Huntington	Robert LaBua	Site visit

Certified by: Cashin Associates, PC

Signed: Stephen H. Bray
Date: 10/25/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00249
Wednesday October 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-65 Sky: Sunny

CONSTRUCTION ACTIVITY

Place and fine grade RCA on west service road, Section 19W to 22B(Item #9A).
Place rip rap along west service road, Section 19W to 22B (Item #10). Install
topsoil, Section 15E to 13E and at west basin between Section 19W to 22W (Item
#8). Surveyor support to set toe of slope below test pad(Item #1). Install
select fill above haul road, Section 12 to 9A, Channel N to B(Item #7). Install
channel underdrain pipe and geogrid as required(Item #14,25).

Merrick Utility installs blower piping at blower station(Item #G11e).

Larkfield installs erosion control matting over hydroseeded areas(Item #26).
Install hydroseed between Sections 15E & 13E(not including test pad area
below Channel J, and at west sump between Section 19W & 22W(Item #32).

Gundle installs gas vent layer of composite and liner on slope between Section
1 to 2 (Item #23,24)

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7,8
Bulldozer	JDP	1	small dozer	site	Item 9
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 10
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00249
Wednesday October 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO			5		DW(sick)	RC,NB,Rus,JP,Dan	
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Landscaper	LARKFLD		1	10		site	hydro & ecm work	
Operator	JDP			7		site		
Operator	GUNDLE			2		site	generator/payloader	
Pipefitters	MERRICK			2		blower pad		
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank, Tony	
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site	Bob,Randy	

T O T A L		5	6	75	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00249
Wednesday October 25, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
10:00 am	#23	1.00	truckload	Tensar	composite	24 rolls

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 10/26/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00250
Thursday October 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Clear

CONSTRUCTION ACTIVITY

Prepare north part of transfer area, Section 7 to 3A for liner(Item #6).
Move ECM material for Larkfield(Item #26). Install select fill above haul road,
Section 12 to 9A, Channel N to B, B to A(Item #7). Install channel underdrain
pipe and geogrid as required for liner tie in at Section 2(Item #14,25).
Rework subgrade at toe of slope below test pad area (Item #3,6). Install RCA
service road from west sump area, Section 20W to north of blower pad(Item 9A).
Grade top of landfill and close hole for MSW in lifts(Item #3).

Merrick Utility not on site.

Larkfield installs erosion control matting over hydroseeded areas(Item #26).

Gundle installs gas vent layer of composite and liner on slope between Section
to 2 (Item #23,24)

Meeting in CA trailer with JDP, Gundle, GEO & CA regarding north slope work
between Section 2 & 3. Agreed that JDP/Gundle will tie the liner in from
Section 3 to 2. The top of the landfill will be done next. JDP will not place
any fill in the Section 3 to 2 area until a few days have passed to allow for
dry out time. After the top is lined Gundle will go back and repair that part
of the Section 2 work which has been wet and problem with the seepage.

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time
change. TOH agreed. JDP requested that Resource Recovery Facility accept the
construction scraps generated by the liner work. TOH agrees as long as the
quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer	site	Item 9A
Generators	GUNDLE	4	portable	site	Item 24 (welding)

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00250
Thursday October 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Payloader	JDP	1		site	Item 26, misc.
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	4	30cy trailer	site	Item 7,9A
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO				5	DW(sick)	RC,NB,Rus,JP,Dan
Laborer	JDP		3	22		site	
Laborer	GUNDLE		1	11		site	
Landscaper	LARKFLD		1	4		site	ecm work
Operator	JDP				8	site	
Operator	GUNDLE				2	site	generator/payloader
Resident Eng	CA	1				site	SHB
Soil Tech	STB				1	site	Dave Robert
Superintendent	JDP	1			1	site	JS, JM

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00250
Thursday October 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		5	5	68	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	D&B FB Dvirka and Bartilucci	Fred Brown	Monthly inspection of existing monitoring wells.
14:30 pm	DEC SF NYSDEC	Stan Farkas	Site visit.

Certified by: Cashin Associates, PC

Signed: Stephen H. Baix
Date: 10/27/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00251
Friday October 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 45-65 Sky: Clear

CONSTRUCTION ACTIVITY

Prepare top of landfill for expected Saturday rain(Item #31). Install select fill above haul road, Section 12 to 9A, Channel N to B, B to A(Item #7). Install channel underdrain pipe and geogrid as required for liner tie in at Section 2(Item #14,25). Rework subgrade at toe of slope below test pad area (Item #3,6). Install RCA service road, Section 21W to 21E(Item 9A). Install rip rap along service road, Section 19W to 20W(Item #10). Place select fill in transfer station area(Item #7). Survey support as required(Item #1). Grade top of landfill and cover with common fill(Item #6). Install additional bracing at blower shed(Item 10a).

Merrick Utility install blower piping including stack pipe at blower pad (Item #G11e).

Skfield not on site. JDP installs erosion control matting near test pad area to cover all hydroseed areas (Item #26). Afternoon work to complete in preparation for expected rain.

Gundle installs gas vent layer of composite and liner on slope between Section 3A to 2 (Item #23,24). Working on tie in at Section 2 at least temporarily to get by the next rain storm.

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
bulldozer	JDP	5 Cat.	D5	site	Item 6,7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00251
Friday October 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work	Area	Remarks
Bulldozer	JDP	1	small dozer	site		Item 9A
Generators	GUNDLE	4	portable	site		Item 24 (welding)
Payloader	JDP	2	one is sideload	site		Item 25, 10, misc.
Payloader	GUNDLE	1		site		Item 23, 24
Truck	JDP	4	30cy trailer	site		Item 7, 9A
Truck	JDP	1	10 Wheeler	site		Item 6, 7, 10

FIELD FORCE LABOR								
Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		5		site		DW, RC, NB, Rus, JP, Dan
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00251
Friday October 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		6	5	65	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
14:00 pm	#23	1.00	truckload	Tensar	composite	24 rolls

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	D&B Dvirka and Bartilucci	MR Mark Rauber	and Fred Brown to check flow on existing collection well system. Monitoring wells checked yesterday had satisfactory readings.

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix

Date: 10/30/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00252
Monday October 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-60 Sky: Sunny

CONSTRUCTION ACTIVITY

Shape up landfill from heavy Saturday rain(Item #31). Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install channel underdrain pipe and geogrid as required for liner tie in at Section 2(Item #14,25). Install RCA service road, Section 22B to 21E(Item 9A). Place select fill in transfer station area(Item #7). Survey support as required(Item #1). Grade top of landfill and cover with common fill(Item #6).

Merrick Utility install blower piping including pipe supports & bolts at blower pad(Item #G11e).

Larkfield not on site.

Gundle installs drainage layer of composite on slope between Section 11 to 10 (Item #23). Working in north transfer area installing gas vent composite and liner (Items #23,24). Gundle starts at 6AM in order that it gets the maximum amount of daylight available. Clock was set back to Eastern Standard time yesterday.

GEO notifies JDP that north side of test pad was eroded to the liner by the weekend rain and must be reworked (roll up geogrid place material and backfill, etc.).

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP			site	Item 31, 6

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00252
Monday October 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work	Area	Remarks
Bulldozer	JDP	5	Cat. D5	site		Item 6,7
Bulldozer	JDP	1	small dozer	site		Item 9A
Generators	GUNDLE	4	portable	site		Item 24 (welding)
Payloaders	JDP	2	one is sideload	site		Item 25,10, misc.
Payloaders	GUNDLE	1		site		Item 23,24
Truck	JDP	4	30cy trailer	site		Item 7,9A
Truck	JDP	1	10 Wheeler	site		Item 6,7,10

FIELD FORCE LABOR								
Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA					site		BD (off)
CQA Mgr	GEO			5		site		RC,NB,Rus,JP,Dan
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	11		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloaders
Pipefitter	MERRICK			2		site		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00252
Monday October 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyors	JDP		1	1		site		Frank & Tony
Teamster	JDP			5		site		
chnician	GUNDLE	2		9		site		Bob, Randy

T O T A L		4	5	67	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
07:00 am	#23	1.00	truckload	Tensar	composite	24 rolls
10:30 am	#23	1.00	truckload	Akzo	composite	37 rolls

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis
Date: 10/31/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00253
Tuesday October 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Some Rain Temperature: 40-60 Sky: Overcast

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install RCA service road, Section 22B to 21E(Item 9A). Place select fill in transfer station area(Item #7). Grade top of landfill and cover with common fill(Item #6). Install topsoil behind rip rap along west service road, Section 6B to 22W(Item #8). Stockpile select material above Channel N, Section 10 to 3A(Item #7).

Merrick Utility installing pipe supports(Item #G11e).

Larkfield not on site.

Gundle installs drainage layer of composite on slope between Section 11 to 10 (Item #23). Finish transfer area installing gas vent composite and liner (Items 24, 24). No liner work in afternoon due to wet conditions.

Meeting in CA trailer at 7AM with JDP, RSC, GEO, GUNDLE & CA regarding coordination, inspection for bridging, test results from J&L, taking samples, placement of sand bags, etc. Agreement to work together to expedite completion of work.

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT						
Description	Source	Unit	Type	Work Area	Remarks	
Bulldozer	JDP	5	Cat. D5	site	Item 6,7	
ldozer	JDP	1	small dozer	site	Item 9A	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00253
Tuesday October 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	2		site	Item 8, 9A, misc.
Payloader	GUNDLE	1		site	Item 23, 24
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 9A

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA					site	BD(off)
CQA Mgr	GEO			5		site	RC, NB, Rus, JP, Dan
Laborer	JDP		3	20		site	
Laborer	GUNDLE		1	11		site	
Operator	JDP			8		site	
Operator	GUNDLE			2		site	generator/payloader
Pipefitter	MERRICK			2		site	
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		site	Dave Robert

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00253
Tuesday October 31, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		4	4	64	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brig

Date: 11/1/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00254
Wednesday November 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: PM Rain Temperature: 45-65 Sky: Sunny

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install RCA service road, Section 22E to 20E(Item #9A). Place select fill in transfer station area(Item #7). Grade top of landfill and cover with common fill(Item #6). Install topsoil behind rip rap along west service road, Section 6B to 22W(Item #8). Stockpile select material above Channel N, Section 10 to 3A(Item #7). Install underdrain pipe and geogrid rolls at channels as required(Items #14,25). Surveyor records data for pay estimate (Item #1).

Merrick Utility & Larkfield not on site.

Hinck Electric working on wiring at blower station(Item #14). Problem with power wiring conductors from LILCO service to pad. Conductors too large for the specified 2" conduit(sch.80, PVC). D&B advised. Hinck made his recommendation to D&B to reduce wire to 3/0 with XHHW insulation. D&B reviewing.

Gundle installs drainage layer of composite on slope between Section 11 to 10 (Item #23). Install gas vent layer of composite and liner top of landfill Section 11 to Channel N (Items #23,24). Afternoon rain stops Gundle work.

Inventory of Tensar composite shows 120 rolls nominally 14'x 225' (3150 sf/roll) on site at start of day. Use 378,000 sf as on site storage figure for end of the October 95 pay period.

Tyree on site installing sono tube form and encasement concrete for new monitoring wells(Items #G6a, G9).

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00254
Wednesday November 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work Area	Remarks	
Backhoe	JDP	1		site	Item 7, 9A	
Bulldozer	JDP	5	Cat. D5	site	Item 6,7	
Bulldozer	JDP	1	small dozer	site	Item 7,9A	
Generators	GUNDLE	4	portable	site	Item 24 (welding)	
Payloader	JDP	1		site	Item 14,23, 25	
loader	GUNDLE	1		site	Item 23,24	
Truck	JDP	4	30cy trailer	site	Item 7	
Truck	JDP	1	10 Wheeler	site	Item 9A	

FIELD FORCE LABOR								
Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks	
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO				4	site	RC,Rus,JP,Dan	
Drillers	TYREE	1	1	1		site		
Electrician	HINCK		1	4		site	blower electric	
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	11		site		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00254
Wednesday November 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
urveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			5		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		6	7	67	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
08:30 am	#23	1.00	truckload	Tensar	composite	24 rolls
10:00 am	#23	1.00	truckload	Akzo	composite	37 rolls
14:00 pm	#23	1.00	truckload	Tensar	composite	24 rolls

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Site visit. Request memo when the blowers are to be tested

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00254
Wednesday November 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 4

VISITORS

Time	Firm	Visitor Name	Remarks
09:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	and balanced. Request that all collection wells be pumped dry prior to the balancing work.
11:30 am	JDP JDP J.D. Posillico, Inc.	Joe Posillico	Site visit.
15:10 pm	DEC TG NYSDEC	Thierry Garcy	Investigating odor complaints. CA said it must be coming from Smithtown because odors are noticeable on Sunken Meadow Pkwy in the morning (6:30 am) & the evening.

Certified by: Cashin Associates, PC

Signed: Stephen H Buys

Date: 11/2/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00255
Thursday November 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Heavy Rain Temperature: 60-75 Sky: Overcast

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install RCA service road, Section 19E to 13(Item #9A). Install underdrain pipe and geogrid rolls at channels as required(Items #14,25). Surveyor records data for pay estimate (Item #1). Work on erosion control measures(Item #31). Rain stops trailers at 10AM.

Merrick Utility & Larkfield not on site.

Hinck Electric working on wiring at blower station(Item #14). D&B fax's response to wiring problem. Changes wire size and insulation type for run from Lilco to DP panel.

Gundle reduced crew to minimum daily requirement. Some vacuum testing performed(Item #24). No new liner work performed as result of rain.

Tyree on site preparing new monitoring wells for concrete encasement (Item #G6a, G9). Rain & existing road collecting water prevents pouring of concrete.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7, 9A
Bulldozer	JDP	5	Cat. D5	site	Item 6,7
Bulldozer	JDP	1	small dozer	site	Item 7,9A
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 14,23, 25
Payloader	GUNDLE	1		site	Item 23,24
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 9A

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00255
Thursday November 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO			4		site		RC, Rus, JP, Dan
Driller	TYREE		1	1		site		
Electrician	HINCK		1	2		site		blower electric
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	2		site		
Operator	JDP			8		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			5		site		
Technician	GUNDLE	2				site		Bob, Randy
T O T A L		5	7	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00255
Thursday November 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix

Date: 11/3/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00256
Friday November 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Misty Rain Temperature: 55-70 Sky: Fog

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A (Item #7). Install RCA service road, Section 19E to 13 (Item #9A). Install underdrain pipe and geogrid rolls at channels as required (Items #14, 25). Surveyor records data for pay estimate (Item #1). Work on erosion control measures (Item #31).

Merrick Utility & Larkfield not on site.

Hinck Electric working on wiring at blower station (Item #14). D&B fax's response to wiring problem. Changes wire size and insulation type for run from Lilco to DP panel.

Gundle installs drainage composite above haul road, Section 11A to 9 (Item #23). liner installed. Gundle quits at 10:30 AM.

Tyree on site installing monitoring well encasements along Townline Road for both new & old wells (Item #G6a, G9). Install monitoring well bollards at same time as the encasements (Item #G8).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7, 9A
Bulldozer	JDP	5	Cat. D5	site	Item 6, 7
Bulldozer	JDP	1	small dozer	site	Item 7, 9A
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	JDP	1		site	Item 14, 23, 25
Payloader	GUNDLE	1		site	Item 23, 24
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 9A

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00256
Friday November 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO				4	site		RC, Rus, JP, Dan
Driller	TYREE		1	1		site		
Electrician	HINCK		1	2		site		blower electric
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	2		site		
Operator	JDP				8	site		
Operator	GUNDLE				2	site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB				1	site		Dave Robert
Superintendent	JDP	1			1	site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP				5	site		
Technician	GUNDLE	2				site		Bob, Randy

T O T A L		5	7	47	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00256
Friday November 3, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buz

Date: 11/6/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00257
Monday November 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-55 Sky: Clear

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install RCA service road, Section 22E to 20E(Item 9A). Install geogrid and underdrain pipe as required between Section 11A to 8A above the haul road(Items #14, 25). Load top of landfill(North side flat section) with select fill for use on north slope area(Item #7). Install gas vent composite top of landfill Section 11A to 11(Item #23).

Merrick Utility & Larkfield not on site.

Gundle makes liner repairs on top of landfill(Item #24).

Contract dispute between Gundle and JDP over installation of composite material over the original Gundle contract amount. JDP will install composite until the dispute is resolved. Lead person, Jim Mahaney has experience from the Babylon project when he worked for Tully.

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1	Split day w/payl	oader	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00257
Monday November 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT						
Description	Source	Unit	Type	Work	Area	Remarks
Bulldozer	JDP	4	Cat. D5	site		Item 7
Bulldozer	JDP	1	small dozer	site		Item 9A
Generators	GUNDLE	4	portable	site		Item 24 (welding)
Payloader	JDP	2		site		Item 10, 25
Payloader	GUNDLE	1		site		Item 24
Truck	JDP	4	30cy trailer	site		Item 7
Truck	JDP	1	10 Wheeler	site		Item 9A

FIELD FORCE LABOR								
Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO				5	site		DW, RC, Rus, JP, Dan
Laborer	JDP		4	20		site		
Laborer	GUNDLE		1	10		site		
Operator	JDP				7	site		
Operator	GUNDLE				2	site		generator/payloader
Resident Eng	CA	1				site		SHB

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00257
Monday November 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			4		site		
Technician	GUNDLE	2		9		site		Bob, Randy

T O T A L		5	5	59	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
	#10	3.00	truckloads	Mount Hope	rip rap	

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 11/7/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00258
Tuesday November 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: PM rain Temperature: 35-50 Sky: Overcast

CONSTRUCTION ACTIVITY

Install select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A(Item #7). Install RCA service road, Section 22E to 20E(Item 9A). Install geogrid and underdrain pipe as required between Section 11A to 8A above the haul road(Items #14, 25). Load top of landfill(North side flat section) with select fill for use on north slope area(Item #7). Install gas vent composite top of landfill Section 11 to 12A(Item #23).

Merrick Utility & Larkfield not on site.

Gundle makes liner repairs on top of landfill(Item #24).

Contract dispute continues between JDP and Gundle.

JDP requested that Gundle be allowed to start at 6AM on Monday due to the time change. TOH agreed. JDP requested that Resource Recovery Facility accept the construction scraps generated by the liner work. TOH agrees as long as the quantity is minimal(100 cy+/-).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding).
Payloader	JDP	2		site	Item 9A, 23, 25

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00258
Tuesday November 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Payloader	GUNDLE	1		site	Item 24
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 9A

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			5		site	DW, RC, Rus, JP, Dan
Laborer	JDP		3	19		site	
Laborer	GUNDLE		1	9		site	
Operator	JDP			6		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		site	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Teamster	JDP			4		site	
Technician	GUNDLE	2		9		site	Bob, Randy
T O T A L		5	4	56	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00258
Tuesday November 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
	# 10	1.00	truckloads	Mount Hope	rip rap	

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 11/8/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00259
Wednesday November 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-20 Precipitation: 0 Temperature: 35-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP installs select fill both lifts above haul road, Section 11 to 9A, Channel N to B, B to A (Item #7). Install RCA service road, Section 22E to 20E (Item 9A). Install geogrid and underdrain pipe as required between Section 11A to 8A above the haul road (Items #14, 25). Load top of landfill (North side flat section) with select fill for use on north slope area (Item #7). Move composite from top of landfill to transfer area so it won't be locked in by liner work (Item #23). Prepare top of landfill Section 15E to 14E for liner/composite installation (Item #6).

Merrick Utility & Larkfield not on site.

Gundle makes liner repairs on top of landfill (Item #24).

Contract dispute continues between JDP and Gundle.
Send project meeting at Resource Recovery Facility.

T/C with Tom Chambers (Ogden) & Bob LaBua (TOH) regarding fence just west of north sump where erosion exists. Area is part of this project and JDP will regrade and install a new fence through this area. JDP advised.

Meeting with Fred Wehran regarding valve boxes. Fred wants to use section of HDPE piping in lieu of valve box. JDP will comply.

Receive submittal data from Merrick Utility for blower control box. RR reviews in office. T/C with D&B regarding waiving the control transformer. OK as long as Hinck runs the neutral wire without charge to the contract. RR prepares list of notes for Merrick to address.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Wheel loader	JDP	2		site	Item 9A, 23, 25
Payloader	GUNDLE	1		site	Item 24

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00259
Wednesday November 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Truck	JDP	3	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 9A

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
, Inspector	CA	1				site	BD
CQA Mgr	GEO	1		4		site	DW, RC, Rus, JP, Dan
Health & Safety	JDP			1		site	BD
Laborer	JDP		3	19		site	
Laborer	GUNDLE		1	9		site	
Operator	JDP			6		site	
Operator	GUNDLE			2		site	generator/payloader
Resident Eng	CA	1				site	SHB
Soil Tech	STB			1		site	Dave Robert
Superintendent	JDP	1		1		site	JS, JM
Teamster	JDP			4		site	
Technician	GUNDLE	1		9		site	Randy
T O T A L		5	4	56	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00259
Wednesday November 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit and attend project meeting.

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

Stephen H. Brice
11/9/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00260
Thursday November 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-25 Precipitation: 0 Temperature: 30-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP installs geogrid and underdrain pipe as required between Section 11A to 8A above the haul road(Items #14, 25). Load top of landfill(North side flat section) with select fill for use on north slope area(Item #7). Move composite from top of landfill to transfer area so it won't be locked in by liner work (Item #23). Prepare top of landfill(subgrade) Section 15E to 14E for liner/composite installation(Item #6). Install drainage composite below Channel N from Section 9A to 8(Item #23). Install gas vent composite at top landfill Section 15E to 14E(Item #23).

Merrick Utility & Larkfield not on site.

Gundle makes liner repairs near eroded area just west of transfer area in the vicinity of Structure #4(Item #24). Install liner at top landfill Section 15E to 14E(Item #24).

Contract dispute continues between JDP and Gundle.

Fax RR's review of blower starter control panel to Merrick. RR indicated what needs to be ordered from the Cutler Hammer catalog to comply with the specification.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	JDP	1		site	Item 23
Payloader	GUNDLE	1		site	Item 24
Truck	JDP	4	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00260
Thursday November 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	21		site		
Laborer	GUNDLE		1	9		site		
erator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			5		site		
Technician	GUNDLE	1		9		site		Randy

T O T A L		5	4	58	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00260
Thursday November 9, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
14:30 pm	GEO KC GeoSyntec Consultants	Ken Cargill	Site visit.

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Bui

Date: _____

11/10/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00261
Friday November 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-50 Sky: Clear

CONSTRUCTION ACTIVITY

JDP installs geogrid and underdrain pipe as required between Section 11A to 8A above the haul road (Items #14, 25). Place select fill from top of landfill (North side flat section) along north slope area, Section 10 to 9 (Item #7). Prepare subgrade for liner work where haul road turns at the top of the landfill Section 14E to 13A (Item #6). Install drainage composite below Channel N from Section 9A to 8 (Item #23). Install gas vent composite Section 14E to 13A (Item #23). Install 24" downdrain pipe from Structure #4 to Channel V (Item #15).

Merrick Utility & Larkfield not on site.

Gundle makes liner repairs near eroded area just west of transfer area in the vicinity of Structure #4 (Item #24). Install liner at top haul road Section 13E to 13A where haul road turns to the north (Item #24). Gundle advised by GEO list of repairs that are pending including several bridging locations. Due to location of liner at top of haul road only one contractor can work at time until the liner work proceeds below the haul road from Section 13E to the north.

Contract dispute continues between JDP (Item #23) and Gundle (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	3	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Payloader	RSC	1	Cat. 980	erosion	protection
Truck	JDP	1	30cy trailer	site	Item 7
Truck	JDP	1	10 Wheeler	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00261
Friday November 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		3	22		site		
Laborer	GUNDLE		1	9		site		
Generator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Teamster	JDP			2		site		
Technician	GUNDLE	1		9		site		Randy

T O T A L		5	4	56	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00261
Friday November 10, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
10:00 am	D&B PW Dvirka and Bartilucci	Peter Waznys	Status of blower startup. Waiting for Merrick to install temporary starter panel. Expect to run one blower next week. PW will be notified.

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Brief

Date: _____

11/11/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00262
Saturday November 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-25 Precipitation: 0 Temperature: 40-60 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP installs gas vent composite Section 14E to 13A(Item #23). Install drainage composite Section 9 to 8A, Channel B to A until it got too windy(Item #23). Install rip rap along service road Section 20E to 19E(Item #10).

Merrick Utility & Larkfield not on site.

Gundle not on site.

Contract dispute continues between JDP and Gundle.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Payloader	JDP	1		site	Item 23,10

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		2		site	DW, Rus, Dan
Laborer	JDP		2	14		site	
Operator	JDP			1		site	
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
T O T A L		3	2	18	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00262
Saturday November 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Bing
Date: 11/13/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00263
Monday November 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Flurries Temperature: 35-40 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP repairs drainage composite damaged by weekend storm Section 9 to 7, Channel N to B(Item #23). Place select fill from top of landfill(North side flat section) along north slope area over repaired drainage composite, Section 9 to 7(Item #7). Prepare subgrade for liner work east of test pad below haul road, Section 13E to 12(Item #6). Repair subgrade under gas composite as result of weekend storm, Section 14E to 13A(Item #6).

Merrick Utility & Larkfield not on site.

Gundle installs liner at haul road turn Section 14E to 13A(Item #24). Miscellaneous liner repairs(Item #24).

Contract dispute continues between JDP(Item #23) and Gundle(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00263
Monday November 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan	
Health & Safety	JDP			1		site	BD	
Laborer	JDP		3	23		site		
Laborer	GUNDLE		1	9		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site	generator/payloader	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			1		site		
Technician	GUNDLE	2		9		site	Randy & Bob	
T O T A L		6	5	57	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00263
Monday November 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
12:15 pm	TOH RD Town of Huntington	Richard Dickstein	Site visit (Townline road side of project).

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Buij

Date: _____

11/14/95

11 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00264
Tuesday November 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-20 Precipitation: Rain Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP prepares for impending northeastern storm by placing select fill from top of landfill(North side flat section) along north slope area over repaired drainage composite, Section 9 to 7(Item #7). Install rip rap along service east side service road(Item #10). Survey support as required(Item #1).

Merrick Utility installs temporary blower starter (Item #G13).

Hinck continues blower shed wiring(Item #G14).

Gundle not working due to impending northeastern storm.

Contract dispute continues between JDP(Item #23) and Gundle(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7, misc.

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00264
Tuesday November 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Electrician	HINCK		1	2		blower shed		
Health & Safety	JDP			1		site	BD	
Laborer	JDP		3	23		site		
Laborer	GUNDLE		1	1		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Pipefitter	MERRICK		1	1		blower shed		
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2				site		Randy & Bob

T O T A L		6	7	43	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00264
Tuesday November 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bix

Date: 11/15/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00265
Wednesday November 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain Temperature: 40-50 Sky: Clearing

CONSTRUCTION ACTIVITY

JDP does not work due to overnight rain & early morning rain. Check channels and bagged areas. Pump out north sump(Item #31).

Merrick Utility & Larkfield not on site.

Gundle not working due to impending northeastern storm.

Contract dispute continues between JDP(Item #23) and Gundle(Item #24). JDP will install all composite work and coordinate it with Gundle installing the liner.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	No work due to rain
Bulldozer	JDP	4	Cat. D5	site	" " "
Generators	GUNDLE	4	portable	site	" " "
Payloader	GUNDLE	1		site	" " "
Payloader	JDP	1		site	" " "
Truck	JDP	1	10 Wheeler	site	" " "

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		4		site	DW, RC, Rus, Dan

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00265
Wednesday November 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site	BD	
Laborer	JDP		3			site		
Laborer	GUNDLE		1	1		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
il Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2				site		Randy & Bob

T O T A L		6	5	12	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
08:30 am	10	1.00	truckload		rip rap	D= 4"

VISITORS

ime	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00265
Wednesday November 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Buz

Date: _____

11/16/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00266
Thursday November 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 28-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP installs gas vent composite at haul road, Section 14E to 13E(Item #23).
Repair washouts from storm at upper slopes, Section 12 to 8(Item #7). Excavate
Channel Z, Section 13E to 12A and prepare slope for deployment of composite(Item
#6). Survey support as required; layout east side service road(Item #1).
Unload delivery erosion control matting(Item #26).

Merrick Utility not on site.

Hinck continues blower shed wiring(Item #G14).

Gundle installs liner at turn of haul road, Section 14E to 13A(Item #24).
Install liner to tie in south side top of landfill, Section 15E to 14E
(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7, misc.

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L	0	0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00266
Thursday November 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan	
Electrician	HINCK		1	2		blower shed		
Health & Safety	JDP			1		site	BD	
Laborer	JDP		3	20		site		
Laborer	GUNDLE		1	9		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site	generator/payloader	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			1		site		
Technician	GUNDLE	2		9		site	Randy & Bob	
T O T A L		6	6	56	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00266
Thursday November 16, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark
09:00 am	#26	1.00	truckload	Akzo	erosion control mat

VISITORS

Time	Firm	Visitor Name	Remarks
16:00 pm	D&B PW Dvirka and Bartilucci	Peter Waznys	Site visit to be briefed on blower startup. Waiting for Lilco & UL to inspect the service. Proceed to seal the service conduit to the blower shed as safety precaution.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz
Date: 11/17/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00267
Friday November 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 28-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 13E to 12(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, Section 9A to 8A(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 13E to 12(Item #6).

Merrick Utility not on site.

Hinck not on site.

Gundle continues to weld liner at turn of haul road, Section 14E to 13A(Item #24). Weld liner to tie in south side top of landfill, Section 15E to 14E (Item #24). Deploy liner below haul road Section 13E to 12(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7, misc.

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00267
Friday November 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA					site		BD(sick)
CQA Mgr	GEO	1		3		site		DW,RC,Rus,Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		4	25		site		
Laborer	GUNDLE		1	9		site		
erator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2		9		site		Randy & Bob

T O T A L		5	6	59	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
11:45 am	#23	2.00	rolls	Tensar	composite	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00267
Friday November 17, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair
Date: 11/18/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00268
Saturday November 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 32-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP precuts drainage composite from Channel A to V, Section 9A to 8A(Item #23). Cover drainage layer with 1st lift of select fill from Section 11A to 9A, Channel B to A(Item #23). Repair anchor trench bottom under the gas vent composite, Section 13E to 12, Channel J(Item #6). Install gas vent layer of composite in front of liner work Section 13E to 12(Item #23). Install underdrain pipe and geogrid in Channel A, Section 9A to 8A(Items #14,25). Miscellaneous cleanup, pump out trenches, etc.

Merrick Utility not on site.

Hinck not on site.

Gundle continues to weld liner at turn of haul road, Section 13A to 13E(Item #23). Deploy liner below haul road Section 13E to 12(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Bulldozer	JDP	3	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CQA Mgr	GEO	1		3		site	DW,RC,Rus,Dan
Health & Safety	JDP			1		site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00268
Saturday November 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	16		site		
Laborer	GUNDLE		1	9		site		
Operator	JDP			3		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Superintendent	JDP	1		1		site		JS, JM
Technician	GUNDLE	2		9		site		Randy & Bob

T O T A L		5	3	44	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bui
Date: 11/20/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00269
Monday November 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 32-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 12 to 12A(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, Section 9A to 8A(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 12 to 12A(Item #6). Install drainage composite Channel B to A, Section 9 to 8(Item #23). Install underdrain pipe and deploy geogrid rolls along Channel A as required to stay ahead of fill work(Item #14,25). Install select fill between Channel B & A, Section 10 to 9(Item #7).

Merrick Utility not on site.

Hinck continues blower station wiring(Item #14).

adler continues to weld liner Section 13E to 12(Item #24). Weld liner tie in along haul road, Section 13E to 12 (Item #24). Deploy liner and weld seams below haul road Section 12 to 12A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	3	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7, misc.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00269
Monday November 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan	
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	26		site		
Laborer	GUNDLE		1	8		site		
Generator	JDP			5		site		
Operator	GUNDLE			2		site	generator/payloader	
Resident Eng	CA	1				site	SHB	
Soil Tech	STB			1		site	Dave Robert	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			1		site		
Technician	GUNDLE	2		9		site	Randy & Bob	
T O T A L		6	7	58	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00269
Monday November 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 11/21/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00270
Tuesday November 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 12 to 12A(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, Section 9A to 8A(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 12 to 12A(Item #6). Install drainage composite Channel B to A, Section 9 to 8(Item #23). Install underdrain pipe and deploy geogrid rolls along Channel A as required to stay ahead of fill work(Item #14,25). Install select fill between Channel B & A, Section 10 to 9(Item #7).

Merrick Utility not on site.

Hinck continues blower station wiring(Item #G14).

Gundle continues to weld liner Section 13E to 12(Item #24). Weld liner tie in along haul road, Section 13E to 12 (Item #24). Deploy liner and weld seams below haul road Section 12 to 12A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,misc.
Truck	JDP	1	10 Wheeler	site	Item 7, misc.
Truck	JDP	1	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00270
Tuesday November 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Electrician	HINCK		1	1		blower area		
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	27		site		
Laborer	GUNDLE		1	9		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			2		site		
Technician	GUNDLE	2		9		site		Randy & Bob

T O T A L		6	8	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00270
Tuesday November 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis
Date: 11/22/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00271
Wednesday November 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 12A to 11(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, N to B, B to A, Section 8A to 7(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 11A to 10(Item #6). Install drainage composite Section 9 to 8(Item #23). Install underdrain pipe and deploy geogrid rolls along as required to stay ahead of fill work(Item #14,25). Install select fill between Channel, N & B, B & A, Section 10 to 9(Item #7).

Merrick Utility prepares for start up of one new blower(Item #G13). Chicago Blower representative, Dennis Meizys witnessed the start up new blower, east unit. New blower ran well and existing blowers were taken out of service with this new blower pulling the entire system.

Jack continues blower station wiring(Item #G14).

Gundle continues to weld liner Section 12 to 12A including the haul road(Item #24). Deploy liner and weld seams below haul road Section 12 to 12A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7, misc.

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00271
Wednesday November 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Electrician	HINCK		1	1		blower area		
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	27		site		
Laborer	GUNDLE		1	9		site		
Operator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Pipefitter	MERRICK		1	1		site		
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2		9		site		Randy & Bob
T O T A L		6	9	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00271
Wednesday November 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks
13:30 pm	CHICAGO DM Chicago Blower	Dennis A. Meizys	Supervise start up of new blower. Unit set at 70 amps with the discharge valve set at 4+ clicks from the shut position. Handle removed and stored CA trailer.

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00272
Monday November 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 40-60 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 11A to 10(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, N to B, B to A, Section 8A to 7(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 10 to 9A(Item #6). Install drainage composite Section 8A to 7(Item #23). Install select fill between Channel, N & B, B & A, Section 9 to 7(Item #7). Install select fill from transfer area to Channel A, Section 8A to 8(Item #7). (Note installed 2 lifts from the transfer area all uphill in order to establish a ramp. Geogrid deployed between lifts before Channel V is filled.)

Merrick Utility not on site today.

ck not on site today.

Gundle continues to weld liner Section 12A to 11 including the haul road(Item #24). Deploy liner and weld seams below haul road Section 12A to 11(Item #24).

Note: Lilco came during the holiday and disconnected the existing east side blower. JDP removes units today.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23,misc.
Truck	JDP	1	10 Wheeler	site	Item 7, misc.
ck	JDP	1	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00272
Monday November 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	26		site		
Laborer	GUNDLE		1	9		site		
Laborator	JDP			6		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			2		site		
Technician	GUNDLE	2		9		site		Randy & Bob
T O T A L		6	7	61	0			

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00272
Monday November 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brix
Date: 11/28/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00273
Tuesday November 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 50-65 Sky: Hazy

CONSTRUCTION ACTIVITY

JDP installs gas vent composite, Section 11A to 10(Item #23). Survey support as required; layout east side service road(Item #1). Precut drainage composite from Channel A to V, N to B, B to A, Section 8A to 7(Item #23). Remove wet common fill at toe of slope and replace with dry material and grade for composite installation, Section 9A to 8A(Item #6). Install drainage composite Section 8A to 7(Item #23). Install select fill between Channel, N & B, B & A, Section 9 to 7(Item #7). Install select fill from transfer area to Channel A, Section 8A to 8(Item #7).

Merrick Utility not on site today.

Hinck not on site today.

Gundle continues to weld liner Section 11 to 11A including the haul road(Item #24). Deploy liner and weld seams below haul road Section 11 to 11A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 6
Bulldozer	JDP	4	Cat. D5	site	Item 6,7
Generators	GUNDLE	4	portable	site	Item 24(welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	2		site	Item 23,7
Truck	JDP	1	10 Wheeler	site	Item 7, misc.
Truck	JDP	1	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00273
Tuesday November 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	26		site		
Laborer	GUNDLE		1	9		site		
Generator	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			2		site		
Technician	GUNDLE	2		9		site		Randy & Bob
T O T A L		6	7	62	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00273
Tuesday November 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
7-3:30	RSC RS R. Schleider Construction	Ray Schleider	Operate 3rd JDP loader, the big 980 unit and place fill up on slope between Section 8 & 8A.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briz
Date: 11/29/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00274
Wednesday November 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow 2"-4" Temperature: 30-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow. Sent laborers home. Operators & laborer foreman stand by.

Merrick Utility not on site today.

Hinck not on site today.

Gundle not working due to snow.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Stand by- snow
Bulldozer	JDP	4	Cat. D5	site	Stand by- snow
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	Stand by- snow
Payloader	JDP	2		site	Stand by- snow
Truck	JDP	1	10 Wheeler	site	Stand by- snow

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00274
Wednesday November 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5			site		
Laborer	GUNDLE		2			site		
Operator	JDP			7		site		
Operator	GUNDLE			2		site		generator/payloader
Assistant Eng	CA	1				site	SHB	
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2				site		Randy & Bob
T O T A L		6	8	17	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00274
Wednesday November 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Brief
Date: 11/30/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00275
Thursday November 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-35 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow on ground from yesterday's storm. Labor foreman standing by and removing snow on the slopes just east of the test pad.

Merrick Utility not on site today.

Hinck not on site today.

Gundle uses 1 tech and 2 laborers to do some batten bar work at the footing of the existing maintenance building(Item #24).

Note: Last day for Dave Robert on site. Geo sends lab equipment back to home office.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Stand by- snow
Bulldozer	JDP	4	Cat. D5	site	Stand by- snow
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	Stand by- snow
Payloader	JDP	2		site	Stand by- snow
Truck	JDP	1	10 Wheeler	site	Stand by- snow

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00275
Thursday November 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		5			site		stand by
Laborer	GUNDLE		2			site		
Generator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
Soil Tech	STB			1		site		Dave Robert
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		stand by
Technician	GUNDLE	2		1		site		Randy & Bob
T O T A L		6	8	11	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00275
Thursday November 30, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
09:30 am	D&B MR Mark Rauber Dvirka and Bartilucci		& Fred Brown perform preliminary balancing of collector system as powered by new blower.

Certified by: Cashin Associates, PC

Signed: Stephen H. Brigg

Date: 12/1/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00276
Friday December 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Showers Temperature: 30-45 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP clear snow off drainage composite, Section 8A to 8 and place select fill (Item #7). Install drainage composite from Channel J to toe of slope, Section 13E to 12A(Item #23). Install toe drain pipe from test pad area to CB #7(Item #18A). Place select fill over VLDPE liner from toe of slope to edge of liner, Section 12A to 11A(Item #7). Survey support as required(Item #1).

Merrick Utility not on site today.

Hinck not on site today.

Gundle not working today. Too wet(gas vent layer) to weld.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 18A, misc.
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	No work
Payloader	JDP	1		site	Item 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA.	1				site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00276
Friday December 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	23		site		
Laborer	GUNDLE		2			site		
Operator	GUNDLE			2		site		generator/payloader
Operator	JDP			6		site		
Resident Eng	CA	1				site		SHB
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			1		site		
Technician	GUNDLE	2		1		site		Randy & Bob
T O T A L		6	8	39	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00276
Friday December 1, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buiz
Date: 12/2/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00277
Saturday December 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-25 Precipitation: 0 Temperature: 35-50 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP digs out Channel N between Section 3 to 3A and install drainage composite and geogrid in the channel (Items #14,25). Install gas vent layer of composite in front of liner work Section 10 to 9 (Item #23). Install gas vent composite along haul road as Gundle progresses, Section 11A to 10 (Item #23). Miscellaneous cleanup, pump out trenches, etc.

Merrick Utility not on site.

Hinck not on site.

Gundle continues to weld liner at turn of haul road, Section 11A to 10 (Item #24). Deploy liner below haul road Section 11A to 10 (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Generators	GUNDLE	4	portable	site	Item 24 (welding)
Payloader	GUNDLE	1		site	Item 24
Payloader	JDP	1		site	Item 23

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan
Health & Safety	JDP			1		site	BD

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00277
Saturday December 2, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Laborer	JDP		2	20		site		
Laborer	GUNDLE		1	8		site		
Operator	JDP			1		site		
Operator	GUNDLE			2		site		generator/payloader
Resident Eng	CA	1				site		SHB
perintendent	JDP	1		1		site		JS, JM
Technician	GUNDLE	2		9		site		Randy & Bob
T O T A L		6	3	45	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 12/4/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00278
Monday December 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-50 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP places select fill Section 9 to 3A(Item #7). Install drainage composite Section 9 to 3A(Item #23). Place select fill over VLDPE liner from toe of slope to edge of liner, Section 13E to 11A(Item #7). Survey support as required(Item #1). Dig out Channel N and deploy drainage composite & geogrid in the channel (Items #14,25). Install gas vent composite below haul road in front of Gundie work(Item #23).

Merrick Utility not on site today.

Hinck not on site today.

Gundie deploys and seams VLDPE liner from the haul road to limit of liner, Section 10 to 9A(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	No work
Payloader	JDP	2		site	Item 7,23,misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00278
Monday December 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site	DW, RC, Rus, Dan	
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	28		site		
Laborer	GUNDLE		2	8		site		
Generator	GUNDLE			2		site		generator/payloader
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site	Frank & Tony	
Teamster	JDP			3		site		
Technician	GUNDLE	2		9		site	Randy & Bob	
T O T A L		6	8	63	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00278

Monday

December 4, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix

Date: 12/5/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00279
Tuesday December 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP places select fill Section 9 to 3A(Item #7). Install drainage composite Section 9 to 3A(Item #23). Place select fill over VLDPE liner from toe of slope to edge of liner, Section 13E to 11A(Item #7). Survey support as required(Item #1). Install gas vent composite below haul road in front of Gundle work including trench for 36" drainage pipe(Item #23). Excavate for 36" drainage pipe between CB#1 & 2(Item #16). Install drainage composite below haul road, Section 13E to 12 with 2nd crew installing underdrain pipe & geogrid in channels north of Section 13E(Item #14, 25).

Merrick Utility not on site today.

Hinck not on site today.

adde deploys and seams VLDPE liner from the haul road to limit of liner, section 9A thru 36" trench between CB #1 & 2(Item #24).

Attend project meeting at TOH Resource Recovery Facility.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	No work
Payloader	JDP	2		site	Item 7, 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00279
Tuesday December 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	28		site		
Laborer	GUNDLE		2	8		site		
Operator	GUNDLE			2		site		generator/payloader
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		8		site		Randy & Bob
T O T A L		6	8	62	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00279
Tuesday December 5, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H Buys

Date: 12/6/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00280
Wednesday December 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 35-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP places select fill Section 9 to 3A(Item #7). Install drainage composite Section 9 to 3A(Item #23). Place select fill over VLDPE liner from toe of slope to edge of liner, Section 13E to 11A(Item #7). Survey support as required(Item #1). Install gas vent composite below haul road in front of Gundle work including trench for 36" drainage pipe(Item #23). Install drainage composite below haul road, Section 12 to 12A with 2nd crew installing underdrain pipe & geogrid in channels in front of select fill placement(Item #14,25). Install ramp up from toe of slope at Section 13E and place select fill on slope from Section 13E to 12 (Item #7). Work on Section 2 repair of liner and slope by exposing area with hand excavation & backhoe work(Item #7).

Merrick Utility not on site today.

ick not on site today.

Gundle deploys and seams VLDPE liner at the haul road and intersects with the liner placed in the transfer area and completes the trench between CB #1 & 2(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	No work
Payloader	JDP	2		site	Item 7,23,misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00280
Wednesday December 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	28		site		
Laborer	GUNDLE		2			site		
Generator	GUNDLE			2		site		generator/payloader
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		4		site		Randy & Bob
T O T A L		6	8	50	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00280
Wednesday December 6, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Benj
Date: 12/7/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00281
Thursday December 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 12 to 12A(Item #7). Survey support as required(Item #1). Install drainage composite below haul road, Section 12A to 11 with 2nd crew installing underdrain pipe & geogrid in channels in front of select fill placement(Item #14,25). Work on Section 2 repair of liner and slope by exposing area with hand excavation & backhoe work(Mike's crew 4 hrs)(Item #7). Install 36" drainage pipe between CB #1 & 2(Item #16). Two laborers cut open 2 soft spots on liner near Section 8 which were marked by Geo for repair, dug out and placed gravel fill to hardened subgrade, replaced gas vent composite for Gundle to patch(5hrs ea. with BH going between two repair crews). Unload trailer load of geogrid(Item #25).

Gundle completes welding liner work in pipe trench between CB #1 & 2(Item #24). Cut open two soft spots near Section 8 below Channel V caused by seepage of achate, patch liner after JDP repairs subgrade (2 techs, 3hrs ea.)(Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	GUNDLE	1		site	No work
Payloader	JDP	2		site	Item 7,23,misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00281
Thursday December 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	26		site		
Laborer	GUNDLE		2			site		
erator	GUNDLE			2		site		generator/payloader
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		4		site		Randy & Bob
T O T A L		6	8	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark
8:00 am	#25	1.00	truckload	Tensar	geogrid	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00281
Thursday December 7, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Stephen H. Buij

Date: _____

12/8/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00282
Friday December 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-35. Sky: Clear

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 12A to 11 (Item #7). Install drainage composite above haul road and toe drain pipe on the haul road from CB #2 to Section 9A (Items #18A, 23). Install drainage composite below haul road from Section 11 to 9A (Item #23). Repair subgrade below Channel A near Section 2 where Gundie cuts liner. Repair required because of ruts in the subgrade due to seepage within the landfill (Item #6). JDP digs test inspection hole in Channel A approximately 50' west of the Section 2 tie in point for GEO to observe the condition of the composite/liner in the anchor channel.

Gundie cuts line below Channel A at the Section 2 tie in area for JDP to fix the subgrade. Deploy liner patch of repaired area and weld. (5 techs, 8hrs ea.) (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDIE	4	portable	site	No work
Payloader	JDP	2		site	Item 7, 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00282
Friday December 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site		BD
CQA Mgr	GEO	1		3		site		DW, RC, Rus, Dan
Health & Safety	JDP			1		site		BD
Laborer	JDP		5	26		site		
Laborer	GUNDLE		2			site		
Operator	GUNDLE			1		site		generator/payloader
Operator	JDP			7		site		
Resident Eng	CA	1				site		SHB
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1	1		site		Frank & Tony
Teamster	JDP			3		site		
Technician	GUNDLE	2		5		site		Randy & Bob
T O T A L		6	8	48	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00282
Friday December 8, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buis

Date: 12/16/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00283
Monday December 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 18-25 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 11 to 10 (Item #7). Install drainage composite below haul road Section 10 to 9A (Item #23). Repair subgrade below Channel A near Section 2 where Gundie cuts liner. Repair required because of ruts in the select fill from weekend rain along slope (Item #7). Install 24" down drain pipe for Channel Z (Item #15).

Gundie prepares winter structures for welding liner. Too cold to weld (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDIE	4	portable	site	No work
Payloader	JDP	2		site	Item 7, 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		2		site	DW, RC, Dan

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00283
Monday December 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	25		site		
Operator	GUNDLE			1		site	generators	
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1			site	Frank	
Teamster	JDP			3		site		
Technician	GUNDLE	1		5		site	Randy	
T O T A L		5	6	45	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00283
Monday December 11, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Buja
Date: 12/12/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00284
Tuesday December 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 18-25 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 11 to 10 (Item #7). Install drainage composite below haul road Section 10 to 9A (Item #23). Repair subgrade below Channel A near Section 2 where Gundle cuts liner. Repair required because of ruts in the select fill from weekend rain along slope (Item #7). Install 24" downdrain pipe for Channel Z (Item #15).

Gundle prepares winter structures for welding liner. Too cold to weld (Item #24).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	JDP	2		site	Item 7, 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		2		site	DW, RC, Dan

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00284
Tuesday December 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Health & Safety	JDP			1		site		BD
Laborer	JDP		7	24		site		
Operator	GUNDLE			1		site		generators
Operator	JDP			7		site		
Resident Eng	CA	1				site		SHB
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			3		site		
Technician	GUNDLE	1		5		site		Randy
T O T A L		5	8	44	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
 H/EN Landfill
East Northport, N.Y. 11731
 757-6557

DAILY REPORT No. 00284
Tuesday December 12, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

Certified by: Cashin Associates, PC

Signed: Stephen H. Briggs

Date: 12/13/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00285
Wednesday December 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 22-32 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 11 to 10 (Item #7). Install drainage composite below haul road Section 10 to 9A (Item #23). Repair subgrade below Channel A near Section 2 where Gundle cuts liner. Repair required because of ruts in the select fill from weekend rain along slope (Item #7). Install 24" down drain pipe for Channel Z (Item #15).

Gundle uses winter structures for welding liner repairs (Item #24).

Inspection by CDM of Channel A near Section line 2. CDM/LJG requests removal of remaining select fill above the area where Channel A has been excavated to examine the liner wrinkles.

Attend public meeting at Dickerson Ave Public School. Deliver a brief report regarding the status of the project.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Generators	GUNDLE	4	portable	site	No work
Payloader	JDP	2		site	Item 7, 23, misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00285
Wednesday December 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO	1		2		site	DW, RC, Dan	
Health & Safety	JDP			1		site	BD	
Laborer	JDP		6	24		site		
Operator	GUNDLE			1		site	generators	
Operator	JDP			7		site		
Resident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1			site	Frank	
Teamster	JDP			3		site		
Technician	GUNDLE	1		5		site	Randy	
T O T A L		5	7	44	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00285
Wednesday December 13, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
11:00 am	CDM EP Camp Dresser McKee	Ed Petrossian	Brian Farrelly & Bo Pazuniak of LJG inspected the wrinkles in Channel A near Section Line 2.
14:00 pm	DEC MK NYSDEC	Mike Komoroske	Sue McCormick & DEC Engineer make site visit. Satisfisified with project.

Certified by: Cashin Associates, PC

Signed: Stephen H. Briny
Date: 12/14/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00286
Thursday December 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow 1-3" Temperature: 25-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP foreman install blind flanges on Type 1 gas vents (Item #28).

Gundle not working due to bad weather.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	No work
Bulldozer	JDP	4	Cat. D5	site	No work
Generators	GUNDLE	4	portable	site	No work
Payloader	JDP	2		site	No work
Truck	JDP	1	10 Wheeler	site	No work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA					site	BD (off)
CQA Mgr	GEO	1		2		site	DW, RC, Dan
Health & Safety	JDP			1		site	BD
Laborer	JDP		4			site	
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00286
Thursday December 14, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Surveyor	JDP		1			site		Frank
Teamster	JDP			1		site		

T O T A L		3	5	5	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buix
Date: 12/15/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00287
Friday December 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-40 Sky: Foggy

CONSTRUCTION ACTIVITY

JDP foreman installing blind flanges on Type 1 gas vents(Item #28). Place select fill on slopes from transfer area, Section 9 to 8(Item #7).

Gundle not working due to bad weather.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	not used
dozer	JDP	4	Cat. D5	site	Item 7(2 dozers)
Generators	GUNDLE	4	portable	site	No work
Payloader	JDP	2		site	not used
Truck	JDP	1	10 Wheeler	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO	1		2		site	RC,Dan,DW(leaves)
Health & Safety	JDP			1		site	BD
Laborer	JDP		4	1		site	
Operator	JDP			2		site	

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00287
Friday December 15, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
Resident Eng	CA	1				site		SHB
Superintendent	JDP	1		1		site		JS, JM
Surveyor	JDP		1			site		Frank
Teamster	JDP			1		site		
T O T A L		4	5	8	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Bair
Date: 12/18/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00288
Monday December 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP places select fill on slopes below haul road Section 10 to 9A(Item #7). Repair subgrade at Channel B just east of Section 2 where Gundle cuts liner. Install select fill up haul road Section 8A to 9(Item #7). Fine grade select fill at top of landfill(Item #7). Install geogrid & drainage composite rolls along Channel N(Item #14,25). Deploy geogrid at haul road and slope below haul road(Item #14). Remove select fill just below Channel B where Channel A was excavated for examination as per CDM request(Item #7).

Gundle cuts and repairs liner at bulge in Channel B just east of Section Line 2(Item #24). Reboot Type 1 vent at Channel B, Section Line 2(Item #24).

JDP used the following crews to accomplish:

1. Remove select fill between Channels A & B.- 1 Backhoe, 1 operator, 1 laborer foreman and 3 laborers- 8 hrs (full day)
2. Remove fill from bulge in Channel B, hand excavation- 1 laborer foreman and 5 laborers- 8 hrs(full day)

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	Item 7
Bulldozer	JDP	4	Cat. D5	site	Item 7
Payloader	JDP	1	Cat. 980	site	Item 7,14,25,misc.
Truck	JDP	1	10 Wheeler	site	Item 7
Truck	JDP	2	30cy trailer	site	Item 7

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

TOTAL	0	0	0	0			

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00288
Monday December 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work	Area	Remarks
CA Inspector	CA	1				site	BD	
CQA Mgr	GEO			3		site	RC, Dan, Russ	
Health & Safety	JDP			1		site	BD	
Laborer	JDP		5	20		site		
Operator	JDP			6		site		
Ident Eng	CA	1				site	SHB	
Superintendent	JDP	1		1		site	JS, JM	
Surveyor	JDP		1			site	Frank	
Teamster	JDP			3		site		
Technician	GUNDLE	1		3		site	Randy	
T O T A L		4	6	37	0			

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

08:30 am D&B PW Peter Waznys and Fred Brown begin to
Dvirka and Bartilucci

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00288
Monday December 18, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 3

VISITORS

Time	Firm	Visitor Name	Remarks
08:30 am	D&B PW Dvirka and Bartilucci	Peter Waznys	balance perimeter gas collection system. PW given copy of Merrick certification letter for review and comment.

Certified by: Cashin Associates, PC

Signed: Stephen H. Benix
Date: 12/19/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00289
Tuesday December 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow 5-8" Temperature: 20-30 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow storm. No operators or laborers on site. Laborer foreman and supervisors work on erosion control activities (Item #31).

Gundle demobilised from the site at the end of the 12/18/95 work day.

Tyree shows up to install monitoring well encasements and bollards (Items #G8, G9). Weather causes them to leave after 1 hours work.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			2		site	Dan, Russ, RC (off)
Drillers	TYREE		1	2		site	perimeter MW work
Health & Safety	JDP			1		site	BD
Laborer	JDP		3			site	
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6557

DAILY REPORT No. 00289
Tuesday December 19, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work	Area	Remarks
Surveyor	JDP		1			site		Frank

TOTAL		3	5	6	0			

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: Stephen H. Buij
Date: 12/20/95

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00290
Wednesday December 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow 2-4" Temperature: 20-30 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow storm. Supervisors available for erosion control activities (Item #31).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA					site	BD (off)
CQA Mgr	GEO			3		site	Dan, Russ, RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		2	1	5	0		

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00290
Wednesday December 20, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00291
Thursday December 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-15 Precipitation: 0 Temperature: 20-30 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Work on overrun/underrun list of items.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			3		site	Dan, Russ, RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	5	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00291
Thursday December 21, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00292
Friday December 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 25-40 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities (Item #31).

Draft memo response to D&B letter of 12/8/95 regarding perimeter gas system.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
lldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			2		site	Russ, RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	4	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00292
Friday December 22, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00293
Tuesday December 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: Precipitation: Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities (Item #31).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA					site	SHB (off)
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		2	1	3	0		

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00293
Tuesday December 26, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00294
Wednesday December 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: Precipitation: Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA					site	SHB(off)
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		2	1	3	0		

DELIVERIES

me	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00294
Wednesday December 27, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00295
Thursday December 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: Precipitation: Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities (Item #31).

Tyree installs bollards and MW encasements.

D&B on site balancing the perimeter gas collection system.
(PW & FB).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA					site	SHB (off)
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		2	1	3	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00295
Thursday December 28, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00296
Friday December 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: Precipitation: Temperature: 30-40 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Tyree installs bollards and MW encasements.

D&B on site balancing the perimeter gas collection system.
(PW & FB).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Health & Safety	JDP			1		site	BD
Resident Eng	CA					site	SHB(off)
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		2	1	3	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00296
Friday December 29, 1995

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00297
Tuesday January 2, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Rain/sleet Temperature: 30-40 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Revise channel outlet protection detail and distribute to JDP. Ask JDP to revise their quotation.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Excavator	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD(OFF)
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00297
Tuesday January 2, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00298
Wednesday January 3, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Ice/snow Temperature: 30-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Revise channel outlet protection detail and distribute to JDP. Ask JDP to revise their quotation.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
lldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site BD	
CQA Mgr	GEO			1		site RC	
Resident Eng	CA	1				site SHB	
Superintendent	JDP	1		1		site JS, JM	
Surveyor	JDP		1			site Frank	
T O T A L		3	1	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00298
Wednesday January 3, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00299
Thursday January 4, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 14-25 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Work on payment requisition for December 95.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

DELIVERIES

Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00299
Thursday January 4, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00300
Friday January 5, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 18-25 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31).

Work on monthly report for December 95 and meeting minutes.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

DELIVERIES

ne	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00300
Friday January 5, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00301
Monday January 8, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-35 Precipitation: Snow 15-24" Temperature: 15-25 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. No one able to get to site due to heavy snow (Blizzard of '96).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work
Loader		1		site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks

T O T A L		0	0	0	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00301
Monday January 8, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00302
Tuesday January 9, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-30 Sky: Sunny

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities (Item #31). Work on mylar "As-Built" drawings (Item #1).

Work on monthly report for December 95. Cancel project meeting and reschedule for next Tuesday. Bathroom trailer frozen over. RSC uses payloaders to clear snow from parking area at entrance to site. Snow fall in parking area is 15"-24" deep.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1				site	JS, JM(sick)
Surveyor	JDP		1			site	Frank

T O T A L 3 1 1 0

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00302
Tuesday January 9, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00303
Wednesday January 10, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 20-32 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31). Defrost bathroom trailer. Work on mylar "As-Built" drawings(Item #1).

Work on draft of Change Order #4.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
lldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Health & Safety	JDP	1				site	BD
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		4	1	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00303
Wednesday January 10, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00304
Thursday January 11, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 17-28 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31). Defrost Town bathroom trailer. Work on mylar "As-Built" drawings(Item #1).

Work on draft of Change Order #4. Sign JDP requisition #13 and drop off at Town Hall. Work on quarterly MBE/WBE report(gather info).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00304
Thursday January 11, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00305
Friday January 12, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: Snow Temperature: 20-35 Sky: Overcast

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities (Item #31). Work on mylar "As-Built" drawings (Item #1).

Work on draft of Change Order #4. Sign JDP requisition #13 and drop off at Town Hall. Work on quarterly MBE/WBE report (gather info).

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frmn	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00305
Friday January 12, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____

01 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00306
Monday January 15, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT Job: ENV94-01 Page: 1

Wind: 1-10 Precipitation: 0 Temperature: 30-45 Sky: Clear

CONSTRUCTION ACTIVITY

JDP not working due to snow covering the site. Supervisors available for erosion control activities(Item #31). Work on mylar "As-Built" drawings (Item#1).

Work on draft of Change Order #4.

It is noted that GeoSyntec shipped the Troxler and its computer back to their Florida office over the weekend.

EQUIPMENT

Description	Source	Unit	Type	Work Area	Remarks
Backhoe	JDP	1		site	no work
Bulldozer	JDP	4	Cat. D5	site	no work

FIELD FORCE LABOR

Category	Source	Supv	Frnm	Jrny	Appr	Work Area	Remarks
CA Inspector	CA	1				site	BD
CQA Mgr	GEO			1		site	RC
Resident Eng	CA	1				site	SHB
Superintendent	JDP	1		1		site	JS, JM
Surveyor	JDP		1			site	Frank
T O T A L		3	1	2	0		

1 Cashin Associates, PC
H/EN Landfill
East Northport, N.Y. 11731
757-6640

DAILY REPORT No. 00306
Monday January 15, 1996

Vendor : Cashin Associates, PC
Project: HUNTINGTON/EAST NORTHPORT

Job: ENV94-01 Page: 2

DELIVERIES

Time	Material	Quantity	Location	Ticket No.	Description	Remark

VISITORS

Time	Firm	Visitor Name	Remarks

Certified by: Cashin Associates, PC

Signed: _____

Date: _____