

**VIA ELECTRONIC MAIL**

September 14, 2023

Dave Harrington  
NYSDEC  
Division of Environmental Remediation  
625 Broadway  
Albany, NY 12233  
[david.harrington@dec.ny.gov](mailto:david.harrington@dec.ny.gov)

Christine Vooris  
NYSDOH  
Bureau of Environmental Exposure Investigation  
Empire State Plaza  
Corning Tower Room 1787  
Albany, NY 12237  
[christine.vooris@health.ny.gov](mailto:christine.vooris@health.ny.gov)


Mike Murphy, Esq.  
Office of General Counsel  
NYSDEC  
625 Broadway  
Albany, New York 12233  
[michael.murphy1@dec.ny.gov](mailto:michael.murphy1@dec.ny.gov)

**RE: Monthly Progress Report – August 2023  
Taconic Site (Site No. 442047)  
Petersburgh, New York**

Dear Mr. Harrington

Pursuant to Section XIII of Appendix A of the Order on Consent and Administrative Settlement for the Tonoga Inc. d/b/a Taconic facility in Petersburgh, New York, the Monthly Progress Report is attached. Please contact me at 518.658.3202 x328 or at [jeffm@4taconic.com](mailto:jeffm@4taconic.com) if you have any questions.

Sincerely,



A. Jeffrey Mirarchi, P.E.  
Manager, Environmental Stewardship

cc: Barbara Firebaugh, NYSDEC  
Ian Beilby, NYSDEC  
Justin Deming, NYSDOH  
Angela Martin, NYSDOH  
Lori Mason, Esq., Taconic

**MONTHLY PROGRESS REPORT  
TACONIC FACILITY (NYSDEC SITE NO. 442047)  
PETERSBURGH, NEW YORK  
August 2023**

**Actions Taken to Comply with the Settlement Agreement During Current Month (August):**

- On July 24, 2023, Taconic received the NYSDEC's comments on the Phase 2c RI Work Plan. Revisions to the Work Plan were completed in August 2023.
- Taconic received NYSDEC's approval of the Building 1 IRM Work Plan on August 2, 2023. Taconic solicited bids from seven potential contractors. All bidders declined to bid. Taconic remains in negotiations with one bidder to potentially perform the work in 2023.
- Taconic performed additional sampling of Agricultural Products on August 24<sup>th</sup> and 25<sup>th</sup> 2023. Taconic is making additional inquiries of residents for another source of beef, syrup and eggs.

**Plans, Reports, and Other Deliverables Required by the Settlement Agreement Completed and Submitted in the Current Month (August):**

- On August 17, 2023, Taconic submitted the revised Phase 2c RI Work Plan to address the NYSDEC's comments of July 24, 2023.

**Results of Sampling, Tests and Any Other Data Received or Generated by or on behalf of Respondent During the Current Month (August):**

- Analytical results received during the month for the POET systems and annual raw only properties were submitted to NYSDEC/NYSDOH/RCDOH on August 22, 2023
- Analytical results received during the month for the Town of Petersburg treatment system were submitted to NYSDEC/NYSDOH/RCDOH on August 17 and 31, 2023.

**Activities Undertaken in Support of the Citizen Participation Plan (CPP) During Current Month (August):**

- None.

**Actions, Plans and Data Scheduled for the Next Month (September):**

- Pending receipt of the NYSDEC's approval of the Phase 2c RI Work Plan, Taconic will begin activities to initiate the field work.
- Collection of agricultural product samples will continue with NYSDEC's concurrence of the proposed sampling products.
- Analytical results are scheduled to be received for the installed POET systems and raw water only locations with no POET systems.
- Sampling of the installed POET systems and raw water only locations with no POET systems will continue.
- Installation and maintenance services of POET systems will continue.

**MONTHLY PROGRESS REPORT  
TACONIC FACILITY (NYSDEC SITE NO. 442047)  
PETERSBURGH, NEW YORK  
August 2023**

- Installation of POET system(s) not yet completed at locations included in Exhibit C of the Settlement Agreement will continue if accepted by the homeowners.
- Operation and maintenance support services for the Town of Petersburg Treatment System will continue.

**Activities in Support of the Citizen Participation Plan (CPP) Anticipated for the Next Month (September):**

- Approved plans will be transmitted to the document repository as required.

**Delays Encountered or Anticipated and Mitigation Measures:**

- None

**Proposed or Approved Modifications (Work Scope and/or Schedule):**

- None

**MONTHLY PROGRESS REPORT**  
**TACONIC FACILITY (NYSDEC SITE NO. 442047)**  
**PETERSBURGH, NEW YORK**  
**August 2023**

**Percentage of Completion and Additional Information Relating to the Progress of Work:**

<b>RI Phase 2b (Ag Samling) Tasks</b>	<b>Percent Complete</b>
Sample beef, eggs, milk and syrup as available	80%
Sample fruits and vegetables as available	95%
Sampling garden soils	0%
Data Validation	0%
Update QHHEA Report	0%

**MONTHLY PROGRESS REPORT**  
**TACONIC FACILITY (NYSDEC SITE NO. 442047)**  
**PETERSBURGH, NEW YORK**  
**August 2023**

**POET System Monthly Report**

Total Raw-Only Locations	128
Total Raw-Only Sampled	3Q23 = 2 Completed; 5 Scheduled <ul style="list-style-type: none"> <li>• July= 1 Completed; 4 Scheduled.</li> <li>• August=1 Completed; 1 Scheduled.</li> <li>• September = NA Completed; 0 Scheduled.</li> </ul>
Locations On Hold	29 (16 vacant locations and 13 owners that requested no additional samples be collected and to be removed from the list.)
Taconic POET System Installed as a result of Raw-Only Sampling	21
Taconic POET System Cleared for Use	17
NYSDEC POET Systems installed at Owner's Request (Within AOC. Estimated)	21
<b>POET Systems (does not include POETS operated by DEC)</b>	
<u>Updated Exhibit C POET System Installation List:</u>	
Total POET System Locations	150 (97 Exhibit C, 11 added because of Raw data, and 32 added with new MCL)
Total POET Systems Installed	112
POET Systems Clear for Use	109
POET Systems on Hold	24 (Contacted homeowners.)
POET Installations - Exhibit C of the Settlement Agreement	82% (Will complete with homeowners' acceptance)
<b>POET System O&amp;M:</b>	
Total POET System Properties Sampled this Quarter	3Q2023 = 35 Completed; 36 Scheduled <ul style="list-style-type: none"> <li>• August = 18 Completed; 13 Scheduled.</li> <li>• September = 17 Completed; 13 Scheduled.</li> <li>• September = NA Completed; 10 Scheduled.</li> </ul>
GAC Tank Exchanges	43
3rd Quarter Maintenance Monitoring of the POET Systems through August.	97% through August 2023