



NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
DIVISION OF ENVIRONMENTAL REMEDIATION

STANDBY CONTRACTOR AUTHORIZATION FORM
For Response & Containment, Investigation & Remediation
and Laboratory Services Contractors

General Information

Region: 6 **Spill No.:** 8809026 **CallOut ID:** 118129

CallOut 05/13/2009

Contract No.: C100905 **PIN (if applicable):** 93296

Contractor Selected: OP-TECH ENVIRONMENTAL SERVICES, INC (REM)

Location of Spill: MATT/GRACE PETROLEUM, WURZ AVE LELAND AVE TERMI, UTICA (Oneida Co.)

SCOPE OF WORK (Provide brief detailed description):

This work plan authorization is being issued for remediation of the Matt Petroleum site in accordance with option C of OPTECH's December 28, 2009 cost estimate. The cost is not to exceed \$2,355,000.

Task 1: Mobilize to the site by February 1, 2010.

Task 2: Excavation of 42,000 cubic yards (77,000 tons) of contaminated soils for onsite ex-situ soil treatment and/or offsite disposal. Heavily contaminated soils or soils which may not be receptive to treatment such as clay, may be taken off site for disposal. Groundwater collection and treatment will be conducted to manage contaminated groundwater. Backfilling with NYSDEC approved materials will occur once verification sampling has determined that SCOs are achieved. Heavily contaminated soils and/or clay materials will be removed for offsite disposal by March 31, 2010.

Task 3: Final backfilling, grading, verification sampling and soil turning of remaining soils will be completed by December 31, 2010.

Task 4: A final remedial action report, an ALTA survey (which will be prepared to support filing of an environmental easement) and a site management plan will be prepared to address any residual contamination by March 31, 2011.

ESTIMATED BUDGET: \$ 2,355,000.00

This serves as authorization to incur costs up to the budgeted amount indicated, to perform the scope of work outlined above in connection with the above-referenced spill/site call out number. The contractor is responsible for immediately notifying the DER project manager if it becomes apparent that the scope of work can not be completed within the budget and/or the scope of work should be amended. The contractor should not incur costs that exceed the budget or perform activities outside the scope of work without the verbal or written approval of the DER project manager. The DER project manager must confirm that approval in writing in an amended Standby Contractor Authorization Form signed by the DER project manager and Rep within two business days.

DER Project Manager Name/Title:

PETER OUDERKIRK

(Print)



(Signature)

Date:


1/8/10

Authorized DER Representative Name/Title:

~~Gary McCullough/Regional Spill Engineer~~

(Print)

Peter R. Taylor, RTHWE



(Signature)

Date:

1/8/10