

MONTHLY PROGRESS REPORT

Site Name: Hancock Air National Guard Base
Site #: TU019

Monthly Progress Report
Period: May 1, 2025 to May 31, 2025

In accordance with the approved UFP-QAPP for Supplemental Remedial Investigation (SRI), dated December 17, 2024, this progress report was prepared to describe the remedial program activities at the Site TU019 for the month of May 2025.

1. Actions Taken During the Reporting Period

- Perform Supplemental Remedial Investigation (SRI)
 - Initiated data validation for laboratory results received for the first mobilization field event (Mobilization 1).
 - Initiated compilation and tabulation of validated data as it is received.

2. Actions Planned for the Next Reporting Period (June 2025)

- Complete data validation and tabulation of validated data set.
- Evaluate data and summarize results of SRI in a technical memorandum for SRI Mobilization 1.
- Evaluate need for additional well installations or soil borings.

3. Changes to the Scope of Work or Schedule – Current schedule

Task	Anticipated date (Month/Year)	Anticipated or Completed
Final UFP QAPP	December 2024	Completed
Perform Mobilization 1 of SRI	March 2025	Completed
Evaluation of data from Mobilization 1 of SRI	May/June 2025	In progress
Technical Memorandum Draft Submittal	July 2025	In progress
Perform Mobilization 2 of SRI	August 2025	Anticipated
Evaluation of data from Mobilization 2 of SRI	September 2025	Anticipated
Technical Memorandum Draft Submittal	October 2025	Anticipated
Issue Draft SRI Report for NYSDEC and NYSDOH Review	January 2026	Anticipated
NYSDEC and NYSDOH Review and 45-day Comment Period	January – February 2026	Anticipated
Issue Final SRI Report	March 2026	Anticipated
Issue Draft FS Report for NYSDEC and NYSDOH Review	April 2026	Anticipated
NYSDEC and NYSDOH Review and 45-day Comment Period	May - June 2026	Anticipated
Issue Final FS Report	July 2026	Anticipated

4. Sampling Results, Tests and Other Data Received during this Reporting Period

- Preliminary soil, groundwater, and soil vapor results have been received and are being validated.

5. Deliverables Submitted during the Reporting Period

- Monthly report for May 2025.

6. Unresolved Delays Encountered

- N/A

7. Efforts made to Mitigate Delays

- N/A

8. Citizen Participation Activities for the Reporting Period

- None

9. Citizen Participation Plan Actions Planned for the Next Reporting Period

- None