



MONTHLY PROGRESS REPORT

Remedial Design/Remedial Action (OU-1) Contamination Pathways Remedial Investigation/Feasibility Study (OU-2) Volney Landfill, Volney, New York.

Period Covered: January 2005

Actions Taken Toward Compliance with Order on Consent:

- Operation of the remedial pumping system in Well VBW-8DR was discontinued for the remainder of the winter.
- Work was continued to correlate maps and deed descriptions for the properties covered by the institutional controls, per USEPA request.
- The contract for the decommissioning of monitoring wells (per the OM&M Plan) was awarded, and the successful bidder received a notification to proceed.

Action Items for the Next 8 Weeks

- Conference call with USEPA to discuss correlation of maps and deed descriptions.
- Contactor mobilization for the well decommissioning work.

Anticipated Delays/Problems, and/or Changes in Scope of Work:

- None.

Results of Sampling/Testing:

- None.

