



---

TRANSMITTAL

Via: e-mail

February 8, 2017

Mr. Todd Caffoe  
NYSDEC – Division of Environmental Remediation, Region 8  
6274 East Avon-Lima Road  
Avon, New York 14414

**Subject: Progress Report – February 2017  
Turk Hill Park Site (Site #828161), Fairport, New York**

These are:

- |  |  |
|--|--|
| <input type="checkbox"/> Per your request            | <input type="checkbox"/> For your review/comment |
| <input checked="" type="checkbox"/> For your files   | <input type="checkbox"/> For use on job          |
| <input type="checkbox"/> For your approval/signature | <input type="checkbox"/> _____                   |

Dear Mr. Caffoe:

Enclosed please find (1) copy of the February 2017 Progress Report for the Turk Hill Park Site, Fairport, New York. This document is being submitted on behalf of New Coleman Holdings, Inc. in fulfillment of the requirements of Article V of Order on Consent Index # B8 0823 14-01.

Should you have any questions or comments on this report, please contact me at (518) 785-2346.

Sincerely,

Heather A. Fariello, CHMM  
CB&I

Please Reply To: Heather Fariello

Phone: 518-785-2346

E-Mail Address: [heather.fariello@cbi.com](mailto:heather.fariello@cbi.com)

**PROGRESS REPORT – February 2017  
TURK HILL PARK SITE, FAIRPORT, N.Y.  
Site # 828161**

**I      Actions Taken Toward Achieving Compliance with Consent Order**

- On February 3, 2017 CB&I personnel met with NYSDEC and NYSDOH at the site to choose locations for the MW-9S delineation.
- CB&I personnel collected groundwater samples during the week of February 6<sup>th</sup>.
- CB&I personnel initiated field activities for the MW-9S delineation. Field activities included a ground penetrating radar (GPR) survey, advancement of five soil borings and four monitoring wells. Soil samples were collected for volatile organic compound (VOC) analysis from each of the locations.
- CB&I personnel collected an indoor air sample from Streamline Precision.

**II     Data Received**

- CB&I received the groundwater results from the February groundwater sampling event. The results have been sent for 3<sup>rd</sup> party validation.

**III    Work Plans and Reports Submitted to NYSDEC**

- January 2017 Monthly Progress Report.

**IV    Actions Scheduled for Next Month**

- Groundwater gauging is scheduled for the week of March 27<sup>th</sup>.
- CB&I will continue to prepare the 2017 Quarter 1 Groundwater Monitoring Report.

**V     Unresolved Delays and Corrective Actions**

- None.

**VI    Modifications to Work Plans**

- None.

**VII   Citizen Participation Plan**

- None.