



November 17, 2000, and was approved by NYSDEC in a letter, dated December 13, 2000. The November 17, 2000 *Supplemental Investigation Work Plan* was implemented at the site in January 2001 and the *Summary of Soil Sampling Results Supplemental Investigation* was submitted to the NYSDEC on April 23, 2001. In a letter, dated June 21, 2001, the NYSDEC agreed that the results of the supplemental investigation could be used in lieu of post-excavation samples for the west sidewall if impacted soil east of the building is excavated. NYSDEC requested that GE revise the CMS report and GE submitted the *Revised Corrective Measure Study Report* on July 31, 2001.

At the request of NYSDEC, GE developed a *Work Plan for Investigation of Off-Site Storm Sewers*. The work plan, which was submitted February 23, 2001, was approved by NYSDEC on March 23, 2001. In May 2001, GE collected samples from the off-site storm sewers in accordance with the *Work Plan for Investigation of Off-Site Storm Sewers*. The investigation results were provided to NYSDEC in the *Off-Site Storm Sewer Investigation Report*, dated July 13, 2001. In the cover letter, GE proposed removing the sediments from on-site manhole STMH-3 and off-site manhole MH-1 as soon as they received NYSDEC's written approval. On August 30, 2001, GE received a letter from NYSDEC requesting a work plan for the sediment removal. On September 27, 2001, GE submitted a letter work plan for removing the sediments from on-site manhole STMH-3 and off-site manhole MH-1. NYSDEC approved the *Manhole Sediment Removal Work Plan* in a letter dated October 29, 2001. GE completed the sediment removal activities on February 28, 2002. The sediment removal activities were summarized in a letter report dated May 17, 2002. On March 7, 2002, GE submitted the *Work Plan for Limited Investigation of Two Mile Creek Sediments* in response to NYSDEC's letter dated January 15, 2002. In a letter, dated August 27, 2002, the NYSDEC approved, with modification, the *Work Plan for Limited Investigation of Two Mile Creek Sediments*.

1.0 ACTIVITIES COMPLETED

During November 2002, GE completed these activities:

- Monthly Progress Report on RFI/CMS activities for October 2002.
- Collected sediment samples from Two Mile Creek on November 6, 2002 in accordance with the *Work Plan for Limited Investigation of Two Mile Creek Sediments* and NYSDEC's modifications.



2.0 ACTIVITIES INITIATED

During July and August 2002, the scope of sediment sampling in Two Mile Creek was discussed between NYSDEC, URS, and GE. In a letter, dated August 27, 2002, NYSDEC approved with modifications the *Work Plan for Limited Investigation of Two Mile Creek Sediments*. Sediment samples were collected from Two Mile Creek November 6, 2002 in accordance with the modified plan.

3.0 STATUS OF PROJECT SCHEDULE

The *Revised CMS Final Report* was submitted July 31, 2001. The *Manhole Sediment Removal Report* was submitted on May 17, 2002.

GE submitted the *Work Plan for Limited Investigation of Two Mile Creek Sediments* on March 7, 2002. The NYSDEC approved the work plan with modifications in a letter dated August 27, 2002. GE conducted the sampling on November 6, 2002 and expects to receive the analytical results the first week in December.

oOo

GE and URS appreciate the NYSDEC's continued assistance with this project. If you have any questions or comments regarding this Monthly Progress Report for November 2002, please call us or Ms. Dawn Varacchi of GE at 508 836-6728.

Very truly yours,
URS Corporation

Karen Peppin
Project Engineer

Don Porterfield, P.E.
Manager-Clifton Park, NY



copy: Ms. Dawn Varacchi, GE
Mr. Tony Hejmanowski, GE

Mr. Roger Murphy
Supervisor, Western Engineering Section
NYSDEC
625 Broadway, 8th Floor
Albany, New York 12233-7252

Mr. Dale Carpenter
US EPA
Region 2
290 Broadway
New York, New York 10007-1866