

Environmental, Planning, and Engineering Consultants

440 Park Avenue South 7th Floor New York, NY 10016 tel: 212 696-0670 fax: 929 284-1085 *www.akrf.com*

July 10, 2024

Mr. Rafi Alam NYS Department of Environmental Conservation Division of Environmental Remediation 625 Broadway, 12th Floor Albany, New York, 12233-7017

Re: Monthly Progress Report – June 2024 Mapes East 182 Street 820 East 182nd Street, Bronx, NY NYSDEC BCP Site No. C203149

Dear Mr. Alam,

AKRF, Inc. (AKRF) has prepared this Monthly Progress Report to summarize work performed at the abovereferenced New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup Program (BCP) site (the "Site"). The Site location is shown on Figure 1 and a Site plan is provided on Figure 2.

The following activities were conducted in June 2024:

- AKRF continued preparation of the draft Remedial Investigation Report (RIR).
- In an e-mail dated June 25, 2024, NYSDEC confirmed that the October 2023 Interim Remedial Measure Completion Report (IRMCR) can be issued as a final certified version for NYSDEC approval.
- AKRF coordinated with the NYSDEC Environmental Information Management System (EIMS) administrators to update the electronic data deliverables (EDD) and comply with the updated format.

The following activities are planned or have been completed in July 2024:

- AKRF will submit the draft RIR to NYSDEC.
- AKRF will submit the validated RI and Phase II data to the NYSDEC EQuIS database.
- AKRF submitted the final IRMCR to NYSDEC on July 1, 2024.

If you have any questions regarding the information presented herein, please contact me at (646) 388-9576.

Sincerely, AKRF, Inc.

duarina Barco

Adrianna Bosco Technical Director

Enc. Figure 1 – Site Location

cc (electronic copy only): Heidi Dudek – NYSDEC Johnathan Robinson – NYSDOH Kelly Biscuso – East 182 Street Associates, LLC George C. D. Duke – Connell Foley LLP Deborah Shapiro, Rebecca Kinal, Tim Larigan – AKRF

W:\Projects\210138 - 820 EAST 182ND STREET\Technical\Hazmat\BCP\MPRs\C203149.2024-07-10.JuneProgressReport.docx

FIGURES



