



Known for excellence.
Built on trust.

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

GZA GeoEnvironmental
of New York
324 South Service Road
Melville, NY 11747



MONTHLY PROGRESS REPORT

55 ECKFORD STREET

Brooklyn, NY 11222

Block 2698 Lot 32

BCP SITE NO. C224168

PERIOD: September 1, 2025, to September 30, 2025

REPORT DATE: October 7, 2025

GZA File No.: 41.0163263.10



PREPARED FOR:

55 ECKFORD ST, LLC

110-50 69th Avenue

Forest Hills, NY 11375

PREPARED BY:

GOLDBERG-ZOINO ASSOCIATES OF NEW YORK P.C.

D/B/A GZA GEOENVIRONMENTAL OF NEW YORK

324 South Service Road | Melville, NY 11747

(212) 594 - 8140

32 Offices Nationwide

www.gza.com



MONTHLY PROGRESS REPORT

55 Eckford Street, Brooklyn, NY
Brownfield Cleanup Program No. C224168

Monthly Progress Report
Period: September 1, 2025, to September 30, 2025

In accordance with the Brownfield Cleanup Agreement (C224168), dated November 21, 2024, this progress report was prepared to describe the remedial program activities at the 55 Eckford Street Site for the month of September 2025.

1. Actions Taken During the Reporting Period

- September 16, 2025, Submitted the Final Remedial Investigation Report

2. Actions Planned for the Next Reporting Period

- Revisions to the RAWP

3. Changes to the Scope of Work or Schedule – Current schedule

Task	Anticipated date (Month/Year)	Anticipated or Completed
Executed Brownfield Cleanup Agreement	November 2024	Completed
Citizen Participation Plan	November 2024	Completed
Remedial Investigation Work Plan (RIWP)	November 2024	Completed
NYSDEC Approval of the RIWP	December 2024	Completed
Remedial Investigation (RI) Field Activities	December 2024 – August 2025	On-going
Remedial Investigation Report to the NYSDEC	September 2025	Completed
Remedial Action Work Plan (RAWP) to the NYSDEC	October 2025	Anticipated
NYSDEC and NYSDOH Review and 45-day Comment Period	October to November 2025	Anticipated
Approval of RIR and RAWP, Issuance of Decision Document	November 2025	Anticipated
Pre-Construction Meeting with NYSDEC	December 2025	Anticipated

4. Sampling Results, Tests and Other Data Received during this Reporting Period

- None

5. Deliverables Submitted during the Reporting Period

- Monthly Progress Report, dated September 10, 2025
- Data Usability Summary Report for the additional samples

6. Unresolved Delays Encountered

- N/A



7. Efforts made to Mitigate Delays

- N/A

8. Citizen Participation Activities for the Reporting Period

- N/A

9. Citizen Participation Plan Actions Planned for the Next Reporting Period

- Revise and Resubmit Remedial Action Work Plan