



August 8th, 2016

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B, Section C
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report –June/July 2016
Ever-Nu Metal Products Co., Inc
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metals Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.

Project ID No: C224187

Reporting Period: June and July 2016

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period the following actions were completed:

- On June 14th, 2016, NYSDEC and NYSDOH transmitted comments from their review of the Draft Remedial Investigation Work Plan (RIWP).
- The revised RIWP was re-submitted to NYSDEC on July 01, 2016 and approved by NYSDEC and NYSDOH on August 01, 2016
- On July 01, 2016 the Draft Soil Vapor Extraction System Pilot Study Work Plan (SVEPSWP) was transmitted to NYSDEC and NYSDOH for review
- On July 21, 2016 and July 27, 2016, NYSDEC and NYSDOH transmitted comments from their review of the Draft SVEPSWP.
- The revised SVEPSWP was re-submitted to NYSDEC on August 02, 2016 and approved by NYSDEC and NYSDOH on August 03, 2016

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- Hard copies of all approved documents will be placed in the local document repositories.
- RIWP activities, including conducting the SVEPSWP, will be scheduled in conjunction with EverNu Metal Products Co., Inc., Hydrotech, HAKS, and NYSDEC.

Approved Activity Modifications:

Monthly Progress Report June/July 2016
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Brooklyn, New York 11215
DEC Site #224187

- None

Results of Sampling:

- None

Estimated Percentage of Project Completion:

- None

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None

Actions Undertaken to Resolve Delays:

- N/A

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- Hard copies of all approved documents will be placed in the local document repositories.