



Hydro Tech Environmental

Engineering and Geology, DPC

NYC Office
15 Ocean Avenue, 2nd Floor
Brooklyn, New York 11225
T (718) 636-0800 · F (718) 636-0900

Long Island Office
77 Arkay Drive, Suite G
Hauppauge, New York 11788
T (631) 462-5866 · F (631) 462-5877

WWW.HYDROTECHENVIRONMENTAL.COM

January 10, 2018

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B, Section C
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

**Re: Monthly Progress Report – December 2017
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187**

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.

Project ID No: C224187

Reporting Period: December 2017

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period, the following actions were completed:

- Transmitted to NYSDEC on December 27, 2017 the revised SVE IRM per NYSDEC comments communicated via email dated December 21, 2017.

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- Place the draft SVE Interim Remedial Measure (IRM) work plan in document repositories and distribute the fact sheet to the contact list
- NYSDEC approval of the RIR and SVE IRM (Feb 2018)
- Release of the RIR and SVE IRM to documents repositories
- Implementation of the SVE IRM



Approved Activity Modifications:

- None

Results of Sampling:

- Draft RIR was revised per NYSDEC comments letter dated on 3/27/2017 and was transmitted to NYSDEC 4/21/2017. NYSDEC and NYSDOH are still reviewing the Draft RIR. However, NYSDEC indicated that all laboratory analytical data packages associated with the RI were evaluated and are deemed acceptable.

Estimated Percentage of Project Completion:

- 63%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None

Actions Undertaken to Resolve Delays:

- None

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None

Please contact us if you have any questions or require further clarification.

Sincerely,

Hydro Tech Environmental Engineering and Geology, DPC

A handwritten signature in blue ink, appearing to read 'Tarek Z. Khouri', is written over a blue horizontal line.

Tarek Z. Khouri, P.E.
Principal Engineer

cc: James Moras (NYSDEC)
Dawn Hettrick (NYSDOH)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.)
George Duke (Brown, Sharlow, Duke, & Fogel, P.C.)
Paul Matli (Hydrotech Environmental)