



Hydro Tech Environmental

Engineering and Geology, DPC

NYC Office
15 Ocean Avenue, 2nd Floor
Brooklyn, New York 11225
T (718) 636-0800 · F (718) 636-0900

Long Island Office
77 Arkay Drive, Suite G
Hauppauge, New York 11788
T (631) 462-5866 · F (631) 462-5877

WWW.HYDROTECHENVIRONMENTAL.COM

February 09, 2018

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

**Re: Monthly Progress Report - January 2018
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187**

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.

Project ID No: C224187

Reporting Period: January 2018

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period the following actions were completed:

- NYSDEC approved the December 27, 2017 SVE IRM Work Plan on January 25, 2018 and announced that this SVE shall be the final remedy. NYSDEC issued the IRM Fact Sheet on January 5, 2018 announcing the start of a 30-day Public Comment period on January 10, 2018.
- A Fact Sheet was distributed via mail per a site contact list on January 9, 2018.
- The SVE IRM Work Plan was placed in the two documents repositories for this project on January 10, 2018.

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- Receive comments from the public on the proposed [Interim Remedial Measure](#) during the public comments period that is due to end on February 9, 2018
- Procurement and installation of the SVE system



Approved Activity Modifications:

- None

Results of Sampling:

- None

Estimated Percentage of Project Completion:

- 68%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None

Actions Undertaken to Resolve Delays:

- None

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting

Period:

- None

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None

Please contact us if you have any questions or require further clarification.

Sincerely,

Hydro Tech Environmental Engineering and Geology, DPC

A handwritten signature in blue ink, appearing to read 'Tarek Z. Khouri', is written over a blue horizontal line.

Tarek Z. Khouri, P.E.
Principal Engineer

cc: James Moras (NYSDEC) w/ Enc. (by email)
Dawn Hettrick (NYSDOH) w/ Enc. (by email)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.) w/ Enc. (by email)
George Duke (Brown, Duke, & Fogel, P.C.) w/ Enc. (by email)
Paul Matli (Hydro Tech Environmental)
Hydro Tech file 170324 w/ Enc.