

Monthly Progress Report No. 72
473 President Street and President Street Portfolio
Brooklyn, New York
Brownfield Cleanup Program Site Nos.: C224220 and C224309
Reporting Period: February 2022

1. Introduction

In accordance with the reporting requirements of the 20 August 2015 (amended 24 July and 4 November 2019) Brownfield Cleanup Agreement (BCA) for the 473 President Street site, and the 21 July 2020 BCA for the President Street Portfolio site, Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) prepared this monthly progress report, on behalf of 473 President LLC (the Volunteer), to summarize the work performed at 473 President Street and President Street Portfolio (469 President Street, and 532 Union Street) in Brooklyn, New York (the development site) in February 2022. This monthly report was prepared for two Brownfield Cleanup Program (BCP) sites because both sites comprise a single tax lot being redeveloped into a new building.

The approximately 50,845-square-foot (about 1.17 acres) development site is located in the Gowanus neighborhood of Brooklyn and is identified as Brooklyn Borough Tax Map, Block 440, Lot 1. Block 440 is bound by Union Street to the north, 3rd Avenue to the east, President Street to the south, and Nevins Street to the west. The Gowanus Canal is located about 350 feet to the west of the site. The site is currently vacant. A site location map is provided as Figure 1.

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period

Langan received comments to the Remedial Design Technical Memorandum from the New York State Department of Environmental Conservation (NYSDEC) and New York State Department of Health (NYSDOH) on 22 February 2022.

Langan prepared and submitted a Hazardous Waste Annual Report documenting disposal of three hazardous drums containing purged groundwater in 2021. The Hazardous Waste Annual Report is included as Attachment 1.

3. Actions Relative to the Site Anticipated for the Next Reporting Period

Langan will revise the Remedial Design Technical Memorandum to address NYSDEC and NYSDOH comments.

4. Approved Activity Modifications (changes of work scope and/or schedule)

None

5. Results of Sampling, Testing and Other Relevant Data

None.

6. Deliverables Submitted During This Reporting Period

The Hazardous Waste Annual Report for 2021 was submitted to the NYSDEC Division of Materials Management on 28 February 2022.

7. Information Regarding Percentage of Completion

This BCP project is less than 35% complete.

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

9. Citizen Participation (CP) Plan Activities during This Reporting Period

None


10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period

None

11. Miscellaneous Information


None

FIGURES



NOTES:

1. BASEMAP ADAPTED FROM UNITED STATES GEOLOGICAL SURVEY (USGS) 7.5-MINUTE SERIES TOPOGRAPHICAL MAPS, JERSEY CITY, NJ AND BROOKLYN, NY QUADRANGLES, DATED 2016.



LANGAN

Langan Engineering, Environmental, Surveying,
Landscape Architecture and Geology, D.P.C.
21 Penn Plaza, 360 West 31st Street, 8th Floor
New York, NY 10001

T: 212.479.5400 F: 212.479.5444 www.langan.com

Project

**473 PRESIDENT STREET AND
PRESIDENT STREET PORTFOLIO**

BLOCK No. 440, LOT No. 1
BROOKLYN

KINGS

NEW YORK

Figure Title

**DEVELOPMENT
SITE LOCATION
MAP**

Project No.

170361303

Date

2/11/2021

Drawn By

VDP

Checked By

PM

Figure No.

1

Sheet 1 of 1