

Monthly Progress Report No. 8
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
January 2023

Activities Completed during the Reporting Period

No work was completed at the Site in the month of January.

Modifications to Work Plan and/or Schedule

The Participants are in negotiations for the sale of the Site which has delayed implementation of the investigation and preparation of the RAWP.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Following negotiations for the sale of the Site, a revised project schedule will be provided to NYSDEC.