



revised SRIWP is pending finalization.

**6. Information Regarding Percentage of Completion**

The remedial investigation/design phase is 75% complete pending revision of the RAWP based on supplemental investigation results.

**7. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts**

None.

**8. Community Participation (CP) Plan Activities during This Reporting Period**

No CP activities occurred during this reporting period.

**9. Activities Anticipated in Support of the CP Plan for the Next Reporting Period:**

A second 45-day public comment period on the revised RAWP, which will address comments received from NYSDEC on 26 February 2024, is anticipated to start during the next reporting period.

**10. Miscellaneous Information**

None.

**Figures**

Figure 1 – Site Condition Map

