

MONTHLY STATUS REPORT #3

Reporting Period: May 1, 2026, through May 31, 2026

BCP Site No: C224436

Site Name: United China & Decorating Company Site

Site Address: 60 North 1st Street, Brooklyn, New York 11249

This report summarizes the activities conducted at the United China & Decorating Company Site from May 1, 2026, to May 31, 2026.

Progress Update:

- No activities occurred onsite.

As part of the remedial program, to evaluate the remedy with respect to green and sustainable remediation principles, an environmental footprint analysis was completed. The environmental footprint analysis was completed using an accepted environmental footprint analysis calculator, SEFA (Spreadsheets for Environmental Footprint Analysis, USEPA). Water consumption, greenhouse gas emissions, renewable and non-renewable energy use, waste reduction, and material use were estimated, and goals for the project related to these green and sustainable remediation metrics. The following footprint was calculated at the Site between May 1, 2026, and May 31, 2026.

- As no work was conducted onsite, it was estimated that approximately 0 pounds of greenhouse gas emissions (GHG) emissions (carbon dioxide equivalents of global warming potential), 0 pounds of NO_x emissions, 0 pounds of SO_x emissions, 0 pounds of particulate matter (PM) emissions, and 0 pounds of hazardous air pollutants (HAPs) were emitted during the monthly reporting period at the Site.

Problems or Delays Encountered:

None.

Citizen Participation Activities for Reporting Period:

None.

Citizen Participation Activities for Next Reporting Period:

None.

Planned Activities for the Next Reporting Period:

Submission of RIWP or RAWP pending on NYSDOH/NYSDEC

Project Schedule

Scope of Work	Timeline
Remedial Investigation Work Plan (RIWP) or Remedial Action Work Plan (RAWP) Submittal	May 2026
Public Comment Period for RIWP or RAWP Initiation	June-July 2026
Public Comment Period for RIR and RAWP Ends	September 2026
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	Late 2026
Begin Implementation of RAWP	2027
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2027
Certificate of Completion and Fact Sheet	2027