

## MONTHLY STATUS REPORT #2

**Reporting Period:** February 1, 2026, through March 1, 2026

**BCP Site No:** C224437

**Site Name:** 68-72 Freeman Street Site

**Site Address:** 68-72 Freeman Street, Brooklyn, New York 11222

This Report summarized the activities conducted at the 68-72 Freeman Street Site from February 1, 2026, to March 1, 2026.

### Progress Update:

- No activities occurred onsite.

As part of the remedial program, to evaluate the remedy with respect to green and sustainable remediation principles, an environmental footprint analysis was completed. The environmental footprint analysis was completed using an accepted environmental footprint analysis calculator, SEFA (Spreadsheets for Environmental Footprint Analysis, USEPA). Water consumption, greenhouse gas emissions, renewable and non-renewable energy use, waste reduction, and material use were estimated, and goals for the project related to these green and sustainable remediation metrics. The following footprint was calculated at the Site between February 1, 2026, and March 1, 2026.

- As no work was conducted onsite, it was estimated that approximately 0 pounds of greenhouse gas emissions (GHG) emissions (carbon dioxide equivalents of global warming potential), 0 pounds of NO<sub>x</sub> emissions, 0 pounds of SO<sub>x</sub> emissions, 0 pounds of particulate matter (PM) emissions, and 0 pounds of hazardous air pollutants (HAPs) were emitted during the monthly reporting period at the Site.

### Problems or Delays Encountered:

None.

### Citizen Participation Activities for Reporting Period:

None.

**Citizen Participation Activities for Next Reporting Period:**

None.

**Planned Activities for the Next Reporting Period:**

Implementation of RIWP.

**Project Schedule**

<b>Scope of Work</b>	<b>Timeline</b>
Remedial Investigation Work Plan (RIWP) Approval	February-March 2026
Remedial Investigation (RI)	March 2026
Draft RIR and RAWP Submittal to NYSDEC	April-May 2026
45-day Public Comment Period for RIR and RAWP Initiation	June 2026
Public Comment Period for RIR and RAWP Ends	August 2026
Final RIR and RAWP Submitted/DEC Approves and Issues Decision Document	August 2026
Begin Implementation of RAWP	August 2026
Site Management Plan (SMP) and Final Engineering Report Submittal to NYSDEC	2027
Certificate of Completion and Fact Sheet	2027