



Consolidated Edison Company  
of New York, Inc.  
31-01 20th Avenue  
Long Island City NY 11105-2048  
www.conEd.com

October 1, 2007

RECEIVED

OCT 09 2007

OFFICE OF  
GENERAL COUNSEL

VIA DHL #69058598545

Bryan Wong  
Project Manager  
Division of Environmental Remediation  
New York State Department  
of Environmental Conservation  
47-40 21<sup>st</sup> Street  
Long Island City, New York 11101

RE: Monthly Progress Report for September 2007  
Brownfield Site Cleanup Agreement Index No. W2-1064-05-05  
Site # C231047  
Astor Substation Project Site, New York, New York

Dear Mr. Wong:

In accordance with Paragraph XI. of the above-referenced Agreement, enclosed please find the twenty-seventh (27th) Monthly Progress Report (with Attachments) addressing Remedial Action (RA) - related activities that were conducted during September 2007.

Please call me at (718) 204-4219 if there are any questions concerning this report.

Very truly yours,

David B. Rubin  
Project Manager – Remediation Programs  
Environment, Health, and Safety

Enclosure

cc: Ms. Jane O'Connell, NYSDEC Region II  
Mr. Larry S. Eckhaus, NYSDEC Albany ✓  
Mr. Gary Litwin, NYSDOH  
Mr. Barry Cohen  
Mr. Michael Wilcken, Esq.

**MONTHLY PROGRESS REPORT #27**  
**REMEDIAL ACTION (RA)**  
**ASTOR SUBSTATION PROJECT SITE**  
Reporting Period September 2007

**I. Actions Relative to the Site During Reporting Period**

- On September 25, 2007, Con Edison and NYSDEC were in communication regarding the status of backfill transport and placement at the Site.

**II. Sampling and Test Results Received During Reporting Period Including Quality Assurance/Quality Control Information**

- None.

**III. Actions Scheduled for October 2007**

- Submit an updated On-Site RA Report Certifications page once the last load of clean backfill material is delivered to the project site.

**IV. Percentage of Completion**

- RA field activities 100% complete.

**V. Unresolved Delays and Mitigation Measures**

- NONE.

**VI. Approved Activity Modifications (work scope and/or schedule)**

- NONE.

**VII. Activities Undertaken in Support of the Citizen Participation Plan**

- NONE.