



Consolidated Edison Company  
of New York, Inc.  
31-01 20th Avenue  
Long Island City NY 11105-2048  
www.conEd.com

January 3, 2008

VIA DHL #53115468943

Bryan Wong  
Project Manager  
Division of Environmental Remediation  
New York State Department  
of Environmental Conservation  
47-40 21<sup>st</sup> Street  
Long Island City, New York 11101

RE: Monthly Progress Report for December 2007  
Brownfield Site Cleanup Agreement Index No. W2-1064-05-05  
Site # C231047  
Astor Substation Project Site, New York, New York

Dear Mr. Wong:

In accordance with Paragraph XI. of the above-referenced Agreement, enclosed please find the thirtieth (30th) Monthly Progress Report (with Attachments) addressing Remedial Action (RA) - related activities that were conducted during December 2007.

Please call me at (718) 204-4219 if there are any questions concerning this report.

Very truly yours,

David B. Rubin  
Project Manager – Remediation Programs  
Environment, Health, and Safety

Enclosure

cc: Ms. Jane O'Connell, NYSDEC Region II  
Mr. Larry S. Eckhaus, NYSDEC Albany ✓  
Mr. Gary Litwin, NYSDOH  
Mr. Barry Cohen  
Mr. Michael Wilcken, Esq.

**MONTHLY PROGRESS REPORT #30**  
**REMEDIAL ACTION (RA)**  
**ASTOR SUBSTATION PROJECT SITE**  
Reporting Period December 2007

**I. Actions Relative to the Site During Reporting Period**

- Con Edison submitted proposed revisions to the Notice of Certificate of Completion for DEC review/approval on December 31, 2007.

**II. Sampling and Test Results Received During Reporting Period Including Quality Assurance/Quality Control Information**

- None.

**III. Actions Scheduled for January 2008**

- Finalize Notice of Certificate of Completion and file with the New York County Clerk's office.

**IV. Percentage of Completion**

- RA field and reporting activities 100% complete.

**V. Unresolved Delays and Mitigation Measures**

- NONE.

**VI. Approved Activity Modifications (work scope and/or schedule)**

- NONE.

**VII. Activities Undertaken in Support of the Citizen Participation Plan**

- Distributed a Fact Sheet, indicating that remediation requirements have been achieved at this Brownfield Site and that a Certificate of Completion has been issued to Con Edison, on December 27, 2007.