



Consolidated Edison Company
of New York, Inc.
31-01 20th Avenue
Long Island City NY 11105-2048
www.conEd.com

December 3, 2007

VIA DHL #53115471146

Bryan Wong
Project Manager
Division of Environmental Remediation
New York State Department
of Environmental Conservation
47-40 21st Street
Long Island City, New York 11101

RE: Monthly Progress Report for November 2007
Brownfield Site Cleanup Agreement Index No. W2-1064-05-05
Site # C231047
Astor Substation Project Site, New York, New York

Dear Mr. Wong:

In accordance with Paragraph XI of the above-referenced Agreement, enclosed please find the twenty-ninth (29th) Monthly Progress Report (with Attachments) addressing Remedial Action (RA) - related activities that were conducted during November 2007.

Please call me at (718) 204-4219 if there are any questions concerning this report, or whether you need any additional assistance to facilitate issuance of a Certificate of Completion this calendar year.

Very truly yours,

David B. Rubin
Project Manager – Remediation Programs
Environment, Health, and Safety

Enclosure

cc: Ms. Jane O'Connell, NYSDEC Region II
Mr. Larry S. Eckhaus, NYSDEC Albany ✓
Mr. Gary Litwin, NYSDOH
Mr. Barry Cohen
Mr. Michael Wilcken, Esq.

RECEIVED
DEC 10 2007
OFFICE OF
GENERAL COUNSEL

MONTHLY PROGRESS REPORT #29
REMEDIAL ACTION (RA)
ASTOR SUBSTATION PROJECT SITE
Reporting Period November 2007

I. Actions Relative to the Site During Reporting Period

- On November 13, 2007, Con Edison submitted updated sections of the On-Site RA Report (RAR) addressing backfill, Quality Assurance/Quality Control, and the Certifications page.

II. Sampling and Test Results Received During Reporting Period Including Quality Assurance/Quality Control Information

- None.

III. Actions Scheduled for December 2007

- Provide additional support, as needed, to facilitate issuance of a Certificate of Completion.

IV. Percentage of Completion

- RA field and reporting activities 100% complete.

V. Unresolved Delays and Mitigation Measures

- NONE.

VI. Approved Activity Modifications (work scope and/or schedule)

- NONE.

VII. Activities Undertaken in Support of the Citizen Participation Plan

- Submitted a draft Fact Sheet, indicating that remediation requirements have been achieved at this Brownfield Site, on November 19, 2007.