



LAUREL ENVIRONMENTAL GEOSCIENCES, DPC

53 WEST HILLS ROAD • HUNTINGTON STATION, NEW YORK • 11746

PHONE: (631) 673-0612 • FAX: (631) 427-5323

WWW.LAURELENV.COM

August 2022

**Progress Report; 27-09 40th Avenue Site, Queens County, Long Island City, NY 11101
– Site Number C241241**

Background

In accordance with Article XI – Progress Reports of the Brownfield Cleanup Agreement (“BCA”) for the above referenced site, **Laurel Environmental Geosciences, DPC**. (“**Laurel**”) prepared this progress report on behalf of 40th Ave Dutch Kills Realty LLC (“Volunteer”), to summarize the work performed at the site between July 10, 2022, and August 10, 2022.

The Volunteer entered into a BCA with the NYSDEC on April 14, 2020, to investigate and remediate the approximately 0.4-acre site (Block 397, Lots 33, 35, and 39). Following a Remedial Investigation Report (“RIR”) by Athenica Environmental Services, Inc., dated August 2019, a supplemental remediation investigation (“SRI”) was developed by **Laurel** to address the data gaps in the Remedial Investigation. The SRI report was approved by the NYSDEC on June 17, 2020. To address the contamination at the Site, a remedial action work plan (“RAWP”) was developed by The Chazen Companies and approved by the NYSDEC on May 26, 2021.

Work Conducted During This Period

No work was conducted during this reporting period.

Approved Modifications to the RAWP During This Period

No modifications to the RAWP have been proposed or made during this reporting period.

Future Implementation of the RAWP

Implementation of the RAWP is anticipated to begin around September 2022.

Results of Sampling, Testing, or Other Relevant Data

No testing was performed during this reporting period.

Deliverables Submitted During this Reporting Period

No deliverables were submitted during this reporting period.

Percentage of RAWP Implemented

0% complete.

Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None during this period.

Community Participation (CP) Plan Activities During This Reporting Period

None during this period.

Activities Anticipated in Support of the CP Plan for the Next Reporting Period

None anticipated.

Miscellaneous Information

Remedial design testing is anticipated to occur in August 2022.

Respectfully submitted,

Laurel Environmental Geosciences, DPC.

A handwritten signature in blue ink, appearing to read "Jamie Burgher", with a long, sweeping flourish extending to the right.

Jamie Burgher
Project Manager, Geologist III