

---

## **MSR 10: MONTHLY STATUS REPORT, 10-16 Beach 19<sup>th</sup> Street (C241276): BCP Work Activities for May 2026**

From: Caroline Clark, Gallagher Bassett Technical Services (GBTS)      caroline\_clark@gbtpa.com

To:    Erick Bower, NYSDEC      erick.bower@dec.ny.gov  
      Scarlett McLaughlin, NYSDOH      scarlett.mclaughlin@health.ny.gov  
      Michele Dolan, NYSDOH      michele.dolan@health.ny.gov  
      Jane O'Connell, NYSDEC      jane.oconnell@dec.ny.gov  
      Scott Deyette, NYSDEC      scott.deyette@dec.ny.gov  
      William Bennett, NYSDOH      william.bennett@dec.ny.gov

CC:    Richard Hooker, GBTS      richard\_hooker@gbtpa.com  
      Erick Salazar, GBTS      erick\_salazar@gbtpa.com  
      Caroline Clark, GBTS      caroline\_clark@gbtpa.com  
      Jeff Fox, Foxy Development LLC      jfox@foxymanagement.com  
      Joanna Choinska, Foxy Development LLC      joanna@foxymanagement.com  
      Tristan Nadal, Points Five LLC      tnadal@pointsfive.com  
      Dale Desnoyers, Allen & Desnoyers LLP      dale@allendesnoyers.com

RE:    Monthly Status Report for 10-16 Beach 19<sup>th</sup> Street BCP Site, Far Rockaway, Queens

Remedial services have been performed in accordance with the NYSDEC-approved Remedial Investigation Work Plan (RIWP, November 2024) and the Supplemental Remedial Investigation Work Plan (SRIWP, October 2025), under the supervision of qualified personnel from Gallagher Bassett Technical Services (GBTS).

**A) Overview of Remedial Services Completed During Reporting Period:**

No remedial services were conducted during the reporting period.

**B) Locations of Work and Quantities of Material Imported and Exported:**

No work was completed during the reporting period. No material was imported or exported.

**C) Sampling Events:**

No samples were collected during the reporting period.

**D) General Compliance with Governing Documents:**

There were no significant deviations from the RIWP or SRIWP, or encountered problems. No complaints were received.

**E) Upcoming Work**

The public comment period for the RAWP ends June 3, 2026. It is anticipated that closing will take place in late June 2026 and mobilization for construction in July 2026.