# **Monthly Progress Report No. 28**

990-1026 Rossville Avenue Staten Island, NY 10309 Brownfield Cleanup Program Site No. C243043 Reporting Period: June 2023

#### 1. Introduction

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) is submitting this monthly progress report on behalf of Allied Rossville LLC and in accordance with the 10 August 2020 Brownfield Cleanup Agreement (BCA). This monthly progress report summarizes work performed at 990-1026 Rossville Avenue (the "Site") for the month of June 2023.

The ±66,700-square-foot site is located at 990-1026 Rossville Avenue in Staten Island, New York and is identified as Block 7054, Lot 518 on the New York City Tax Map. The Site is bound to the north by three two-story residential buildings, to the east by Rossville Avenue followed by a two-story mixed-use residential/commercial building and a two-story residential building, to the south by Grafe Street followed by three two-story townhouse buildings associated with the Woodbrooke Estates residential community, and to the west by asphalt-paved tennis courts that are part of the Woodbrooke Estates residential community. The Site consists of a one-story shopping center that was constructed in 1990 and is currently occupied by a nail salon (formerly a dry cleaner), liquor store, beauty salon, karate studio, ice cream parlor, grocery store, restaurant, bagel shop, laundromat, pizzeria, and a vacant former restaurant. A site location map is attached as Figure 1.

# 2. Remedial Actions Relative to the Site during this Reporting Period

NYSDEC approved the final Construction Completion Report (CCR) and Interim Site Management Plan (ISMP) for the sub-slab depressurization system (SSDS) on 20 June 2023. Langan submitted copies of the final CCR to the repositories on 21 June 2023.

Langan addressed NYSDEC and NYSDOH comments on the figures presented in the Remedial Action Work Plan (RAWP) and resubmitted the draft RAWP on 30 June 2023.

#### 3. Actions Relative to the Site Anticipated for the Next Reporting Period

A Fact Sheet for the RAWP was distributed and a 45-day public comment period commenced on 5 July 2023. Langan mailed copies of the Fact Sheet to the site contact list and provided copies of the draft RAWP to the repositories. Langan will address comments to the draft Remedial Investigation Report (RIR) and any remaining comments to the draft RAWP when received.

The next quarterly SSDS operation, maintenance, and monitoring (OM&M) inspection will be completed in July 2023.

#### 4. Approved Activity Modifications (changes of work scope and/or schedule)

None

# 5. Results of Sampling, Testing and Other Relevant Data

None

#### 6. Deliverables Submitted During This Reporting Period

Langan submitted the revised draft RAWP on 30 June 2023.

## 7. Information Regarding Percentage of Completion

The BCP project is about 50% complete.

# 8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and Mitigation Efforts

None

## 9. Citizen Participation Plan Activities during This Reporting Period

None

# 10. Activities Anticipated in Support of the CPP for the Next Reporting Period

A Fact Sheet for the RAWP was distributed and a 45-day public comment period commenced on 5 July 2023. Langan mailed copies of the Fact Sheet to the site contact list and provided copies of the draft RAWP to the repositories.

#### 11. Miscellaneous Information

None

\\langan.com\\data\\PAR\\data5\100849501\\Project Data\\_Discipline\\Environmenta\\Correspondence\\Monthly Reports\\28 - June 2023\\\990 Rossville Avenue - BCP Progress Report 28 docx

