

Principals

Anthony Castillo, PE
Fuad Dahan, PhD, PE, LSRP
Franz W. Laki, PE
John M. Nederfield, PE
Justin M. Protasiewicz, PE
Jose M. Rodriguez, PE
Michael St. Pierre, PE

October 25, 2024 *via email: Michael.Squire@dec.ny.gov*

Michael Squire, Assistant Engineer
New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau C
625 Broadway
Albany, New York 12233

RE: **Remedial Action Work Plan, Addendum No. 1**
 Sun Valley Nursery Filling Station Site
 136-140 Croton Avenue
 Ossining, Westchester County, NY
 BCP No. C360207
 SESI Project No. 12060

Dear Mr. Squire:

This Addendum (Addendum No. 1) has been prepared to update SESI's October 2024 Remedial Action Work Plan (RAWP) for the Site. The New York State Department of Environmental Conservation (NYSDEC) issued the Decision Document for the Site in October 2024. In accordance with Section 4.2.3 of the RAWP, the following Remedial Action Schedule has been updated. The schedule includes estimates of time required to complete the activities associated with the remedial action.

Remedial Action Schedule	
Activity	Date
RIR submission	November 2023
RAWP Submission	December 2023
Start of RAWP Public Comment period	July 2024
NYSDEC approves RAWP and issues decision document	October 2024
Start of remedial work (SOE, soil removal, etc.)	November 2024
Completion of Soil Excavation	April 2025
Submission of Environmental Easement and SMP	April 2025
Draft FER, submit FER to NYSDEC	May 2025

Remedial Action Schedule	
Activity	Date
Certificate of Completion	June 2025

Sincerely,

SESI CONSULTING ENGINEERS



James Vander Vliet, PE
Sr. Project Engineer

EC:

Joe Apicella, MacQuesten