



C&S Companies
499 Colonel Eileen Collins Blvd
Syracuse, NY 13212
p: (315) 455-2000
www.cscos.com

REMEDIAL INVESTIGATION
MONTHLY PROGRESS REPORT
FOR
SOUTH SALINA STREET PARCELS
1081 SOUTH SALINA STREET
CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

NYSDEC SITE NO. C734140

PROGRESS REPORT #3
REPORTING PERIOD: JANUARY 2020

Introduction

This progress report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

Remedial Investigation Work Completed During Reporting Period:

No site investigation work was performed during this period.

Remedial Investigation Yet to be Completed:

The field work outlined in the Remedial Investigation Work Plan for the Site is complete.

Deliverables Completed and Submitted:

The following work plans, reports, and other deliverables were completed during this reporting period:

- The Interim Site Management Plan (ISMP) was amended per Department comments and re-submitted on 1-3-2020. A second round of comments were provided on 2-6-20. We are currently reviewing those comments and plan to resubmit the ISMP in the next week.
- C&S submitted the RI Report on 1-23-20.
- C&S upload the laboratory data to EQuIS.

Work to be Completed Next Reporting Period:

The following is a list of work that is anticipated to be during the next month:

- C&S is preparing the Alternatives Analysis and Remedial Work Plan (AA/RWP).

Percentage Complete and Delays Encountered / Anticipated:

The Remedial Investigation is complete.

Sincerely,

C&S ENGINEERS, INC.

A handwritten signature in black ink, appearing to read "Matt L. Walker", written over the printed name.

Matthew L. Walker

Senior Project Environmental Scientist

cc: file