



REMEDIAL INVESTIGATION
MONTHLY PROGRESS REPORT
FOR
SOUTH SALINA STREET PARCELS
1081 SOUTH SALINA STREET
CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

NYSDEC SITE NO. C734140

PROGRESS REPORT #12
REPORTING PERIOD: NOVEMBER 2020

Introduction

This progress report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

Remedial Investigation Work Completed During Reporting Period:

No site investigation work was performed during this period.

Remedial Investigation Yet to be Completed:

The field work outlined in the Remedial Investigation Work Plan for the Site is complete.

Deliverables Completed and Submitted:

No work plans, reports, or other deliverables were completed during this reporting period.

Work to be Completed Next Reporting Period:

C&S will notify the Department when the construction schedule has been formalized. This is expected to be Spring 2021.

Percentage Complete and Delays Encountered / Anticipated:

The Remedial Investigation is complete.

Sincerely,

C&S ENGINEERS, INC.

Matthew L. Walker
Senior Project Environmental Scientist

cc: file