



C&S Companies
499 Colonel Eileen Collins Blvd
Syracuse, NY 13212
p: (315) 455-2000
www.cscos.com

REMEDIAL INVESTIGATION
MONTHLY PROGRESS REPORT
FOR
SOUTH SALINA STREET PARCELS
1081 SOUTH SALINA STREET
CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

NYSDEC SITE NO. C734140

PROGRESS REPORT #21
REPORTING PERIOD: AUGUST 2022

Introduction

This progress report has been prepared to inform the NYS Department of Environmental Conservation (“NYSDEC”) on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

Deliverables Completed and Submitted:

No work plans, reports, or other deliverables were completed during this reporting period.

Work to be Completed Next Reporting Period:

Construction began on June 6, 2022. Security fencing was installed and a large portion of the stumps were removed. Work was delayed while geotechnical information was generated. Work resumed in early August, focusing on topsoil stripping. Work was delayed again in late August to further investigate utilities. Work has not resumed.

C&S will continue to provide full time construction observation and air monitoring.

Percentage Complete and Delays Encountered / Anticipated:

The Remedial Investigation is complete.

Sincerely,

C&S ENGINEERS, INC.

A handwritten signature in black ink that reads 'Matt 2 Walker'.

Matthew L. Walker
Senior Project Environmental Scientist

cc: file