



C&S Companies
499 Colonel Eileen Collins Blvd
Syracuse, NY 13212
p: (315) 455-2000
www.cscos.com

REMEDIAL INVESTIGATION

MONTHLY PROGRESS REPORT

FOR

SOUTH SALINA STREET PARCELS

1081 SOUTH SALINA STREET

CITY OF SYRACUSE, ONONDAGA COUNTY, NEW YORK

NYSDEC SITE No. C734140

PROGRESS REPORT #23

REPORTING PERIOD: OCTOBER 2022

Introduction

This progress report has been prepared to inform the NYS Department of Environmental Conservation ("NYSDEC") on the progress of the investigation of the South Salina Street Parcels Site in Syracuse, New York. The Site is in the Brownfield Cleanup Program.

Deliverables Completed and Submitted:

No work plans, reports, or other deliverables were completed during this reporting period.

Work Completed During Reporting Period:

- Underground stormwater retention system is substantially complete. Three soil samples were collected from beneath the system, prior to backfilling. The samples were requested by DEC to document conditions. A data summary will be provided.
- The stormwater collection system is substantially complete.
- Soil stabilization in the areas of the proposed buildings commenced and is expected to be completed in the coming days.
- Stockpiled contaminated soil continues to be shipped offsite for landfill disposal.
- The network of groundwater monitoring wells was sampled on September 30, 2022. A data summary will be provided.

Work to be Completed Next Reporting Period:

Contractor will continue to load out soil for disposal.


C&S will continue to provide full time construction observation and air monitoring.

Percentage Complete and Delays Encountered / Anticipated:

The Remedial Investigation is complete.

Sincerely,

C&S ENGINEERS, INC.

A handwritten signature in black ink, appearing to read "Mat 2 Walker", written over the printed name.

Matthew L. Walker
Senior Project Environmental Scientist

cc: file