FAYETTE MANLIUS, LLC

Submitted By: Luke P. McKenney



Date: 8/10/2022

FAYETTE MANLIUS, LLC., MONTHLY STATUS REPORT

332 FAYETTE: BCP SITE NO. C734153 Date: August 10, 2022 Reporting Period: 7/11/22 – 8/10/22 Report No. 7 Tasks accomplished this reporting period Received and in process of reviewing Data Validation package completed by independent validator. Re-scheduled interior drain cleaning/exterior drain investigation August. (See note below). 2 Tabulated all soil/groundwater data relating to work completed at the Site. 3 4 Received DRAFT survey for all environmental data points, in process of QA/QC review and comment. Initiated DRAFT RI Report 5 Continued to keep Site secure via temporary fence. Notes-Client prefers to complete interior drain cleaning/exterior drain investigation until after Real Estate Closing, expected in August 2022. Goals for next reporting period Based on review of all available data, evaluate if surface water sampling is deemed necessary. 2 Complete interior drain work described above, for August. Complete DRAFT RI report for internal (Ambient) QA/QC review. 3 4 Complete all survey work and develop groundwater flow direction maps Modifications: None