



OBG | There's a way

April 25, 2017

**Mr. Frank Sowers, P.E.**  
NYSDEC, Region 8  
6274 East Avon-Lima Road  
Avon, NY 14414-9519

RE: Monthly Report No. 14 – March 2017  
Portion of Former Vacuum Oil Refinery BCP; Site No. C828190  
FILE: 11862/61157

Dear Mr. Sowers:

This letter presents the Monthly Status Report for the period of March 1 to March 31, 2017 for the Portion of Former Vacuum Oil BCP Site (#C828190) in the City of Rochester, New York. Status reports for the work performed at the Site are a requirement of the Brownfield Cleanup Agreement (BCA) (Site No. C828190) dated April 6, 2015 between City of Rochester (City) and the New York State Department of Environmental Conservation (NYSDEC). This monthly Status Report provides a summary of information completed during January 2017.

**1. Actions Performed relative to the Site During the previous calendar month (March 2017):**

- a. No activities performed during March 2017.

**2. Anticipated actions relative to the Site during the current calendar month (March 2017):**

- a. No activities planned for April 2017.

**3. Approved activity modifications (changes of work scope and/or schedule)**

- a. There were no activity modifications during March 2017.

**4. Results of sampling, test, or data**

- a. Discrepancies have been discovered in the revised and/or reissued laboratory reports and EDDs for several SDGs, received during January, February, and March 2017.
- b. To eliminate multiple reissued/revised laboratory data packages and EDDs, additional analytical laboratory packages and EDDs are currently being compiled and/or revised by the laboratory and will be submitted with future Monthly Status Reports when they have been deemed correct and complete.

**5. Information regarding percentage of completion**

- a. The field work is approximately 90% complete.



**6. Unresolved delays encountered or anticipated**

- a. There have been previous delays in receiving complete data packages and EDDs from the analytical laboratory due to some system upgrades at the laboratory. OBG continues to work with the laboratory to resolve the delays.

**7. Activities undertaken in support of the Citizen Participation Plan or anticipated in the next reporting period**

- a. No CPP activities have occurred during this reporting period.

Should you have any questions pertaining to this monthly progress report please contact Joe Biondolillo of the City of Rochester at 585-428-6649 or via email at [BiondJ@CityofRochester.gov](mailto:BiondJ@CityofRochester.gov).

Very truly yours,  
O'BRIEN & GERE ENGINEERS, INC.



**Anthony M. DiNardo, P.E.**  
Senior Project Engineer

cc: Joseph Biondolillo, City of Rochester  
Deborah Wright, CPG, OBG

I:\Rochester-C.11862\61157.Vacuum-Oil-Bcp\Corres\to\_NYSDEC\_2017\No\_14\_Mar\_2017\00-Progress\_Report.docx

