



MONTHLY PROGRESS REPORT

DATE ISSUED: October 9, 2023
PERIOD COVERED: September 2023
SITE NO.: C828213
SITE NAME: 1560 Lake Avenue Site
SITE ADDRESS: 1560 Lake Avenue
CITY: Rochester
COUNTY: Monroe

ACTIONS PERFORMED DURING REPORTING PERIOD:

Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

None.

Interim Site Management Plan (ISMP)

None.

Interim Remedial Measures (IRMs)

Commenced a second phase of fieldwork associated with the Cover System IRM.

Coordinated the next phase of fieldwork associated with In-Situ Bioremediation Oxygen Injection System IRM.

Other

None.

ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:

RI/RAA

Continue working on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

Interim Site Management Plan (ISMP)

None.

IRMs

Continue fieldwork associated with the Cover System IRM.

Commence the next phase of fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM.

Other

None.

APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):

RI/RAA

None.

IRMs

Some deviations to the Cover System IRM scope were identified, and as of the date of this report, most have been approved.

RESULTS OF SAMPLING OR DATA RECEIVED:

RI/RAA

None.

IRMs

None.

% OF COMPLETION:

RI/RAA

The RI/RAA is 71% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is approximately 25% complete.

The Cover System IRM is approximately 75% complete.

UNRESOLVED DELAYS (Encountered or Anticipated):

None.

EFFORTS MADE TO MITIGATE DELAYS:

None.

CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):

None.

Attachments: None.