



MONTHLY PROGRESS REPORT

DATE ISSUED: November 9, 2023

PERIOD COVERED: October 2023

SITE NO.: C828213

SITE NAME: 1560 Lake Avenue Site

SITE ADDRESS: 1560 Lake Avenue

CITY: Rochester

COUNTY: Monroe

ACTIONS PERFORMED DURING REPORTING PERIOD:

Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

None.

Interim Site Management Plan (ISMP)

None.

Interim Remedial Measures (IRMs)

Commenced a second phase of fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM.

Other

None.

ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:

RI/RAA

Continue working on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

Interim Site Management Plan (ISMP)

None.

IRMs

Continue fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM.

Commence the next phase of fieldwork associated with the Cover System IRM.

Other

None.

APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):

RI/RAA

None.

IRMs

None.

RESULTS OF SAMPLING OR DATA RECEIVED:

RI/RAA

None.

IRMs

None.

% OF COMPLETION:

RI/RAA

The RI/RAA is 71% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is approximately 50% complete.

The Cover System IRM is approximately 75% complete.

UNRESOLVED DELAYS (Encountered or Anticipated):

None.

EFFORTS MADE TO MITIGATE DELAYS:

None.

CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):

None.

Attachments: None.