



## MONTHLY PROGRESS REPORT

**DATE ISSUED: March 8, 2024**  
**PERIOD COVERED: February 2024**  
**SITE NO.: C828213**  
**SITE NAME: 1560 Lake Avenue Site**  
**SITE ADDRESS: 1560 Lake Avenue**  
**CITY: Rochester**  
**COUNTY: Monroe**

### **ACTIONS PERFORMED DURING REPORTING PERIOD:**

#### Remedial Investigation/Remedial Alternatives Analysis (RI/RAA)

Worked on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

#### Site Management Plan (SMP)

None.

#### Interim Remedial Measures (IRMs)

Continued fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM. This included start up and effectiveness monitoring

#### Other

None.

### **ANTICIPATED ACTIONS FOR THE NEXT REPORTING PERIOD:**

#### RI/RAA

Continue working on RI/RAA Report components as outlined in Section 5.0 of the December 2019 RI/RAA Work Plan.

#### Site Management Plan (SMP)

Continue working on a revised SMP.

#### IRMs

Continue fieldwork associated with the In-Situ Bioremediation Oxygen Injection System IRM. This includes RG&E service connection to the recently-installed electric panel and wiring, and subsequent start up.

#### Other

None.

**APPROVED ACTIVITY MODIFICATIONS (Change of Work Scope and/or Schedule):**

RI/RAA

None.

IRMs

None.

**RESULTS OF SAMPLING OR DATA RECEIVED:**

RI/RAA

None.

IRMs

None.

**% OF COMPLETION:**

RI/RAA

The RI/RAA is 75% complete.

IRMs

The In-Situ Bioremediation Oxygen Injection System IRM is approximately 75% complete.

The Cover System IRM is approximately 95% complete.

**UNRESOLVED DELAYS (Encountered or Anticipated):**

None.

**EFFORTS MADE TO MITIGATE DELAYS:**

None.

**CITIZEN PARTICIPATION ACTIVITIES (Completed and Anticipated):**

None.

**Attachments:** None.