

*Distributed via eMail*

February 10, 2016

Mr. Frank Sowers  
New York State Department of Environmental Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility  
61 Gates Avenue - Geneva, New York  
VCP No. V00119-8  
Project Status Report – February 2016**

Dear Mr. Sowers:

Pinnacle Engineering Inc., (Pinnacle), on behalf of the H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for February 2016 related to activities conducted at the Former Monarch Chemicals Facility located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

**Actions Taken During the Reporting Period**

Continued development of a *Site Management Plan* (SMP) for submittal to NYSDEC. Potential construction/development plans by Univar may affect the SMP, and further information is needed.

**Actions Anticipated for the Next Reporting Period**

Complete the SMP for internal review by H.B. Fuller, eventually for submittal to NYSDEC in support of the Decision Document.

**Activity Modifications (Changes in Work Scope and/or Schedule)**

There were no changes or modifications to the RI or IRM during the reporting period.

**Results of Sampling Activities and Other Data Received**

There was no data generated from the last reporting period.

**Agency Communications**

NYSDEC contacted via eMail inquiring as to the intended future use of the property is industrial/commercial, and whether deed restrictions will be part of the final remedy. Univar was contacted

concerning this issue and they are confirming this concept within their engineering and facilities group.

Bernette Schilling replaces Frank Ricotta on the contact list as the Regional Hazardous Waste Remediation Engineer. Julia Kenney at DOH is temporarily replacing Melissa Doroski, and is the agency contact for the Site.

#### **IRM Status**

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected with this task. With this task complete, the project can move to closure.

#### **Remedial Investigation Status**

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

#### **Percent Completion Estimate**

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is approximately 100% complete.

#### **Unresolved Delays and Mitigative Efforts**

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

**PINNACLE ENGINEERING, INC.**



Keith B. Rapp  
Senior Hydrogeologist\Senior Project Manager  
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming	- NYSDOH\Albany
Julia Kenney	- NYSDOH\Albany
Bernette Schilling	- NYSDEC\Avon
James Mahoney	- NYSDEC\Buffalo
Jack Spicuzza	- Univar\Redmond
Bill Anthony	- Pinnacle\Joplin