

*Distributed via eMail*

April 11, 2016

Mr. Frank Sowers  
New York State Department of Environmental Conservation  
Division of Environmental Remediation  
6274 East Avon-Lima Road  
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility  
61 Gates Avenue - Geneva, New York  
VCP No. V00119-8  
Project Status Report – April 2016**

Dear Mr. Sowers:

Pinnacle Engineering Inc., (Pinnacle), on behalf of the H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for April 2016 related to activities conducted at the Former Monarch Chemicals Facility located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

**Actions Taken During the Reporting Period**

Completed draft of the *Site Management Plan* (SMP). The draft report is in review with H.B. Fuller, and upon approval will be submittal to NYSDEC.

**Actions Anticipated for the Next Reporting Period**

Continue to work on documents and processes for Site to enter public notice period.

**Activity Modifications (Changes in Work Scope and/or Schedule)**

There were no changes or modifications to the RI or IRM during the reporting period.

**Results of Sampling Activities and Other Data Received**

There was no data generated from the last reporting period.

**Agency Communications**

On March 17, 2016, H.B. Fuller notified NYSDEC that the Geneva Public Library would serve as the public document repository.

### **IRM Status**

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected with this task. With this task complete, the project can move to closure.

### **Remedial Investigation Status**

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

### **Percent Completion Estimate**

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

### **Unresolved Delays and Mitigative Efforts**

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

**PINNACLE ENGINEERING, INC.**



Keith B. Rapp  
Senior Hydrogeologist\Senior Project Manager  
PINNACLE ENGINEERING, INC.

cc: Kristin Colberg	- H.B. Fuller\St. Paul
Justin Deming	- NYSDOH\Albany
Julia Kenney	- NYSDOH\Albany
Bernette Schilling	- NYSDEC\Avon
James Mahoney	- NYSDEC\Buffalo
Jack Spicuzza	- Univar\Redmond
Bill Anthony	- Pinnacle\Joplin