

Distributed via eMail

October 10, 2016

Ms. Danielle Miles
New York State Department of Environmental Conservation
Division of Environmental Remediation
6274 East Avon-Lima Road
Avon, New York 14414-9519

**Subject: Former Monarch Chemicals Facility
61 Gates Avenue - Geneva, New York
VCP No. V00119-8
Project Status Report – October 2016**

Dear Ms. Miles:

Pinnacle Engineering Inc., (Pinnacle), on behalf of H.B. Fuller Company (H.B. Fuller), is pleased to submit the following project status report (PSR) for October 2016 related to activities conducted at the Former Monarch Chemicals Facility, located at 61 Gates Avenue, Geneva, New York. This report is prepared pursuant to the Voluntary Cleanup Agreement (VCA) between H.B. Fuller and the New York State Department of Environmental Conservation (NYSDEC), VCP No. V00119-8.

Actions Taken During the Reporting Period

- Review groundwater monitoring data collected August 9 – 11, 2016.
- Revising SMP accordingly.

Actions Anticipated for the Next Reporting Period

- Submit groundwater monitoring data collected August 9 – 11, 2016.
- Revise SMP.

Activity Modifications (Changes in Work Scope and/or Schedule)

There were no changes or modifications to the RI or IRM during the reporting period.

Results of Sampling Activities and Other Data Received

Groundwater sampling data from the August 2016 sampling event will be submitted to NYSDEC upon completion of letter report.

Agency Communications

There were no communications with NYSDEC during the reporting period.

IRM Status

The IRM has been implemented and reported to NYSDEC October 29, 2012 in the Interim Remedial Measures (IRM) Status Completion Report. In a letter dated February 21, 2013, NYSDEC accepted this report, with comments, and no further work or revisions are expected with this task. With this task complete, the project can move to closure.

Remedial Investigation Status

The Data Gap Remedial Investigation Report was submitted to NYSDEC June 15, 2012. The RI was accepted, with comments by NYSDEC, February 21, 2013.

Percent Completion Estimate

The IRM has been implemented. The groundwater and sub-slab air sampling data document the IRM progressed as planned, and is 100% complete.

Unresolved Delays and Mitigative Efforts

None during the reporting period.

Pinnacle believes this report fulfills the reporting requirements for the VCA. If you have any questions please feel free to contact me at (763) 277-8422.

Sincerely,

PINNACLE ENGINEERING, INC.



Keith B. Rapp
Senior Hydrogeologist\Senior Project Manager
PINNACLE ENGINEERING, INC.

cc:	Kristin Colberg	- H.B. Fuller\St. Paul
	Justin Deming	- NYSDOH\Albany
	Julia Kenney	- NYSDOH\Albany
	Bernette Schilling	- NYSDEC\Avon
	James Mahoney	- NYSDEC\Buffalo
	Jack Spicuzza	- Univar\Redmond
	Bill Anthony	- Pinnacle\Joplin
	Bob Wojciak	- Pinnacle\Piney Flats